SPECIFICATIONS

FOR

MEDGAR EVARS FIELD AIRPORT

TSA MAGAZINE PAD (JMAA SCOPE)
JMAA PROJECT NO. 014-22 TASK #05

b
I N CORPORATETD

405 Briarwood Dr., Suite 110
Jackson, MS 39206

AUGUST 2022



12/21/2018

AC 150/5370-10H

TECHNICAL SPECIFICATIONS

FOR

MEDGAR EVARS FIELD AIRPORT

TSA MAGAZINE PAD (JMAA SCOPE)

JMAA PROJECT NO. 014-22 TASK #05

il



12/21/2018 AC 150/5370-10H

Table of Contents
PART 1 — GENERAL CONTRACT PROVISIONS ......ooiieeieteet ettt 1
Section 10 Definition Of TOIMS.......cuiiiiiiiiieeciieecie ettt ettt ere et e ereesbeesreeesteeesbeessseessseeans 1
Section 20 Proposal Requirements and Conditions .............cceccvereerirrieeireesieesiereerieeseesseeseeesenennns 9
Section 30 Award and Execution of CONIact...........cccveevieriienieiieseesiesiesee e eve e 14
Section 40 SCOPE OF WOTK ......vieiiiiiiieiiisie ettt ettt essaesnaesnsesssesnsennns 17
Section 50 Control Of WOTK.........ooiviiiiiiiiiiie ettt s seae e saaesnse e 20
Section 60 Control Of MaterialS..........ccuierciieiiiieeiiecieeeee et et erree e e sreesveeesaaeeseaeesssaeessaeeenas 25
Section 70 Legal Regulations and Responsibility to PUblic ..........cccceeviieeciiiiniiiniieciecee e, 28
Section 80 EXecution and PrOgress.........ccciiiiiiiiiiiiiie et eite et vee et e v veesveeeaaeesenes 34
Section 90 Measurement and Payment............cceeccuiiiiiiiiiiieniie ettt sre e e 39
PART 2 — GENERAL CONSTRUCTION ITEMS .....ccctiioieiieiieiteritesieestte et sve e sre e enseeseesa e seees 46
Item C-100 Contractor Quality Control Program (CQCP) ........cccccvvveiiiviveriieiieieeesee e 46
[tem C-105 MODILIZALION. .......cecvieiieiieiieieesieeeeesteste et e sbesressteesbeesbeesseesseessaessaesseesssesssesnsesnses 53
PART 3 — SITEWORK ...ttt bttt ettt e b et b e sbe et b e e bt e e e sbeemeeneas 56
Item P-101 Preparation/Removal of Existing Pavements............cccoeecveeviieeciiiriieecieeciee e 56
Item P-152 Excavation, Subgrade, and Embankment.............c.cccccuvvviiiriieecieiiieeie e 63
[tem P-154 SUDDASE COUISE ......viiiiiieiieiitiieeieeeieeeciee et eeteeestaeestteesebeeetaeesaseessseessseeesssesssseesnseeans 70
PART 4 —BASE COURSES ...ttt ettt et ettt et teste st e b e tesae e s e sseeneensesseeneensas 76
Item P-208 Aggregate Base COUISE......cccuiiriieiiieiiiieeriieeeieeeite ettt esteeeteeesateesaeeseeesseeesnseesnseeens 76
PART 7 — RIGID PAVEMENT ...ttt sttt sttt bt et a e bt et e e b e e 84
Item P-501 Cement Concrete PAvVement ...........cceeeviiiriieiiiieiieieesieeeiee e 8484
PART 9— MISCELLANEOUS ... .ottt sttt st ettt sttt et b ete b 117
Item P-603 Emulsified Asphalt Tack Coat........c.cccceieviiiiiiiiiieeie et 117
Item P-620 Runway and Taxiway Marking..........ccccceeecvieeiiieniieiieeeiee e eeee e 12121
PART 11=DRAINAGE ..ottt ettt et ettt et et e et e seese et e seentensesseeneensesseennansans 126
Item D-701 Pipe for Storm Drains and CUlVerts...........ccccecuiieiiieeiiiecciie et 126
PART 12 — TURFING .....ooititiiee ettt sttt ettt sttt ettt sbe et e aesbeeaeenne s 12635
T T-901 SEEAINEG.......eerieeiierieiieeie ettt ettt ettt e e steestaesseesssesssessseessesnsessseessennns 13535
TN T=905 TOPSOIL...eeuvieiieiieiieiieree sttt ettt et ettt et e e te e se e se e seessaessaesssessnesssennsennns 14040

il



12/21/2018

AC 150/5370-10H

Part 1 — General Contract Provisions

Section 10 Definition of Terms

When the following terms are used in these specifications, in the contract, or in any documents or other
instruments pertaining to construction where these specifications govern, the intent and meaning shall be
defined as follows:

Paragraph
Number

Term

Definition

10-01

AASHTO

The American Association of State Highway and
Transportation Officials.

10-02

Access Road

The right-of-way, the roadway and all improvements
constructed thereon connecting the airport to a public
roadway.

10-03

Advertisement

A public announcement, as required by local law, inviting
bids for work to be performed and materials to be
furnished.

10-04

Airport

Airport means an area of land or water which is used or
intended to be used for the landing and takeoff of aircraft;
an appurtenant area used or intended to be used for airport
buildings or other airport facilities or rights of way; airport
buildings and facilities located in any of these areas, and a
heliport.

10-05

Airport Improvement
Program (AIP)

A grant-in-aid program, administered by the Federal
Aviation Administration (FAA).

10-06

Air Operations Area
(AOA)

The term air operations area (AOA) shall mean any area of
the airport used or intended to be used for the landing,
takeoff, or surface maneuvering of aircraft. An air
operation area shall include such paved or unpaved areas
that are used or intended to be used for the unobstructed
movement of aircraft in addition to its associated runway,
taxiway, or apron.

10-07

Apron

Area where aircraft are parked, unloaded or loaded, fueled
and/or serviced.

10-08

ASTM International
(ASTM)

Formerly known as the American Society for Testing and
Materials (ASTM).

Section 10 Definition of Terms
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Paragraph Term Definition
Number
10-09 Award The Owner’s notice to the successful bidder of the

acceptance of the submitted bid.

10-10 Bidder Any individual, partnership, firm, or corporation, acting
directly or through a duly authorized representative, who
submits a proposal for the work contemplated.

10-11 Building Area An area on the airport to be used, considered, or intended
to be used for airport buildings or other airport facilities or
rights-of-way together with all airport buildings and
facilities located thereon.

10-12 Calendar Day Every day shown on the calendar.
10-13 Certificate of Analysis The COA is the manufacturer’s Certificate of Compliance
(COA) (COC) including all applicable test results required by the
specifications.
10-14 Certificate of The manufacturer’s certification stating that materials or
Compliance (COC) assemblies furnished fully comply with the requirements of

the contract. The certificate shall be signed by the
manufacturer’s authorized representative.

10-15 Change Order A written order to the Contractor covering changes in the
plans, specifications, or proposal quantities and
establishing the basis of payment and contract time
adjustment, if any, for work within the scope of the
contract and necessary to complete the project.

10-16 Contract A written agreement between the Owner and the Contractor
that establishes the obligations of the parties including but
not limited to performance of work, furnishing of labor,
equipment and materials and the basis of payment.

The awarded contract includes but may not be limited to:
Advertisement, Contract form, Proposal, Performance
bond, payment bond, General provisions, certifications and
representations, Technical Specifications, Plans,
Supplemental Provisions, standards incorporated by
reference and issued addenda.

10-17 Contract Item (Pay A specific unit of work for which a price is provided in the
Item) contract.
10-18 Contract Time The number of calendar days or working days, stated in the

proposal, allowed for completion of the contract, including
authorized time extensions. If a calendar date of

Section 10 Definition of Terms TSA Magazine Pad (JMAA Scope) 2
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Paragraph
Number

Term

Definition

completion is stated in the proposal, in lieu of a number of
calendar or working days, the contract shall be completed
by that date.

10-19

Contractor

The individual, partnership, firm, or corporation primarily
liable for the acceptable performance of the work
contracted and for the payment of all legal debts pertaining
to the work who acts directly or through lawful agents or
employees to complete the contract work.

10-20

Contractors Quality
Control (QC) Facilities

The Contractor’s QC facilities in accordance with the
Contractor Quality Control Program (CQCP).

10-21

Contractor Quality
Control Program
(CQCP)

Details the methods and procedures that will be taken to
assure that all materials and completed construction
required by the contract conform to contract plans,
technical specifications and other requirements, whether
manufactured by the Contractor, or procured from
subcontractors or vendors.

10-22

Control Strip

A demonstration by the Contractor that the materials,
equipment, and construction processes results in a product
meeting the requirements of the specification.

10-23

Construction Safety and
Phasing Plan (CSPP)

The overall plan for safety and phasing of a construction
project developed by the airport operator, or developed by
the airport operator’s consultant and approved by the
airport operator. It is included in the invitation for bids and
becomes part of the project specifications.

10-24

Drainage System

The system of pipes, ditches, and structures by which
surface or subsurface waters are collected and conducted
from the airport area.

10-25

Engineer

The individual, partnership, firm, or corporation duly
authorized by the Owner to be responsible for engineering,
inspection, and/or observation of the contract work and
acting directly or through an authorized representative.

10-26

Equipment

All machinery, together with the necessary supplies for
upkeep and maintenance; and all tools and apparatus
necessary for the proper construction and acceptable
completion of the work.

10-27

Extra Work

An item of work not provided for in the awarded contract
as previously modified by change order or supplemental
agreement, but which is found by the Owner’s Engineer or

Section 10 Definition of Terms
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Paragraph
Number

Term

Definition

Resident Project Representative (RPR) to be necessary to
complete the work within the intended scope of the
contract as previously modified.

10-28

FAA

The Federal Aviation Administration. When used to
designate a person, FAA shall mean the Administrator or
their duly authorized representative.

10-29

Federal Specifications

The federal specifications and standards, commercial item
descriptions, and supplements, amendments, and indices
prepared and issued by the General Services
Administration.

10-30

Force Account

a. Contract Force Account - A method of payment that
addresses extra work performed by the Contractor on a
time and material basis.

b. Owner Force Account - Work performed for the project
by the Owner's employees.

10-31

Intention of Terms

Whenever, in these specifications or on the plans, the
words “directed,” “required,” “permitted,” “ordered,”
“designated,” “prescribed,” or words of like import are
used, it shall be understood that the direction, requirement,
permission, order, designation, or prescription of the
Engineer and/or Resident Project Representative (RPR) is
intended; and similarly, the words “approved,”
“acceptable,” “satisfactory,” or words of like import, shall
mean approved by, or acceptable to, or satisfactory to the
Engineer and/or RPR, subject in each case to the final
determination of the Owner.

Any reference to a specific requirement of a numbered
paragraph of the contract specifications or a cited standard
shall be interpreted to include all general requirements of
the entire section, specification item, or cited standard that
may be pertinent to such specific reference.

10-32

Lighting

A system of fixtures providing or controlling the light
sources used on or near the airport or within the airport
buildings. The field lighting includes all luminous signals,
markers, floodlights, and illuminating devices used on or
near the airport or to aid in the operation of aircraft landing
at, taking off from, or taxiing on the airport surface.

10-33

Major and Minor
Contract Items

A major contract item shall be any item that is listed in the
proposal, the total cost of which is equal to or greater than

Section 10 Definition of Terms
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Paragraph
Number

Term

Definition

20% of the total amount of the award contract. All other
items shall be considered minor contract items.

10-34

Materials

Any substance specified for use in the construction of the
contract work.

10-35

Modification of
Standards (MOS)

Any deviation from standard specifications applicable to
material and construction methods in accordance with FAA
Order 5300.1.

10-36

Notice to Proceed (NTP)

A written notice to the Contractor to begin the actual
contract work on a previously agreed to date. If applicable,
the Notice to Proceed shall state the date on which the
contract time begins.

10-37

Owner

The term “Owner” shall mean the party of the first part or
the contracting agency signatory to the contract. Where the
term “Owner” is capitalized in this document, it shall mean
airport Sponsor only. The Owner for this project is
Jackson Municipal Airport Authority.

10-38

Passenger Facility Charge
(PFC)

Per 14 Code of Federal Regulations (CFR) Part 158 and 49
United States Code (USC) § 40117, a PFC is a charge
imposed by a public agency on passengers enplaned at a
commercial service airport it controls.

10-39

Pavement Structure

The combined surface course, base course(s), and subbase
course(s), if any, considered as a single unit.

10-40

Payment bond

The approved form of security furnished by the Contractor
and their own surety as a guaranty that the Contractor will
pay in full all bills and accounts for materials and labor
used in the construction of the work.

10-41

Performance bond

The approved form of security furnished by the Contractor
and their own surety as a guaranty that the Contractor will
complete the work in accordance with the terms of the
contract.

10-42

Plans

The official drawings or exact reproductions which show
the location, character, dimensions and details of the
airport and the work to be done and which are to be
considered as a part of the contract, supplementary to the

Section 10 Definition of Terms
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Paragraph
Number

Term

Definition

specifications. Plans may also be referred to as 'contract
drawings.’

10-43

Project

The agreed scope of work for accomplishing specific
airport development with respect to a particular airport.

10-44

Proposal

The written offer of the bidder (when submitted on the
approved proposal form) to perform the contemplated work
and furnish the necessary materials in accordance with the
provisions of the plans and specifications.

10-45

Proposal guaranty

The security furnished with a proposal to guarantee that the
bidder will enter into a contract if their own proposal is
accepted by the Owner.

10-46

Quality Assurance (QA)

Owner’s responsibility to assure that construction work
completed complies with specifications for payment.

10-47

Quality Control (QC)

Contractor’s responsibility to control material(s) and
construction processes to complete construction in
accordance with project specifications.

10-48

Quality Assurance (QA)
Inspector

An authorized representative of the Engineer and/or
Resident Project Representative (RPR) assigned to make
all necessary inspections, observations, tests, and/or
observation of tests of the work performed or being
performed, or of the materials furnished or being furnished
by the Contractor.

10-49

Quality Assurance (QA)
Laboratory

The official quality assurance testing laboratories of the
Owner or such other laboratories as may be designated by
the Engineer or RPR. May also be referred to as
Engineer’s, Owner’s, or QA Laboratory.

10-50

Resident Project
Representative (RPR)

The individual, partnership, firm, or corporation duly
authorized by the Owner to be responsible for all necessary
inspections, observations, tests, and/or observations of tests
of the contract work performed or being performed, or of
the materials furnished or being furnished by the
Contractor, and acting directly or through an authorized
representative.

10-51

Runway

The area on the airport prepared for the landing and takeoff
of aircraft.

Section 10 Definition of Terms
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Paragraph
Number

Term

Definition

10-52

Runway Safety Area
(RSA)

A defined surface surrounding the runway prepared or
suitable for reducing the risk of damage to aircraft. See the
construction safety and phasing plan (CSPP) for limits of
the RSA.

10-53

Safety Plan Compliance
Document (SPCD)

Details how the Contractor will comply with the CSPP.

10-54

Specifications

A part of the contract containing the written directions and
requirements for completing the contract work. Standards
for specifying materials or testing which are cited in the
contract specifications by reference shall have the same
force and effect as if included in the contract physically.

10-55

Sponsor

A Sponsor is defined in 49 USC § 47102(24) as a public
agency that submits to the FAA for an AIP grant; or a
private Owner of a public-use airport that submits to the
FAA an application for an AIP grant for the airport.

10-56

Structures

Airport facilities such as bridges; culverts; catch basins,
inlets, retaining walls, cribbing; storm and sanitary sewer
lines; water lines; underdrains; electrical ducts, manholes,
handholes, lighting fixtures and bases; transformers;
navigational aids; buildings; vaults; and, other manmade
features of the airport that may be encountered in the work
and not otherwise classified herein.

10-57

Subgrade

The soil that forms the pavement foundation.

10-58

Superintendent

The Contractor’s executive representative who is present
on the work during progress, authorized to receive and
fulfill instructions from the RPR, and who shall supervise
and direct the construction.

10-59

Supplemental
Agreement

A written agreement between the Contractor and the
Owner that establishes the basis of payment and contract
time adjustment, if any, for the work affected by the
supplemental agreement. A supplemental agreement is
required if: (1) in scope work would increase or decrease
the total amount of the awarded contract by more than
25%: (2) in scope work would increase or decrease the
total of any major contract item by more than 25%; (3)
work that is not within the scope of the originally awarded
contract; or (4) adding or deleting of a major contract item.

Section 10 Definition of Terms
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Paragraph
Number

Term

Definition

10-60

Surety

The corporation, partnership, or individual, other than the
Contractor, executing payment or performance bonds that
are furnished to the Owner by the Contractor.

10-61

Taxilane

A taxiway designed for low speed movement of aircraft
between aircraft parking areas and terminal areas.

10-62

Taxiway

The portion of the air operations area of an airport that has
been designated by competent airport authority for
movement of aircraft to and from the airport’s runways,
aircraft parking areas, and terminal areas.

10-63

Taxiway/Taxilane Safety
Area (TSA)

A defined surface alongside the taxiway prepared or
suitable for reducing the risk of damage to an aircraft. See
the construction safety and phasing plan (CSPP) for limits
of the TSA.

10-64

Work

The furnishing of all labor, materials, tools, equipment, and
incidentals necessary or convenient to the Contractor’s
performance of all duties and obligations imposed by the
contract, plans, and specifications.

10-65

Working day

A working day shall be any day other than a legal holiday,
Saturday, or Sunday on which the normal working forces
of the Contractor may proceed with regular work for at
least six (6) hours toward completion of the contract. When
work is suspended for causes beyond the Contractor’s
control, it will not be counted as a working day. Saturdays,
Sundays and holidays on which the Contractor’s forces
engage in regular work will be considered as working days.

10-66

Owner Defined terms

None

END OF SECTION 10

Section 10 Definition of Terms
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Section 20 Proposal Requirements and Conditions

20-01 Advertisement (Notice to Bidders). The Advertisement for Bids is included in previous sections
of the Project Specification Manual. Reference to the location of the Advertisement is indicated in the
Table of Contents.

20-02 Qualification of bidders. Each bidder shall submit evidence of competency and evidence of
financial responsibility to perform the work to the Owner at the time of bid opening.

Evidence of competency, unless otherwise specified, shall consist of statements covering the bidder’s past
experience on similar work, and a list of equipment and a list of key personnel that would be available for
the work.

Each bidder shall furnish the Owner satisfactory evidence of their financial responsibility. Evidence of
financial responsibility, unless otherwise specified, shall consist of a confidential statement or report of
the bidder’s financial resources and liabilities as of the last calendar year or the bidder’s last fiscal year.
Such statements or reports shall be certified by a public accountant. At the time of submitting such
financial statements or reports, the bidder shall further certify whether their financial responsibility is
approximately the same as stated or reported by the public accountant. If the bidder’s financial
responsibility has changed, the bidder shall qualify the public accountant’s statement or report to reflect
the bidder’s true financial condition at the time such qualified statement or report is submitted to the
Owner.

Unless otherwise specified, a bidder may submit evidence that they are prequalified with the State
Highway Division and are on the current “bidder’s list” of the state in which the proposed work is
located. Evidence of State Highway Division prequalification may be submitted as evidence of financial
responsibility in lieu of the certified statements or reports specified above.

20-03 Contents of proposal forms. The Owner's proposal forms state the location and description of the
proposed construction; the place, date, and time of opening of the proposals; and the estimated quantities
of the various items of work to be performed and materials to be furnished for which unit bid prices are
asked. The proposal form states the time in which the work must be completed, and the amount of the
proposal guaranty that must accompany the proposal. The Owner will accept only those Proposals
properly executed on physical forms or electronic forms provided by the Owner. Bidder actions that may
cause the Owner to deem a proposal irregular are given in paragraph 20-09 [rregular proposals.

Mobilization is limited to 10 percent of the total project cost.

A pre-bid conference is required on this project to discuss as a minimum, the following items: material
requirements; submittals; Quality Control/Quality Assurance requirements; the construction safety and
phasing plan including airport access and staging areas; and unique airfield paving construction
requirements. The date, time, and location of the Pre-Bid conference is provided in the Advertisement for
Bids.

20-04 Issuance of proposal forms. The Owner reserves the right to refuse to issue a proposal form to a
prospective bidder if the bidder is in default for any of the following reasons:

a. Failure to comply with any prequalification regulations of the Owner, if such regulations are cited,
or otherwise included, in the proposal as a requirement for bidding.

b. Failure to pay, or satisfactorily settle, all bills due for labor and materials on former contracts in
force with the Owner at the time the Owner issues the proposal to a prospective bidder.

Section 20 Proposal Requirements and Conditions 9
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c¢. Documented record of Contractor default under previous contracts with the Owner.
d. Documented record of unsatisfactory work on previous contracts with the Owner.

20-05 Interpretation of estimated proposal quantities. An estimate of quantities of work to be done
and materials to be furnished under these specifications is given in the proposal. It is the result of careful
calculations and is believed to be correct. It is given only as a basis for comparison of proposals and the
award of the contract. The Owner does not expressly, or by implication, agree that the actual quantities
involved will correspond exactly therewith; nor shall the bidder plead misunderstanding or deception
because of such estimates of quantities, or of the character, location, or other conditions pertaining to the
work. Payment to the Contractor will be made only for the actual quantities of work performed or
materials furnished in accordance with the plans and specifications. It is understood that the quantities
may be increased or decreased as provided in the Section 40, paragraph 40-02, Alteration of Work and
Quantities, without in any way invalidating the unit bid prices.

20-06 Examination of plans, specifications, and site. The bidder is expected to carefully examine the
site of the proposed work, the proposal, plans, specifications, and contract forms. Bidders shall satisfy
themselves to the character, quality, and quantities of work to be performed, materials to be furnished,
and to the requirements of the proposed contract. The submission of a proposal shall be prima facie
evidence that the bidder has made such examination and is satisfied to the conditions to be encountered in
performing the work and the requirements of the proposed contract, plans, and specifications.

Boring logs and other records of subsurface investigations and tests are available for inspection of
bidders. It is understood and agreed that such subsurface information, whether included in the plans,
specifications, or otherwise made available to the bidder, was obtained and is intended for the Owner’s
design and estimating purposes only. Such information has been made available for the convenience of all
bidders. It is further understood and agreed that each bidder is solely responsible for all assumptions,
deductions, or conclusions which the bidder may make or obtain from their own examination of the
boring logs and other records of subsurface investigations and tests that are furnished by the Owner.

20-07 Preparation of proposal. The bidder shall submit their proposal on the forms furnished by the
Owner. All blank spaces in the proposal forms, unless explicitly stated otherwise, must be correctly filled
in where indicated for each and every item for which a quantity is given. The bidder shall state the price
(written in ink or typed) both in words and numerals which they propose for each pay item furnished in
the proposal. In case of conflict between words and numerals, the words, unless obviously incorrect, shall
govern.

The bidder shall correctly sign the proposal in ink. If the proposal is made by an individual, their name
and post office address must be shown. If made by a partnership, the name and post office address of each
member of the partnership must be shown. If made by a corporation, the person signing the proposal shall
give the name of the state where the corporation was chartered and the name, titles, and business address
of the president, secretary, and the treasurer. Anyone signing a proposal as an agent shall file evidence of
their authority to do so and that the signature is binding upon the firm or corporation.

20-08 Responsive and responsible bidder. A responsive bid conforms to all significant terms and
conditions contained in the Owner’s invitation for bid. It is the Owner’s responsibility to decide if the
exceptions taken by a bidder to the solicitation are material or not and the extent of deviation it is willing
to accept.

A responsible bidder has the ability to perform successfully under the terms and conditions of a proposed
procurement, as defined in 2 CFR § 200.318(h). This includes such matters as Contractor integrity,
compliance with public policy, record of past performance, and financial and technical resources.

20-09 Irregular proposals. Proposals shall be considered irregular for the following reasons:

Section 20 Proposal Requirements and Conditions 10
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a. If the proposal is on a form other than that furnished by the Owner, or if the Owner’s form is
altered, or if any part of the proposal form is detached.

b. If there are unauthorized additions, conditional or alternate pay items, or irregularities of any kind
that make the proposal incomplete, indefinite, or otherwise ambiguous.

c. If the proposal does not contain a unit price for each pay item listed in the proposal, except in the
case of authorized alternate pay items, for which the bidder is not required to furnish a unit price.

d. If the proposal contains unit prices that are obviously unbalanced.
e. If the proposal is not accompanied by the proposal guaranty specified by the Owner.
f. If the applicable Disadvantaged Business Enterprise information is incomplete.

The Owner reserves the right to reject any irregular proposal and the right to waive technicalities if such
waiver is in the best interest of the Owner and conforms to local laws and ordinances pertaining to the
letting of construction contracts.

20-10 Bid guarantee. Each separate proposal shall be accompanied by a bid bond, certified check, or
other specified acceptable collateral, in the amount specified in the proposal form. Such bond, check, or
collateral, shall be made payable to the Owner.

20-11 Delivery of proposal. Each proposal submitted shall be placed in a sealed envelope plainly marked
with the project number, location of airport, and name and business address of the bidder on the outside.
When sent by mail, preferably registered, the sealed proposal, marked as indicated above, should be
enclosed in an additional envelope. No proposal will be considered unless received at the place specified
in the advertisement or as modified by Addendum before the time specified for opening all bids.
Proposals received after the bid opening time shall be returned to the bidder unopened.

20-12 Withdrawal or revision of proposals. A bidder may withdraw or revise (by withdrawal of one
proposal and submission of another) a proposal provided that the bidder’s request for withdrawal is
received by the Owner in writing before the time specified for opening bids. Revised proposals must be
received at the place specified in the advertisement before the time specified for opening all bids.

20-13 Public opening of proposals. Proposals shall be opened, and read, publicly at the time and place
specified in the advertisement. Bidders, their authorized agents, and other interested persons are invited to
attend. Proposals that have been withdrawn (by written or telegraphic request) or received after the time
specified for opening bids shall be returned to the bidder unopened.

20-14 Disqualification of bidders. A bidder shall be considered disqualified for any of the following
reasons:

a. Submitting more than one proposal from the same partnership, firm, or corporation under the same
or different name.

b. Evidence of collusion among bidders. Bidders participating in such collusion shall be disqualified
as bidders for any future work of the Owner until any such participating bidder has been reinstated by the
Owner as a qualified bidder.

c. If the bidder is considered to be in “default” for any reason specified in paragraph 20-04, Issuance
of Proposal Forms, of this section.

20-15 Discrepancies and Omissions. A Bidder who discovers discrepancies or omissions with the
project bid documents shall immediately notify the Owner’s Engineer of the matter. A bidder that has
doubt as to the true meaning of a project requirement may submit to the Owner’s Engineer a written
request for interpretation no later than five (5) days prior to bid opening.

Section 20 Proposal Requirements and Conditions 11
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Any interpretation of the project bid documents by the Owner’s Engineer will be by written addendum
issued by the Owner. The Owner will not consider any instructions, clarifications or interpretations of the

bidding documents in any manner other than written addendum.

END OF SECTION 20
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Section 30 Award and Execution of Contract

30-01 Consideration of proposals. After the proposals are publicly opened and read, they will be
compared on the basis of the summation of the products obtained by multiplying the estimated quantities
shown in the proposal by the unit bid prices. If a bidder’s proposal contains a discrepancy between unit
bid prices written in words and unit bid prices written in numbers, the unit bid price written in words shall
govern.

Until the award of a contract is made, the Owner reserves the right to reject a bidder’s proposal for any of
the following reasons:

a. If the proposal is irregular as specified in Section 20, paragraph 20-09, Irregular Proposals.

b. If the bidder is disqualified for any of the reasons specified Section 20, paragraph 20-14,
Disqualification of Bidders.

In addition, until the award of a contract is made, the Owner reserves the right to reject any or all
proposals, waive technicalities, if such waiver is in the best interest of the Owner and is in conformance
with applicable state and local laws or regulations pertaining to the letting of construction contracts;
advertise for new proposals; or proceed with the work otherwise. All such actions shall promote the
Owner’s best interests.

30-02 Award of contract. The award of a contract, if it is to be awarded, shall be made within 30
calendar days of the date specified for publicly opening proposals, unless otherwise specified herein.

If the Owner elects to proceed with an award of contract, the Owner will make award to the responsible
bidder whose bid, conforming with all the material terms and conditions of the bid documents, is the
lowest in price.

30-03 Cancellation of award. The Owner reserves the right to cancel the award without liability to the
bidder, except return of proposal guaranty, at any time before a contract has been fully executed by all
parties and is approved by the Owner in accordance with paragraph 30-07 Approval of Contract.

30-04 Return of proposal guaranty. All proposal guaranties, except those of the two lowest bidders,
will be returned immediately after the Owner has made a comparison of bids as specified in the paragraph
30-01, Consideration of Proposals. Proposal guaranties of the two lowest bidders will be retained by the
Owner until such time as an award is made, at which time, the unsuccessful bidder’s proposal guaranty
will be returned. The successful bidder’s proposal guaranty will be returned as soon as the Owner
receives the contract bonds as specified in paragraph 30-05, Requirements of Contract Bonds.

30-05 Requirements of contract bonds. At the time of the execution of the contract, the successful
bidder shall furnish the Owner a surety bond or bonds that have been fully executed by the bidder and the
surety guaranteeing the performance of the work and the payment of all legal debts that may be incurred
by reason of the Contractor’s performance of the work. The surety and the form of the bond or bonds
shall be acceptable to the Owner. Unless otherwise specified in this subsection, the surety bond or bonds
shall be in a sum equal to the full amount of the contract.

30-06 Execution of contract. The successful bidder shall sign (execute) the necessary agreements for
entering into the contract and return the signed contract to the Owner, along with the fully executed surety
bond or bonds specified in paragraph 30-05, Requirements of Contract Bonds, of this section,

within 15 calendar days from the date mailed or otherwise delivered to the successful bidder.
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30-07 Approval of contract. Upon receipt of the contract and contract bond or bonds that have been
executed by the successful bidder, the Owner shall complete the execution of the contract in accordance
with local laws or ordinances, and return the fully executed contract to the Contractor. Delivery of the
fully executed contract to the Contractor shall constitute the Owner’s approval to be bound by the
successful bidder’s proposal and the terms of the contract.

30-08 Failure to execute contract. Failure of the successful bidder to execute the contract and furnish an
acceptable surety bond or bonds within the period specified in paragraph 30-06, Execution of Contract, of
this section shall be just cause for cancellation of the award and forfeiture of the proposal guaranty, not as
a penalty, but as liquidated damages to the Owner.

END OF SECTION 30
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Section 40 Scope of Work

40-01 Intent of contract. The intent of the contract is to provide for construction and completion, in
every detail, of the work described. It is further intended that the Contractor shall furnish all labor,
materials, equipment, tools, transportation, and supplies required to complete the work in accordance with
the plans, specifications, and terms of the contract.

40-02 Alteration of work and quantities. The Owner reserves the right to make such changes in
quantities and work as may be necessary or desirable to complete, in a satisfactory manner, the original
intended work. Unless otherwise specified in the Contract, the Owner’s Engineer or RPR shall be and is
hereby authorized to make, in writing, such in-scope alterations in the work and variation of quantities as
may be necessary to complete the work, provided such action does not represent a significant change in
the character of the work.

For purpose of this section, a significant change in character of work means: any change that is outside
the current contract scope of work; any change (increase or decrease) in the total contract cost by more
than 25%; or any change in the total cost of a major contract item by more than 25%.

Work alterations and quantity variances that do not meet the definition of significant change in character
of work shall not invalidate the contract nor release the surety. Contractor agrees to accept payment for
such work alterations and quantity variances in accordance with Section 90, paragraph 90-03,
Compensation for Altered Quantities.

Should the value of altered work or quantity variance meet the criteria for significant change in character
of work, such altered work and quantity variance shall be covered by a supplemental agreement.
Supplemental agreements shall also require consent of the Contractor’s surety and separate performance
and payment bonds. If the Owner and the Contractor are unable to agree on a unit adjustment for any
contract item that requires a supplemental agreement, the Owner reserves the right to terminate the
contract with respect to the item and make other arrangements for its completion.

40-03 Omitted items. The Owner, the Owner’s Engineer or the RPR may provide written notice to the
Contractor to omit from the work any contract item that does not meet the definition of major contract
item. Major contract items may be omitted by a supplemental agreement. Such omission of contract items
shall not invalidate any other contract provision or requirement.

Should a contract item be omitted or otherwise ordered to be non-performed, the Contractor shall be paid
for all work performed toward completion of such item prior to the date of the order to omit such item.
Payment for work performed shall be in accordance with Section 90, paragraph 90-04, Payment for
Omiitted Items.

40-04 Extra work. Should acceptable completion of the contract require the Contractor to perform an
item of work not provided for in the awarded contract as previously modified by change order or
supplemental agreement, Owner may issue a Change Order to cover the necessary extra work. Change
orders for extra work shall contain agreed unit prices for performing the change order work in accordance
with the requirements specified in the order, and shall contain any adjustment to the contract time that, in
the RPR’s opinion, is necessary for completion of the extra work.

When determined by the RPR to be in the Owner’s best interest, the RPR may order the Contractor to
proceed with extra work as provided in Section 90, paragraph 90-05, Payment for Extra Work. Extra work
that is necessary for acceptable completion of the project, but is not within the general scope of the work
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covered by the original contract shall be covered by a supplemental agreement as defined in Section 10,
paragraph 10-59, Supplemental Agreement.

If extra work is essential to maintaining the project critical path, RPR may order the Contractor to
commence the extra work under a Time and Material contract method. Once sufficient detail is available
to establish the level of effort necessary for the extra work, the Owner shall initiate a change order or
supplemental agreement to cover the extra work.

Any claim for payment of extra work that is not covered by written agreement (change order or
supplemental agreement) shall be rejected by the Owner.

40-05 Maintenance of traffic. It is the explicit intention of the contract that the safety of aircraft, as well
as the Contractor’s equipment and personnel, is the most important consideration. The Contractor shall
maintain traffic in the manner detailed in the Construction Safety and Phasing Plan (CSPP).

a. It is understood and agreed that the Contractor shall provide for the free and unobstructed
movement of aircraft in the air operations areas (AOAs) of the airport with respect to their own operations
and the operations of all subcontractors as specified in Section 80, paragraph 80-04, Limitation of
Operations. It is further understood and agreed that the Contractor shall provide for the uninterrupted
operation of visual and electronic signals (including power supplies thereto) used in the guidance of
aircraft while operating to, from, and upon the airport as specified in Section 70, paragraph 70-15,
Contractor’s Responsibility for Utility Service and Facilities of Others.

b. With respect to their own operations and the operations of all subcontractors, the Contractor shall
provide marking, lighting, and other acceptable means of identifying personnel, equipment, vehicles,
storage areas, and any work area or condition that may be hazardous to the operation of aircraft, fire-
rescue equipment, or maintenance vehicles at the airport in accordance with the construction safety and
phasing plan (CSPP) and the safety plan compliance document (SPCD).

¢. When the contract requires the maintenance of an existing road, street, or highway during the
Contractor’s performance of work that is otherwise provided for in the contract, plans, and specifications,
the Contractor shall keep the road, street, or highway open to all traffic and shall provide maintenance as
may be required to accommodate traffic. The Contractor, at their expense, shall be responsible for the
repair to equal or better than preconstruction conditions of any damage caused by the Contractor’s
equipment and personnel. The Contractor shall furnish, erect, and maintain barricades, warning signs,
flag person, and other traffic control devices in reasonable conformity with the Manual on Uniform
Traffic Control Devices (MUTCD) (http://mutcd.thwa.dot.gov/), unless otherwise specified. The
Contractor shall also construct and maintain in a safe condition any temporary connections necessary for
ingress to and egress from abutting property or intersecting roads, streets or highways. Unless otherwise
specified herein, the Contractor will not be required to furnish snow removal for such existing road,
street, or highway.

40-06 Removal of existing structures. All existing structures encountered within the established lines,
grades, or grading sections shall be removed by the Contractor, unless such existing structures are
otherwise specified to be relocated, adjusted up or down, salvaged, abandoned in place, reused in the
work or to remain in place. The cost of removing such existing structures shall not be measured or paid
for directly, but shall be included in the various contract items.

Should the Contractor encounter an existing structure (above or below ground) in the work for which the
disposition is not indicated on the plans, the Resident Project Representative (RPR) shall be notified prior
to disturbing such structure. The disposition of existing structures so encountered shall be immediately
determined by the RPR in accordance with the provisions of the contract.

Except as provided in Section 40, paragraph 40-07, Rights in and Use of Materials Found in the Work, it
is intended that all existing materials or structures that may be encountered (within the lines, grades, or
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grading sections established for completion of the work) shall be used in the work as otherwise provided
for in the contract and shall remain the property of the Owner when so used in the work.

40-07 Rights in and use of materials found in the work. Should the Contractor encounter any material
such as (but not restricted to) sand, stone, gravel, slag, or concrete slabs within the established lines,
grades, or grading sections, the use of which is intended by the terms of the contract to be embankment,
the Contractor may at their own option either:

a. Use such material in another contract item, providing such use is approved by the RPR and is in
conformance with the contract specifications applicable to such use; or,

b. Remove such material from the site, upon written approval of the RPR; or
¢. Use such material for the Contractor’s own temporary construction on site; or,
d. Use such material as intended by the terms of the contract.

Should the Contractor wish to exercise option a., b., or c., the Contractor shall request the RPR’s approval
in advance of such use.

Should the RPR approve the Contractor’s request to exercise option a., b., or c., the Contractor shall be
paid for the excavation or removal of such material at the applicable contract price. The Contractor shall
replace, at their expense, such removed or excavated material with an agreed equal volume of material
that is acceptable for use in constructing embankment, backfills, or otherwise to the extent that such
replacement material is needed to complete the contract work. The Contractor shall not be charged for use
of such material used in the work or removed from the site.

Should the RPR approve the Contractor’s exercise of option a., the Contractor shall be paid, at the
applicable contract price, for furnishing and installing such material in accordance with requirements of
the contract item in which the material is used.

It is understood and agreed that the Contractor shall make no claim for delays by reason of their own
exercise of option a., b., or c.

The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part of a
structure which is located outside the lines, grades, or grading sections established for the work, except
where such excavation or removal is provided for in the contract, plans, or specifications.

40-08 Final cleanup. Upon completion of the work and before acceptance and final payment will be
made, the Contractor shall remove from the site all machinery, equipment, surplus and discarded
materials, rubbish, temporary structures, and stumps or portions of trees. The Contractor shall cut all
brush and woods within the limits indicated and shall leave the site in a neat and presentable condition.
Material cleared from the site and deposited on adjacent property will not be considered as having been
disposed of satisfactorily, unless the Contractor has obtained the written permission of the property
Owner.

END OF SECTION 40
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Section 50 Control of Work

50-01 Authority of the Resident Project Representative (RPR). The RPR has final authority regarding
the interpretation of project specification requirements. The RPR shall determine acceptability of the
quality of materials furnished, method of performance of work performed, and the manner and rate of
performance of the work. The RPR does not have the authority to accept work that does not conform to
specification requirements.

50-02 Conformity with plans and specifications. All work and all materials furnished shall be in
reasonably close conformity with the lines, grades, grading sections, cross-sections, dimensions, material
requirements, and testing requirements that are specified (including specified tolerances) in the contract,
plans, or specifications.

If the RPR finds the materials furnished, work performed, or the finished product not within reasonably
close conformity with the plans and specifications, but that the portion of the work affected will, in their
opinion, result in a finished product having a level of safety, economy, durability, and workmanship
acceptable to the Owner, the RPR will advise the Owner of their determination that the affected work be
accepted and remain in place. The RPR will document the determination and recommend to the Owner a
basis of acceptance that will provide for an adjustment in the contract price for the affected portion of the
work. Changes in the contract price must be covered by contract change order or supplemental agreement
as applicable.

If the RPR finds the materials furnished, work performed, or the finished product are not in reasonably
close conformity with the plans and specifications and have resulted in an unacceptable finished product,
the affected work or materials shall be removed and replaced or otherwise corrected by and at the expense
of the Contractor in accordance with the RPR’s written orders.

The term “reasonably close conformity” shall not be construed as waiving the Contractor’s responsibility
to complete the work in accordance with the contract, plans, and specifications. The term shall not be
construed as waiving the RPR’s responsibility to insist on strict compliance with the requirements of the
contract, plans, and specifications during the Contractor’s execution of the work, when, in the RPR’s
opinion, such compliance is essential to provide an acceptable finished portion of the work.

The term “reasonably close conformity” is also intended to provide the RPR with the authority, after
consultation with the Sponsor and FAA, to use sound engineering judgment in their determinations to
accept work that is not in strict conformity, but will provide a finished product equal to or better than that
required by the requirements of the contract, plans and specifications.

The RPR will not be responsible for the Contractor’s means, methods, techniques, sequences, or
procedures of construction or the safety precautions incident thereto.

50-03 Coordination of contract, plans, and specifications. The contract, plans, specifications, and all
referenced standards cited are essential parts of the contract requirements. If electronic files are provided
and used on the project and there is a conflict between the electronic files and hard copy plans, the hard
copy plans shall govern. A requirement occurring in one is as binding as though occurring in all. They
are intended to be complementary and to describe and provide for a complete work. In case of
discrepancy, calculated dimensions will govern over scaled dimensions; contract technical specifications
shall govern over contract general provisions, plans, cited standards for materials or testing, and cited
advisory circulars (ACs); contract general provisions shall govern over plans, cited standards for materials
or testing, and cited ACs; plans shall govern over cited standards for materials or testing and cited ACs. If

Section 50 Control of Work 20



12/21/2018 AC 150/5370-10H

any paragraphs contained in the Special Provisions conflict with General Provisions or Technical
Specifications, the Special Provisions shall govern.

From time to time, discrepancies within cited testing standards occur due to the timing of the change,
edits, and/or replacement of the standards. If the Contractor discovers any apparent discrepancy within
standard test methods, the Contractor shall immediately ask the RPR for an interpretation and decision,
and such decision shall be final.

The Contractor shall not take advantage of any apparent error or omission on the plans or specifications.
In the event the Contractor discovers any apparent error or discrepancy, Contractor shall immediately
notify the Owner or the designated representative in writing requesting their written interpretation and
decision.

50-04 List of Special Provisions. None

50-05 Cooperation of Contractor. The Contractor shall be supplied with five (5) hard copies or an
electronic PDF of the plans and specifications. The Contractor shall have available on the construction
site at all times one hardcopy each of the plans and specifications. Additional hard copies of plans and
specifications may be obtained by the Contractor for the cost of reproduction.

The Contractor shall give constant attention to the work to facilitate the progress thereof, and shall
cooperate with the RPR and their inspectors and with other Contractors in every way possible. The
Contractor shall have a competent superintendent on the work at all times who is fully authorized as their
agent on the work. The superintendent shall be capable of reading and thoroughly understanding the plans
and specifications and shall receive and fulfill instructions from the RPR or their authorized
representative.

50-06 Cooperation between Contractors. The Owner reserves the right to contract for and perform
other or additional work on or near the work covered by this contract.

When separate contracts are let within the limits of any one project, each Contractor shall conduct the
work not to interfere with or hinder the progress of completion of the work being performed by other
Contractors. Contractors working on the same project shall cooperate with each other as directed.

Each Contractor involved shall assume all liability, financial or otherwise, in connection with their own
contract and shall protect and hold harmless the Owner from any and all damages or claims that may arise
because of inconvenience, delays, or loss experienced because of the presence and operations of other
Contractors working within the limits of the same project.

The Contractor shall arrange their work and shall place and dispose of the materials being used to not
interfere with the operations of the other Contractors within the limits of the same project. The Contractor
shall join their work with that of the others in an acceptable manner and shall perform it in proper
sequence to that of the others.

50-07 Construction layout and stakes. The Engineer/RPR shall establish necessary horizontal and
vertical control. The establishment of Survey Control and/or reestablishment of survey control shall be
by a State Licensed Land Surveyor. Contractor is responsible for preserving integrity of horizontal and
vertical controls established by Engineer/RPR. In case of negligence on the part of the Contractor or their
employees, resulting in the destruction of any horizontal and vertical control, the resulting costs will be
deducted as a liquidated damage against the Contractor.

Prior to the start of construction, the Contractor will check all control points for horizontal and vertical
accuracy and certify in writing to the RPR that the Contractor concurs with survey control established for
the project. All lines, grades and measurements from control points necessary for the proper execution
and control of the work on this project will be provided to the RPR. The Contractor is responsible to
establish all layout required for the construction of the project.
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Copies of survey notes will be provided to the RPR for each area of construction and for each placement
of material as specified to allow the RPR to make periodic checks for conformance with plan grades,
alignments and grade tolerances required by the applicable material specifications. Surveys will be
provided to the RPR prior to commencing work items that cover or disturb the survey staking. Survey(s)
and notes shall be provided in the following format(s): _Autocad 3D.

Laser, GPS, String line, or other automatic control shall be checked with temporary control as necessary.
In the case of error, on the part of the Contractor, their surveyor, employees or subcontractors, resulting in
established grades, alignment or grade tolerances that do not concur with those specified or shown on the
plans, the Contractor is solely responsible for correction, removal, replacement and all associated costs at
no additional cost to the Owner.

No direct payment will be made, unless otherwise specified in contract documents, for this labor,
materials, or other expenses. The cost shall be included in the price of the bid for the various items of the
Contract.

50-08 Authority and duties of Quality Assurance (QA) inspectors. QA inspectors shall be authorized
to inspect all work done and all material furnished. Such QA inspection may extend to all or any part of
the work and to the preparation, fabrication, or manufacture of the materials to be used. QA inspectors are
not authorized to revoke, alter, or waive any provision of the contract. QA inspectors are not authorized to
issue instructions contrary to the plans and specifications or to act as foreman for the Contractor.

QA Inspectors are authorized to notify the Contractor or their representatives of any failure of the work or
materials to conform to the requirements of the contract, plans, or specifications and to reject such
nonconforming materials in question until such issues can be referred to the RPR for a decision.

50-09 Inspection of the work. All materials and each part or detail of the work shall be subject to
inspection. The RPR shall be allowed access to all parts of the work and shall be furnished with such
information and assistance by the Contractor as is required to make a complete and detailed inspection.

If the RPR requests it, the Contractor, at any time before acceptance of the work, shall remove or uncover
such portions of the finished work as may be directed. After examination, the Contractor shall restore said
portions of the work to the standard required by the specifications. Should the work thus exposed or
examined prove acceptable, the uncovering, or removing, and the replacing of the covering or making
good of the parts removed will be paid for as extra work; but should the work so exposed or examined
prove unacceptable, the uncovering, or removing, and the replacing of the covering or making good of the
parts removed will be at the Contractor’s expense.

Provide advance written notice to the RPR of work the Contractor plans to perform each week and each
day. Any work done or materials used without written notice and allowing opportunity for inspection by
the RPR may be ordered removed and replaced at the Contractor’s expense.

Should the contract work include relocation, adjustment, or any other modification to existing facilities,
not the property of the (contract) Owner, authorized representatives of the Owners of such facilities shall
have the right to inspect such work. Such inspection shall in no sense make any facility owner a party to
the contract, and shall in no way interfere with the rights of the parties to this contract.

50-10 Removal of unacceptable and unauthorized work. All work that does not conform to the
requirements of the contract, plans, and specifications will be considered unacceptable, unless otherwise
determined acceptable by the RPR as provided in paragraph 50-02, Conformity with Plans and
Specifications.

Unacceptable work, whether the result of poor workmanship, use of defective materials, damage through
carelessness, or any other cause found to exist prior to the final acceptance of the work, shall be removed
immediately and replaced in an acceptable manner in accordance with the provisions of Section 70,
paragraph 70-14, Contractor’s Responsibility for Work.

Section 50 Control of Work 22



12/21/2018 AC 150/5370-10H

No removal work made under provision of this paragraph shall be done without lines and grades having
been established by the RPR. Work done contrary to the instructions of the RPR, work done beyond the
lines shown on the plans or as established by the RPR, except as herein specified, or any extra work done
without authority, will be considered as unauthorized and will not be paid for under the provisions of the
contract. Work so done may be ordered removed or replaced at the Contractor’s expense.

Upon failure on the part of the Contractor to comply with any order of the RPR made under the
provisions of this subsection, the RPR will have authority to cause unacceptable work to be remedied or
removed and replaced; and unauthorized work to be removed and recover the resulting costs as a
liquidated damage against the Contractor.

50-11 Load restrictions. The Contractor shall comply with all legal load restrictions in the hauling of
materials on public roads beyond the limits of the work. A special permit will not relieve the Contractor
of liability for damage that may result from the moving of material or equipment.

The operation of equipment of such weight or so loaded as to cause damage to structures or to any other
type of construction will not be permitted. Hauling of materials over the base course or surface course
under construction shall be limited as directed. No loads will be permitted on a concrete pavement, base,
or structure before the expiration of the curing period. The Contractor, at their own expense, shall be
responsible for the repair to equal or better than preconstruction conditions of any damage caused by the
Contractor’s equipment and personnel.

50-12 Maintenance during construction. The Contractor shall maintain the work during construction
and until the work is accepted. Maintenance shall constitute continuous and effective work prosecuted
day by day, with adequate equipment and forces so that the work is maintained in satisfactory condition at
all times.

In the case of a contract for the placing of a course upon a course or subgrade previously constructed, the
Contractor shall maintain the previous course or subgrade during all construction operations.

All costs of maintenance work during construction and before the project is accepted shall be included in
the unit prices bid on the various contract items, and the Contractor will not be paid an additional amount
for such work.

50-13 Failure to maintain the work. Should the Contractor at any time fail to maintain the work as
provided in paragraph 50-12, Maintenance during Construction, the RPR shall immediately notify the
Contractor of such noncompliance. Such notification shall specify a reasonable time within which the
Contractor shall be required to remedy such unsatisfactory maintenance condition. The time specified will
give due consideration to the exigency that exists.

Should the Contractor fail to respond to the RPR’s notification, the Owner may suspend any work
necessary for the Owner to correct such unsatisfactory maintenance condition, depending on the exigency
that exists. Any maintenance cost incurred by the Owner, shall be recovered as a liquidated damage
against the Contractor.

50-14 Partial acceptance. If at any time during the execution of the project the Contractor substantially
completes a usable unit or portion of the work, the occupancy of which will benefit the Owner, the
Contractor may request the RPR to make final inspection of that unit. If the RPR finds upon inspection
that the unit has been satisfactorily completed in compliance with the contract, the RPR may accept it as
being complete, and the Contractor may be relieved of further responsibility for that unit. Such partial
acceptance and beneficial occupancy by the Owner shall not void or alter any provision of the contract.

50-15 Final acceptance. Upon due notice from the Contractor of presumptive completion of the entire
project, the RPR and Owner will make an inspection. If all construction provided for and contemplated by
the contract is found to be complete in accordance with the contract, plans, and specifications, such
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inspection shall constitute the final inspection. The RPR shall notify the Contractor in writing of final
acceptance as of the date of the final inspection.

If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the RPR will
notify the Contractor and the Contractor shall correct the unsatisfactory work. Upon correction of the
work, another inspection will be made which shall constitute the final inspection, provided the work has
been satisfactorily completed. In such event, the RPR will make the final acceptance and notify the
Contractor in writing of this acceptance as of the date of final inspection.

50-16 Claims for adjustment and disputes. If for any reason the Contractor deems that additional
compensation is due for work or materials not clearly provided for in the contract, plans, or specifications
or previously authorized as extra work, the Contractor shall notify the RPR in writing of their intention to
claim such additional compensation before the Contractor begins the work on which the Contractor bases
the claim. If such notification is not given or the RPR is not afforded proper opportunity by the Contractor
for keeping strict account of actual cost as required, then the Contractor hereby agrees to waive any claim
for such additional compensation. Such notice by the Contractor and the fact that the RPR has kept
account of the cost of the work shall not in any way be construed as proving or substantiating the validity
of the claim. When the work on which the claim for additional compensation is based has been
completed, the Contractor shall, within 10 calendar days, submit a written claim to the RPR who will
present it to the Owner for consideration in accordance with local laws or ordinances.

Nothing in this subsection shall be construed as a waiver of the Contractor’s right to dispute final
payment based on differences in measurements or computations.

END OF SECTION 50
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Section 60 Control of Materials

60-01 Source of supply and quality requirements. The materials used in the work shall conform to the
requirements of the contract, plans, and specifications. Unless otherwise specified, such materials that are
manufactured or processed shall be new (as compared to used or reprocessed).

In order to expedite the inspection and testing of materials, the Contractor shall furnish documentation to
the RPR as to the origin, composition, and manufacture of all materials to be used in the work.
Documentation shall be furnished promptly after execution of the contract but, in all cases, prior to
delivery of such materials.

At the RPR’s option, materials may be approved at the source of supply before delivery. If it is found
after trial that sources of supply for previously approved materials do not produce specified products, the
Contractor shall furnish materials from other sources.

The Contractor shall furnish airport lighting equipment that meets the requirements of the specifications;
and is listed in AC 150/5345-53, Airport Lighting Equipment Certification Program and Addendum, that
is in effect on the date of advertisement.

60-02 Samples, tests, and cited specifications. All materials used in the work shall be inspected, tested,
and approved by the RPR before incorporation in the work unless otherwise designated. Any work in
which untested materials are used without approval or written permission of the RPR shall be performed
at the Contractor’s risk. Materials found to be unacceptable and unauthorized will not be paid for and, if
directed by the RPR, shall be removed at the Contractor’s expense.

Unless otherwise designated, quality assurance tests will be made by and at the expense of the Owner in
accordance with the cited standard methods of ASTM, American Association of State Highway and
Transportation Officials (AASHTO), federal specifications, Commercial Item Descriptions, and all other
cited methods, which are current on the date of advertisement for bids.

The testing organizations performing on-site quality assurance field tests shall have copies of all
referenced standards on the construction site for use by all technicians and other personnel. Unless
otherwise designated, samples for quality assurance will be taken by a qualified representative of the
RPR. All materials being used are subject to inspection, test, or rejection at any time prior to or during
incorporation into the work. Copies of all tests will be furnished to the Contractor’s representative at their
request after review and approval of the RPR.

A copy of all Contractor QC test data shall be provided to the RPR daily, along with printed reports, in an
approved format, on a weekly basis. After completion of the project, and prior to final payment, the
Contractor shall submit a final report to the RPR showing all test data reports, plus an analysis of all
results showing ranges, averages, and corrective action taken on all failing tests. The Contractor shall
employ a Quality Control (QC) testing organization to perform all Contractor required QC tests in
accordance with Item C-100 Contractor Quality Control Program (CQCP).

60-03 Certification of compliance/analysis (COC/COA). The RPR may permit the use, prior to
sampling and testing, of certain materials or assemblies when accompanied by manufacturer’s COC
stating that such materials or assemblies fully comply with the requirements of the contract. The
certificate shall be signed by the manufacturer. Each lot of such materials or assemblies delivered to the
work must be accompanied by a certificate of compliance in which the lot is clearly identified. The COA
is the manufacturer’s COC and includes all applicable test results.
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Materials or assemblies used on the basis of certificates of compliance may be sampled and tested at any
time and if found not to be in conformity with contract requirements will be subject to rejection whether
in place or not.

The form and distribution of certificates of compliance shall be as approved by the RPR.

When a material or assembly is specified by “brand name or equal” and the Contractor elects to furnish
the specified “or equal,” the Contractor shall be required to furnish the manufacturer’s certificate of
compliance for each lot of such material or assembly delivered to the work. Such certificate of
compliance shall clearly identify each lot delivered and shall certify as to:

a. Conformance to the specified performance, testing, quality or dimensional requirements; and,
b. Suitability of the material or assembly for the use intended in the contract work.
The RPR shall be the sole judge as to whether the proposed “or equal” is suitable for use in the work.

The RPR reserves the right to refuse permission for use of materials or assemblies on the basis of
certificates of compliance.

60-04 Plant inspection. The RPR or their authorized representative may inspect, at its source, any
specified material or assembly to be used in the work. Manufacturing plants may be inspected from time
to time for the purpose of determining compliance with specified manufacturing methods or materials to
be used in the work and to obtain samples required for acceptance of the material or assembly.

Should the RPR conduct plant inspections, the following conditions shall exist:

a. The RPR shall have the cooperation and assistance of the Contractor and the producer with whom
the Contractor has contracted for materials.

b. The RPR shall have full entry at all reasonable times to such parts of the plant that concern the
manufacture or production of the materials being furnished.

c. If required by the RPR, the Contractor shall arrange for adequate office or working space that may
be reasonably needed for conducting plant inspections. Place office or working space in a convenient
location with respect to the plant.

It is understood and agreed that the Owner shall have the right to retest any material that has been tested
and approved at the source of supply after it has been delivered to the site. The RPR shall have the right to
reject only material which, when retested, does not meet the requirements of the contract, plans, or
specifications.

60-05 Engineer/ Resident Project Representative (RPR) field office. An Engineer/RPR field office is
not required.

60-06 Storage of materials. Materials shall be stored to assure the preservation of their quality and
fitness for the work. Stored materials, even though approved before storage, may again be inspected prior
to their use in the work. Stored materials shall be located to facilitate their prompt inspection. The
Contractor shall coordinate the storage of all materials with the RPR. Materials to be stored on airport
property shall not create an obstruction to air navigation nor shall they interfere with the free and
unobstructed movement of aircraft. Unless otherwise shown on the plans and/or CSPP, the storage of
materials and the location of the Contractor’s plant and parked equipment or vehicles shall be as directed
by the RPR. Private property shall not be used for storage purposes without written permission of the
Owner or lessee of such property. The Contractor shall make all arrangements and bear all expenses for
the storage of materials on private property. Upon request, the Contractor shall furnish the RPR a copy of
the property Owner’s permission.
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All storage sites on private or airport property shall be restored to their original condition by the
Contractor at their expense, except as otherwise agreed to (in writing) by the Owner or lessee of the

property.

60-07 Unacceptable materials. Any material or assembly that does not conform to the requirements of
the contract, plans, or specifications shall be considered unacceptable and shall be rejected. The
Contractor shall remove any rejected material or assembly from the site of the work, unless otherwise
instructed by the RPR.

Rejected material or assembly, the defects of which have been corrected by the Contractor, shall not be
returned to the site of the work until such time as the RPR has approved its use in the work.

60-08 Owner furnished materials. The Contractor shall furnish all materials required to complete the
work, except those specified, if any, to be furnished by the Owner. Owner-furnished materials shall be
made available to the Contractor at the location specified.

All costs of handling, transportation from the specified location to the site of work, storage, and installing
Owner-furnished materials shall be included in the unit price bid for the contract item in which such
Owner-furnished material is used.

After any Owner-furnished material has been delivered to the location specified, the Contractor shall be
responsible for any demurrage, damage, loss, or other deficiencies that may occur during the Contractor’s
handling, storage, or use of such Owner-furnished material. The Owner will deduct from any monies due
or to become due the Contractor any cost incurred by the Owner in making good such loss due to the
Contractor’s handling, storage, or use of Owner-furnished materials.

END OF SECTION 60
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Section 70 Legal Regulations and Responsibility to Public

70-01 Laws to be observed. The Contractor shall keep fully informed of all federal and state laws, all
local laws, ordinances, and regulations and all orders and decrees of bodies or tribunals having any
jurisdiction or authority, which in any manner affect those engaged or employed on the work, or which in
any way affect the conduct of the work. The Contractor shall at all times observe and comply with all
such laws, ordinances, regulations, orders, and decrees; and shall protect and indemnify the Owner and all
their officers, agents, or servants against any claim or liability arising from or based on the violation of
any such law, ordinance, regulation, order, or decree, whether by the Contractor or the Contractor’s
employees.

70-02 Permits, licenses, and taxes. The Contractor shall procure all permits and licenses, pay all charges,
fees, and taxes, and give all notices necessary and incidental to the due and lawful execution of the work.

70-03 Patented devices, materials, and processes. If the Contractor is required or desires to use any
design, device, material, or process covered by letters of patent or copyright, the Contractor shall provide
for such use by suitable legal agreement with the Patentee or Owner. The Contractor and the surety shall
indemnify and hold harmless the Owner, any third party, or political subdivision from any and all claims
for infringement by reason of the use of any such patented design, device, material or process, or any
trademark or copyright, and shall indemnify the Owner for any costs, expenses, and damages which it
may be obliged to pay by reason of an infringement, at any time during the execution or after the
completion of the work.

70-04 Restoration of surfaces disturbed by others. The Owner reserves the right to authorize the
construction, reconstruction, or maintenance of any public or private utility service, FAA or National
Oceanic and Atmospheric Administration (NOAA) facility, or a utility service of another government
agency at any time during the progress of the work.

Except as listed above, the Contractor shall not permit any individual, firm, or corporation to excavate or
otherwise disturb such utility services or facilities located within the limits of the work without the
written permission of the RPR.

Should the Owner of public or private utility service, FAA, or NOAA facility, or a utility service of
another government agency be authorized to construct, reconstruct, or maintain such utility service or
facility during the progress of the work, the Contractor shall cooperate with such Owners by arranging
and performing the work in this contract to facilitate such construction, reconstruction or maintenance by
others whether or not such work by others is listed above. When ordered as extra work by the RPR, the
Contractor shall make all necessary repairs to the work which are due to such authorized work by others,
unless otherwise provided for in the contract, plans, or specifications. It is understood and agreed that the
Contractor shall not be entitled to make any claim for damages due to such authorized work by others or
for any delay to the work resulting from such authorized work.

70-05 Federal Participation. The United States Government has agreed to reimburse the Owner for
some portion of the contract costs. The contract work is subject to the inspection and approval of duly
authorized representatives of the FAA Administrator. No requirement of this contract shall be construed
as making the United States a party to the contract nor will any such requirement interfere, in any way,
with the rights of either party to the contract.

70-06 Sanitary, health, and safety provisions. The Contractor’s worksite and facilities shall comply
with applicable federal, state, and local requirements for health, safety and sanitary provisions.
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70-07 Public convenience and safety. The Contractor shall control their operations and those of their
subcontractors and all suppliers, to assure the least inconvenience to the traveling public. Under all
circumstances, safety shall be the most important consideration.

The Contractor shall maintain the free and unobstructed movement of aircraft and vehicular traffic with
respect to their own operations and those of their own subcontractors and all suppliers in accordance with
Section 40, paragraph 40-05, Maintenance of Traffic, and shall limit such operations for the convenience
and safety of the traveling public as specified in Section 80, paragraph 80-04, Limitation of Operations.

The Contractor shall remove or control debris and rubbish resulting from its work operations at frequent
intervals, and upon the order of the RPR. If the RPR determines the existence of Contractor debris in the
work site represents a hazard to airport operations and the Contractor is unable to respond in a prompt and
reasonable manner, the RPR reserves the right to assign the task of debris removal to a third party and
recover the resulting costs as a liquidated damage against the Contractor.

70-08 Construction Safety and Phasing Plan (CSPP). The Contractor shall complete the work in
accordance with the approved Construction Safety and Phasing Plan (CSPP) developed in accordance
with AC 150/5370-2, Operational Safety on Airports During Construction. The CSPP is on sheets 5
through 7 of the project plans.

70-09 Use of explosives. The use of explosives is not permitted on this project.

70-10 Protection and restoration of property and landscape. The Contractor shall be responsible for
the preservation of all public and private property, and shall protect carefully from disturbance or damage
all land monuments and property markers until the Engineer/RPR has witnessed or otherwise referenced
their location and shall not move them until directed.

The Contractor shall be responsible for all damage or injury to property of any character, during the
execution of the work, resulting from any act, omission, neglect, or misconduct in manner or method of
executing the work, or at any time due to defective work or materials, and said responsibility shall not be
released until the project has been completed and accepted.

When or where any direct or indirect damage or injury is done to public or private property by or on
account of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of
the non-execution thereof by the Contractor, the Contractor shall restore, at their expense, such property
to a condition similar or equal to that existing before such damage or injury was done, by repairing, or
otherwise restoring as may be directed, or the Contractor shall make good such damage or injury in an
acceptable manner.

70-11 Responsibility for damage claims. The Contractor shall indemnify and hold harmless the
Engineer/RPR and the Owner and their officers, agents, and employees from all suits, actions, or claims,
of any character, brought because of any injuries or damage received or sustained by any person, persons,
or property on account of the operations of the Contractor; or on account of or in consequence of any
neglect in safeguarding the work; or through use of unacceptable materials in constructing the work; or
because of any act or omission, neglect, or misconduct of said Contractor; or because of any claims or
amounts recovered from any infringements of patent, trademark, or copyright; or from any claims or
amounts arising or recovered under the “Workmen’s Compensation Act,” or any other law, ordinance,
order, or decree. Money due the Contractor under and by virtue of their own contract considered
necessary by the Owner for such purpose may be retained for the use of the Owner or, in case no money
is due, their own surety may be held until such suits, actions, or claims for injuries or damages shall have
been settled and suitable evidence to that effect furnished to the Owner, except that money due the
Contractor will not be withheld when the Contractor produces satisfactory evidence that he or she is
adequately protected by public liability and property damage insurance.
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70-12 Third party beneficiary clause. It is specifically agreed between the parties executing the contract
that it is not intended by any of the provisions of any part of the contract to create for the public or any
member thereof, a third-party beneficiary or to authorize anyone not a party to the contract to maintain a
suit for personal injuries or property damage pursuant to the terms or provisions of the contract.

70-13 Opening sections of the work to traffic. If it is necessary for the Contractor to complete portions
of the contract work for the beneficial occupancy of the Owner prior to completion of the entire contract,
such “phasing” of the work must be specified below and indicated on the approved Construction Safety
and Phasing Plan (CSPP) and the project plans. When so specified, the Contractor shall complete such
portions of the work on or before the date specified or as otherwise specified.

Upon completion of any portion of work listed above, such portion shall be accepted by the Owner in
accordance with Section 50, paragraph 50-14, Partial Acceptance.

No portion of the work may be opened by the Contractor until directed by the Owner in writing. Should it
become necessary to open a portion of the work to traffic on a temporary or intermittent basis, such
openings shall be made when, in the opinion of the RPR, such portion of the work is in an acceptable
condition to support the intended traffic. Temporary or intermittent openings are considered to be inherent
in the work and shall not constitute either acceptance of the portion of the work so opened or a waiver of
any provision of the contract. Any damage to the portion of the work so opened that is not attributable to
traffic which is permitted by the Owner shall be repaired by the Contractor at their expense.

The Contractor shall make their own estimate of the inherent difficulties involved in completing the work
under the conditions herein described and shall not claim any added compensation by reason of delay or
increased cost due to opening a portion of the contract work.

The Contractor must conform to safety standards contained AC 150/5370-2 and the approved CSPP.

Contractor shall refer to the plans, specifications, and the approved CSPP to identify barricade
requirements, temporary and/or permanent markings, airfield lighting, guidance signs and other safety
requirements prior to opening up sections of work to traffic.

70-14 Contractor’s responsibility for work. Until the RPR’s final written acceptance of the entire
completed work, excepting only those portions of the work accepted in accordance with Section 50,
paragraph 50-14, Partial Acceptance, the Contractor shall have the charge and care thereof and shall take
every precaution against injury or damage to any part due to the action of the elements or from any other
cause, whether arising from the execution or from the non-execution of the work. The Contractor shall
rebuild, repair, restore, and make good all injuries or damages to any portion of the work occasioned by
any of the above causes before final acceptance and shall bear the expense thereof except damage to the
work due to unforeseeable causes beyond the control of and without the fault or negligence of the
Contractor, including but not restricted to acts of God such as earthquake, tidal wave, tornado, hurricane
or other cataclysmic phenomenon of nature, or acts of the public enemy or of government authorities.

If the work is suspended for any cause whatever, the Contractor shall be responsible for the work and
shall take such precautions necessary to prevent damage to the work. The Contractor shall provide for
normal drainage and shall erect necessary temporary structures, signs, or other facilities at their own
expense. During such period of suspension of work, the Contractor shall properly and continuously
maintain in an acceptable growing condition all living material in newly established planting, seeding,
and sodding furnished under the contract, and shall take adequate precautions to protect new tree growth
and other important vegetative growth against injury.

70-15 Contractor’s responsibility for utility service and facilities of others. As provided in paragraph
70-04, Restoration of Surfaces Disturbed by Others, the Contractor shall cooperate with the owner of any
public or private utility service, FAA or NOAA, or a utility service of another government agency that
may be authorized by the Owner to construct, reconstruct or maintain such utility services or facilities

Section 70 Legal Regulations and Responsibility to Public 30



12/21/2018 AC 150/5370-10H

during the progress of the work. In addition, the Contractor shall control their operations to prevent the
unscheduled interruption of such utility services and facilities.

To the extent that such public or private utility services, FAA, or NOAA facilities, or utility services of
another governmental agency are known to exist within the limits of the contract work, the approximate
locations have been indicated on the plans and/or in the contract documents.

It is understood and agreed that the Owner does not guarantee the accuracy or the completeness of the
location information relating to existing utility services, facilities, or structures that may be shown on the
plans or encountered in the work. Any inaccuracy or omission in such information shall not relieve the
Contractor of the responsibility to protect such existing features from damage or unscheduled interruption
of service.

It is further understood and agreed that the Contractor shall, upon execution of the contract, notify the
Owners of all utility services or other facilities of their plan of operations. Such notification shall be in
writing addressed to “The Person to Contact” as provided in this paragraph and paragraph 70-04,
Restoration of Surfaces Disturbed By Others. A copy of each notification shall be given to the RPR.

In addition to the general written notification provided, it shall be the responsibility of the Contractor to
keep such individual Owners advised of changes in their plan of operations that would affect such
Owners.

Prior to beginning the work in the general vicinity of an existing utility service or facility, the Contractor
shall again notify each such Owner of their plan of operation. If, in the Contractor’s opinion, the Owner’s
assistance is needed to locate the utility service or facility or the presence of a representative of the Owner
1s desirable to observe the work, such advice should be included in the notification. Such notification shall
be given by the most expeditious means to reach the utility owner’s “Person to Contact” no later than two
normal business days prior to the Contractor’s commencement of operations in such general vicinity. The
Contractor shall furnish a written summary of the notification to the RPR.

The Contractor’s failure to give the two days’ notice shall be cause for the Owner to suspend the
Contractor’s operations in the general vicinity of a utility service or facility.

Where the outside limits of an underground utility service have been located and staked on the ground,
the Contractor shall be required to use hand excavation methods within 3 feet (1 m) of such outside limits
at such points as may be required to ensure protection from damage due to the Contractor’s operations.

Should the Contractor damage or interrupt the operation of a utility service or facility by accident or
otherwise, the Contractor shall immediately notify the proper authority and the RPR and shall take all
reasonable measures to prevent further damage or interruption of service. The Contractor, in such events,
shall cooperate with the utility service or facility owner and the RPR continuously until such damage has
been repaired and service restored to the satisfaction of the utility or facility owner.

The Contractor shall bear all costs of damage and restoration of service to any utility service or facility
due to their operations whether due to negligence or accident. The Owner reserves the right to deduct
such costs from any monies due or which may become due the Contractor, or their own surety.

70-16 Furnishing rights-of-way. The Owner will be responsible for furnishing all rights-of-way upon
which the work is to be constructed in advance of the Contractor’s operations.

70-17 Personal liability of public officials. In carrying out any of the contract provisions or in exercising
any power or authority granted by this contract, there shall be no liability upon the Engineer, RPR, their
authorized representatives, or any officials of the Owner either personally or as an official of the Owner.
It is understood that in such matters they act solely as agents and representatives of the Owner.

70-18 No waiver of legal rights. Upon completion of the work, the Owner will expeditiously make final
inspection and notify the Contractor of final acceptance. Such final acceptance, however, shall not
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preclude or stop the Owner from correcting any measurement, estimate, or certificate made before or after
completion of the work, nor shall the Owner be precluded or stopped from recovering from the Contractor
or their surety, or both, such overpayment as may be sustained, or by failure on the part of the Contractor
to fulfill their obligations under the contract. A waiver on the part of the Owner of any breach of any part
of the contract shall not be held to be a waiver of any other or subsequent breach.

The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for latent
defects, fraud, or such gross mistakes as may amount to fraud, or as regards the Owner’s rights under any
warranty or guaranty.

70-19 Environmental protection. The Contractor shall comply with all federal, state, and local laws and
regulations controlling pollution of the environment. The Contractor shall take necessary precautions to
prevent pollution of streams, lakes, ponds, and reservoirs with fuels, oils, asphalts, chemicals, or other
harmful materials and to prevent pollution of the atmosphere from particulate and gaseous matter.

The Contractor will be required to minimize air pollution from dust by watering disturbed areas at
whatever frequency is necessary in order to control the creation of airborne dust. The furnishing and
distribution of the water will be considered as an incidental item to the contract, and no additional
compensation allowed.

70-20 Archaeological and historical findings. Unless otherwise specified in this subsection, the
Contractor is advised that the site of the work is not within any property, district, or site, and does not
contain any building, structure, or object listed in the current National Register of Historic Places
published by the United States Department of Interior.

Should the Contractor encounter, during their operations, any building, part of a building, structure, or
object that is incongruous with its surroundings, the Contractor shall immediately cease operations in that
location and notify the RPR. The RPR will immediately investigate the Contractor’s finding and the
Owner will direct the Contractor to either resume operations or to suspend operations as directed.

Should the Owner order suspension of the Contractor’s operations in order to protect an archaeological or
historical finding, or order the Contractor to perform extra work, such shall be covered by an appropriate
contract change order or supplemental agreement as provided in Section 40, paragraph 40-04, Extra
Work, and Section 90, paragraph 90-05, Payment for Extra Work. If appropriate, the contract change
order or supplemental agreement shall include an extension of contract time in accordance with Section
80, paragraph 80-07, Determination and Extension of Contract Time.

70-21 Insurance Requirements. Insurance requirements are referenced in Article 25 of the Form of
Agreement of these Project Specifications. The location of the Form of Agreement is indicated in the
Table of Contents.

END OF SECTION 70
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Section 80 Execution and Progress

80-01 Subletting of contract. The Owner will not recognize any subcontractor on the work. The
Contractor shall at all times when work is in progress be represented either in person, by a qualified
superintendent, or by other designated, qualified representative who is duly authorized to receive and
execute orders of the Resident Project Representative (RPR).

The Contractor shall perform, with his organization, an amount of work equal to at least twenty-five (25)
percent of the total contract cost.

Should the Contractor elect to assign their contract, said assignment shall be concurred in by the surety,
shall be presented for the consideration and approval of the Owner, and shall be consummated only on the
written approval of the Owner.

The Contractor shall provide copies of all subcontracts to the RPR 14 days prior to being utilized on the
project. As a minimum, the information shall include the following:

e Subcontractor's legal company name.
e Subcontractor's legal company address, including County name.
e Principal contact person's name, telephone and fax number.

o Complete narrative description, and dollar value of the work to be performed by the
subcontractor.

o Copies of required insurance certificates in accordance with the specifications.
e  Minority/ non-minority status.

80-02 Notice to proceed (NTP). The Owners notice to proceed will state the date on which contract time
commences. The Contractor is expected to commence project operations within 10 days of the NTP date.
The Contractor shall notify the RPR at least 24 hours in advance of the time contract operations begins.
The Contractor shall not commence any actual operations prior to the date on which the notice to proceed
is issued by the Owner.

80-03 Execution and progress. Unless otherwise specified, the Contractor shall submit their coordinated
construction schedule showing all work activities for the RPR’s review and acceptance at least 10

days prior to the start of work. The Contractor’s progress schedule, once accepted by the RPR, will
represent the Contractor's baseline plan to accomplish the project in accordance with the terms and
conditions of the Contract. The RPR will compare actual Contractor progress against the baseline
schedule to determine that status of the Contractor's performance. The Contractor shall provide sufficient
materials, equipment, and labor to guarantee the completion of the project in accordance with the plans
and specifications within the time set forth in the proposal.

If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the RPR’s
request, submit a revised schedule for completion of the work within the contract time and modify their
operations to provide such additional materials, equipment, and labor necessary to meet the revised
schedule. Should the execution of the work be discontinued for any reason, the Contractor shall notify the
RPR atleast 24 hours in advance of resuming operations.
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The Contractor shall not commence any actual construction prior to the date on which the NTP is issued
by the Owner.

The Contractor shall maintain the work schedule and provide an update and analysis of the progress
schedule on a twice monthly basis, or as otherwise specified in the contract. Submission of the work
schedule shall not relieve the Contractor of overall responsibility for scheduling, sequencing, and
coordinating all work to comply with the requirements of the contract.

80-04 Limitation of operations. The Contractor shall control their operations and the operations of their
subcontractors and all suppliers to provide for the free and unobstructed movement of aircraft in the air
operations areas (AOA) of the airport.

When the work requires the Contractor to conduct their operations within an AOA of the airport, the work
shall be coordinated with airport operations (through the RPR) at least 48 hours prior to commencement
of such work. The Contractor shall not close an AOA until so authorized by the RPR and until the
necessary temporary marking, signage and associated lighting is in place as provided in Section 70,
paragraph 70-08, Construction Safety and Phasing Plan (CSPP).

When the contract work requires the Contractor to work within an AOA of the airport on an intermittent
basis (intermittent opening and closing of the AOA), the Contractor shall maintain constant
communications as specified; immediately obey all instructions to vacate the AOA; and immediately
obey all instructions to resume work in such AOA. Failure to maintain the specified communications or to
obey instructions shall be cause for suspension of the Contractor’s operations in the AOA until
satisfactory conditions are provided. The areas of the AOA identified in the Construction Safety Phasing
Plan (CSPP) cannot be closed to operating aircraft to permit the Contractor’s operations on a continuous
basis and will therefore be closed to aircraft operations intermittently as shown in the Construction Safety
Phasing Plan (CSPP).

The Contractor shall be required to conform to safety standards contained in AC 150/5370-2, Operational
Safety on Airports During Construction and the approved CSPP.

80-04.1 Operational safety on airport during construction. All Contractors’ operations shall be
conducted in accordance with the approved project Construction Safety and Phasing Plan (CSPP) and the
Safety Plan Compliance Document (SPCD) and the provisions set forth within the current version of AC
150/5370-2, Operational Safety on Airports During Construction. The CSPP included within the contract
documents conveys minimum requirements for operational safety on the airport during construction
activities. The Contractor shall prepare and submit a SPCD that details how it proposes to comply with
the requirements presented within the CSPP.

The Contractor shall implement all necessary safety plan measures prior to commencement of any work
activity. The Contractor shall conduct routine checks to assure compliance with the safety plan measures.

The Contractor is responsible to the Owner for the conduct of all subcontractors it employs on the project.
The Contractor shall assure that all subcontractors are made aware of the requirements of the CSPP and
SPCD and that they implement and maintain all necessary measures.

No deviation or modifications may be made to the approved CSPP and SPCD unless approved in writing
by the Owner. The necessary coordination actions to review Contractor proposed modifications to an
approved CSPP or approved SPCD can require a significant amount of time.

80-05 Character of workers, methods, and equipment. The Contractor shall, at all times, employ
sufficient labor and equipment for prosecuting the work to full completion in the manner and time
required by the contract, plans, and specifications.

All workers shall have sufficient skill and experience to perform properly the work assigned to them.
Workers engaged in special work or skilled work shall have sufficient experience in such work and in the
operation of the equipment required to perform the work satisfactorily.
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Any person employed by the Contractor or by any subcontractor who violates any operational regulations
or operational safety requirements and, in the opinion of the RPR, does not perform his work in a proper
and skillful manner or is intemperate or disorderly shall, at the written request of the RPR, be removed
immediately by the Contractor or subcontractor employing such person, and shall not be employed again
in any portion of the work without approval of the RPR.

Should the Contractor fail to remove such person or persons, or fail to furnish suitable and sufficient
personnel for the proper execution of the work, the RPR may suspend the work by written notice until
compliance with such orders.

All equipment that is proposed to be used on the work shall be of sufficient size and in such mechanical
condition as to meet requirements of the work and to produce a satisfactory quality of work. Equipment
used on any portion of the work shall not cause injury to previously completed work, adjacent property,
or existing airport facilities due to its use.

When the methods and equipment to be used by the Contractor in accomplishing the work are not
prescribed in the contract, the Contractor is free to use any methods or equipment that will accomplish the
work in conformity with the requirements of the contract, plans, and specifications.

When the contract specifies the use of certain methods and equipment, such methods and equipment shall
be used unless otherwise authorized by the RPR. If the Contractor desires to use a method or type of
equipment other than specified in the contract, the Contractor may request authority from the RPR to do
s0. The request shall be in writing and shall include a full description of the methods and equipment
proposed and of the reasons for desiring to make the change. If approval is given, it will be on the
condition that the Contractor will be fully responsible for producing work in conformity with contract
requirements. If, after trial use of the substituted methods or equipment, the RPR determines that the work
produced does not meet contract requirements, the Contractor shall discontinue the use of the substitute
method or equipment and shall complete the remaining work with the specified methods and equipment.
The Contractor shall remove any deficient work and replace it with work of specified quality, or take such
other corrective action as the RPR may direct. No change will be made in basis of payment for the
contract items involved nor in contract time as a result of authorizing a change in methods or equipment
under this paragraph.

80-06 Temporary suspension of the work. The Owner shall have the authority to suspend the work
wholly, or in part, for such period or periods the Owner may deem necessary, due to unsuitable weather,
or other conditions considered unfavorable for the execution of the work, or for such time necessary due
to the failure on the part of the Contractor to carry out orders given or perform any or all provisions of the
contract.

In the event that the Contractor is ordered by the Owner, in writing, to suspend work for some unforeseen
cause not otherwise provided for in the contract and over which the Contractor has no control, the
Contractor may be reimbursed for actual money expended on the work during the period of shutdown. No
allowance will be made for anticipated profits. The period of shutdown shall be computed from the
effective date of the written order to suspend work to the effective date of the written order to resume the
work. Claims for such compensation shall be filed with the RPR within the time period stated in the
RPR’s order to resume work. The Contractor shall submit with their own claim information substantiating
the amount shown on the claim. The RPR will forward the Contractor’s claim to the Owner for
consideration in accordance with local laws or ordinances. No provision of this article shall be construed
as entitling the Contractor to compensation for delays due to inclement weather or for any other delay
provided for in the contract, plans, or specifications.

If it becomes necessary to suspend work for an indefinite period, the Contractor shall store all materials in
such manner that they will not become an obstruction nor become damaged in any way. The Contractor
shall take every precaution to prevent damage or deterioration of the work performed and provide for
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normal drainage of the work. The Contractor shall erect temporary structures where necessary to provide
for traffic on, to, or from the airport.

80-07 Determination and extension of contract time. The number of calendar days shall be stated in the
proposal and contract and shall be known as the Contract Time.

If the contract time requires extension for reasons beyond the Contractor’s control, it shall be adjusted as
follows:

80-07.1 Contract time based on calendar days. Contract time based on calendar days shall consist of
the number of calendar days stated in the contract counting from the effective date of the Notice to
Proceed and including all Saturdays, Sundays, holidays, and non-work days. All calendar days elapsing
between the effective dates of the Owner’s orders to suspend and resume all work, due to causes not the
fault of the Contractor, shall be excluded.

At the time of final payment, the contract time shall be increased in the same proportion as the cost of the
actually completed quantities bears to the cost of the originally estimated quantities in the proposal. Such
increase in the contract time shall not consider either cost of work or the extension of contract time that
has been covered by a change order or supplemental agreement. Charges against the contract time will
cease as of the date of final acceptance.

80-08 Failure to complete on time. For each calendar day or working day, as specified in the contract,
that any work remains uncompleted after the contract time (including all extensions and adjustments as
provided in paragraph 80-07, Determination and Extension of Contract Time) the sum specified in the
contract and proposal as liquidated damages (LD) will be deducted from any money due or to become due
the Contractor or their own surety. Such deducted sums shall not be deducted as a penalty but shall be
considered as liquidation of a reasonable portion of damages including but not limited to additional
engineering services that will be incurred by the Owner should the Contractor fail to complete the work in
the time provided in their contract.

Schedule | Liquidated Damages Cost Allowed Construction Time
Base Bid $250.00 90 Calendar Days

The maximum construction time allowed for the Base Bid will be ninety (90) Calendar days. Permitting
the Contractor to continue and finish the work or any part of it after the time fixed for its completion, or
after the date to which the time for completion may have been extended, will in no way operate as a
wavier on the part of the Owner of any of its rights under the contract.

80-09 Default and termination of contract. The Contractor shall be considered in default of their
contract and such default will be considered as cause for the Owner to terminate the contract for any of
the following reasons, if the Contractor:

a. Fails to begin the work under the contract within the time specified in the Notice to Proceed, or

b. Fails to perform the work or fails to provide sufficient workers, equipment and/or materials to
assure completion of work in accordance with the terms of the contract, or

c. Performs the work unsuitably or neglects or refuses to remove materials or to perform anew such
work as may be rejected as unacceptable and unsuitable, or

d. Discontinues the execution of the work, or

e. Fails to resume work which has been discontinued within a reasonable time after notice to do so, or
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f. Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency, or
g. Allows any final judgment to stand against the Contractor unsatisfied for a period of 10 days, or
h. Makes an assignment for the benefit of creditors, or

i. For any other cause whatsoever, fails to carry on the work in an acceptable manner.

Should the Owner consider the Contractor in default of the contract for any reason above, the Owner shall
immediately give written notice to the Contractor and the Contractor’s surety as to the reasons for
considering the Contractor in default and the Owner’s intentions to terminate the contract.

If the Contractor or surety, within a period of 10 days after such notice, does not proceed in accordance
therewith, then the Owner will, upon written notification from the RPR of the facts of such delay, neglect,
or default and the Contractor’s failure to comply with such notice, have full power and authority without
violating the contract, to take the execution of the work out of the hands of the Contractor. The Owner
may appropriate or use any or all materials and equipment that have been mobilized for use in the work
and are acceptable and may enter into an agreement for the completion of said contract according to the
terms and provisions thereof, or use such other methods as in the opinion of the RPR will be required for
the completion of said contract in an acceptable manner.

All costs and charges incurred by the Owner, together with the cost of completing the work under
contract, will be deducted from any monies due or which may become due the Contractor. If such
expense exceeds the sum which would have been payable under the contract, then the Contractor and the
surety shall be liable and shall pay to the Owner the amount of such excess.

80-10 Termination for national emergencies. The Owner shall terminate the contract or portion thereof
by written notice when the Contractor is prevented from proceeding with the construction contract as a
direct result of an Executive Order of the President with respect to the execution of war or in the interest
of national defense.

When the contract, or any portion thereof, is terminated before completion of all items of work in the
contract, payment will be made for the actual number of units or items of work completed at the contract
price or as mutually agreed for items of work partially completed or not started. No claims or loss of
anticipated profits shall be considered.

Reimbursement for organization of the work, and other overhead expenses, (when not otherwise included
in the contract) and moving equipment and materials to and from the job will be considered, the intent
being that an equitable settlement will be made with the Contractor.

Acceptable materials, obtained or ordered by the Contractor for the work and that are not incorporated in
the work shall, at the option of the Contractor, be purchased from the Contractor at actual cost as shown
by receipted bills and actual cost records at such points of delivery as may be designated by the RPR.

Termination of the contract or a portion thereof shall neither relieve the Contractor of their
responsibilities for the completed work nor shall it relieve their surety of its obligation for and concerning
any just claim arising out of the work performed.

80-11 Work area, storage area and sequence of operations. The Contractor shall obtain approval from
the RPR prior to beginning any work in all areas of the airport. No operating runway, taxiway, or air
operations area (AOA) shall be crossed, entered, or obstructed while it is operational. The Contractor
shall plan and coordinate work in accordance with the approved CSPP and SPCD.

END OF SECTION 80
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Section 90 Measurement and Payment

90-01 Measurement of quantities. All work completed under the contract will be measured by the RPR,
or their authorized representatives, using United States Customary Units of Measurement

The method of measurement and computations to be used in determination of quantities of material
furnished and of work performed under the contract will be those methods generally recognized as
conforming to good engineering practice.

Unless otherwise specified, longitudinal measurements for area computations will be made horizontally,
and no deductions will be made for individual fixtures (or leave-outs) having an area of 9 square feet (0.8
square meters) or less. Unless otherwise specified, transverse measurements for area computations will be
the neat dimensions shown on the plans or ordered in writing by the RPR.

Unless otherwise specified, all contract items which are measured by the linear foot such as electrical
ducts, conduits, pipe culverts, underdrains, and similar items shall be measured parallel to the base or
foundation upon which such items are placed.

The term “lump sum” when used as an item of payment will mean complete payment for the work
described in the contract. When a complete structure or structural unit (in effect, “lump sum” work) is
specified as the unit of measurement, the unit will be construed to include all necessary fittings and
accessories.

When requested by the Contractor and approved by the RPR in writing, material specified to be measured
by the cubic yard (cubic meter) may be weighed, and such weights will be converted to cubic yards (cubic
meters) for payment purposes. Factors for conversion from weight measurement to volume measurement
will be determined by the RPR and shall be agreed to by the Contractor before such method of
measurement of pay quantities is used.

Measurement and Payment Terms

Term Description
Excavation and In computing volumes of excavation, the average end area method will be used
Embankment unless otherwise specified.
Volume

Measurement and | The term “ton” will mean the short ton consisting of 2,000 pounds (907 km)
Proportion by avoirdupois. All materials that are measured or proportioned by weights shall be
Weight weighed on accurate, independently certified scales by competent, qualified
personnel at locations designated by the RPR. If material is shipped by rail, the
car weight may be accepted provided that only the actual weight of material is
paid for. However, car weights will not be acceptable for material to be passed
through mixing plants. Trucks used to haul material being paid for by weight
shall be weighed empty daily at such times as the RPR directs, and each truck
shall bear a plainly legible identification mark.

Measurement by Materials to be measured by volume in the hauling vehicle shall be hauled in
Volume approved vehicles and measured therein at the point of delivery. Vehicles for this
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Term

Description

purpose may be of any size or type acceptable for the materials hauled, provided
that the body is of such shape that the actual contents may be readily and
accurately determined. All vehicles shall be loaded to at least their water level
capacity, and all loads shall be leveled when the vehicles arrive at the point of
delivery.

Asphalt Material

Asphalt materials will be measured by the gallon (liter) or ton (kg). When
measured by volume, such volumes will be measured at 60°F (16°C) or will be
corrected to the volume at 60°F (16°C) using ASTM D1250 for asphalts. Net
certified scale weights or weights based on certified volumes in the case of rail
shipments will be used as a basis of measurement, subject to correction when
asphalt material has been lost from the car or the distributor, wasted, or
otherwise not incorporated in the work. When asphalt materials are shipped by
truck or transport, net certified weights by volume, subject to correction for loss
or foaming, will be used for computing quantities.

Cement

Cement will be measured by the ton (kg) or hundredweight (km).

Structure

Structures will be measured according to neat lines shown on the plans or as
altered to fit field conditions.

Timber

Timber will be measured by the thousand feet board measure (MFBM) actually
incorporated in the structure. Measurement will be based on nominal widths and
thicknesses and the extreme length of each piece.

Plates and Sheets

The thickness of plates and galvanized sheet used in the manufacture of
corrugated metal pipe, metal plate pipe culverts and arches, and metal cribbing
will be specified and measured in decimal fraction of inch.

Miscellaneous
Items

When standard manufactured items are specified such as fence, wire, plates,
rolled shapes, pipe conduit, etc., and these items are identified by gauge, unit
weight, section dimensions, etc., such identification will be considered to be
nominal weights or dimensions. Unless more stringently controlled by tolerances
in cited specifications, manufacturing tolerances established by the industries
involved will be accepted.

Scales

Scales must be tested for accuracy and serviced before use. Scales for weighing
materials which are required to be proportioned or measured and paid for by
weight shall be furnished, erected, and maintained by the Contractor, or be
certified permanently installed commercial scales. Platform scales shall be
installed and maintained with the platform level and rigid bulkheads at each end.

Scales shall be accurate within 0.5% of the correct weight throughout the range
of use. The Contractor shall have the scales checked under the observation of the
RPR before beginning work and at such other times as requested. The intervals
shall be uniform in spacing throughout the graduated or marked length of the
beam or dial and shall not exceed 0.1% of the nominal rated capacity of the
scale, but not less than one pound (454 grams). The use of spring balances will
not be permitted.
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Term Description

In the event inspection reveals the scales have been “overweighing” (indicating
more than correct weight) they will be immediately adjusted. All materials
received subsequent to the last previous correct weighting-accuracy test will be
reduced by the percentage of error in excess of 0.5%.

In the event inspection reveals the scales have been under-weighing (indicating
less than correct weight), they shall be immediately adjusted. No additional
payment to the Contractor will be allowed for materials previously weighed and
recorded.

Beams, dials, platforms, and other scale equipment shall be so arranged that the
operator and the RPR can safely and conveniently view them.

Scale installations shall have available ten standard 50-pound (2.3 km) weights
for testing the weighing equipment or suitable weights and devices for other
approved equipment.

All costs in connection with furnishing, installing, certifying, testing, and
maintaining scales; for furnishing check weights and scale house; and for all
other items specified in this subsection, for the weighing of materials for
proportioning or payment, shall be included in the unit contract prices for the
various items of the project.

Rental Equipment | Rental of equipment will be measured by time in hours of actual working time
and necessary traveling time of the equipment within the limits of the work.
Special equipment ordered in connection with extra work will be measured as
agreed in the change order or supplemental agreement authorizing such work as
provided in paragraph 90-05 Payment for Extra Work.

Pay Quantities When the estimated quantities for a specific portion of the work are designated
as the pay quantities in the contract, they shall be the final quantities for which
payment for such specific portion of the work will be made, unless the
dimensions of said portions of the work shown on the plans are revised by the
RPR. If revised dimensions result in an increase or decrease in the quantities of
such work, the final quantities for payment will be revised in the amount
represented by the authorized changes in the dimensions.

90-02 Scope of payment. The Contractor shall receive and accept compensation provided for in the
contract as full payment for furnishing all materials, for performing all work under the contract in a
complete and acceptable manner, and for all risk, loss, damage, or expense of whatever character arising
out of the nature of the work or the execution thereof, subject to the provisions of Section 70, paragraph
70-18, No Waiver of Legal Rights.

When the “basis of payment” subsection of a technical specification requires that the contract price (price
bid) include compensation for certain work or material essential to the item, this same work or material
will not also be measured for payment under any other contract item which may appear elsewhere in the
contract, plans, or specifications.

90-03 Compensation for altered quantities. When the accepted quantities of work vary from the
quantities in the proposal, the Contractor shall accept as payment in full, so far as contract items are
concerned, payment at the original contract price for the accepted quantities of work actually completed
and accepted. No allowance, except as provided for in Section 40, paragraph 40-02, Alteration of Work

Section 90 Measurement and Payment 41



12/21/2018 AC 150/5370-10H

and Quantities, will be made for any increased expense, loss of expected reimbursement, or loss of
anticipated profits suffered or claimed by the Contractor which results directly from such alterations or
indirectly from their own unbalanced allocation of overhead and profit among the contract items, or from
any other cause.

90-04 Payment for omitted items. As specified in Section 40, paragraph 40-03, Omitted Items, the RPR
shall have the right to omit from the work (order nonperformance) any contract item, except major
contract items, in the best interest of the Owner.

Should the RPR omit or order nonperformance of a contract item or portion of such item from the work,
the Contractor shall accept payment in full at the contract prices for any work actually completed and
acceptable prior to the RPR’s order to omit or non-perform such contract item.

Acceptable materials ordered by the Contractor or delivered on the work prior to the date of the RPR’s
order will be paid for at the actual cost to the Contractor and shall thereupon become the property of the
Owner.

In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed for all actual
costs incurred for the purpose of performing the omitted contract item prior to the date of the RPR’s
order. Such additional costs incurred by the Contractor must be directly related to the deleted contract
item and shall be supported by certified statements by the Contractor as to the nature the amount of such
costs.

90-05 Payment for extra work. Extra work, performed in accordance with Section 40, paragraph 40-04,
Extra Work, will be paid for at the contract prices or agreed prices specified in the change order or
supplemental agreement authorizing the extra work.

90-06 Partial payments. Partial payments will be made to the Contractor at least once each month as the
work progresses. Said payments will be based upon estimates, prepared by the RPR, of the value of the
work performed and materials complete and in place, in accordance with the contract, plans, and
specifications. Such partial payments may also include the delivered actual cost of those materials
stockpiled and stored in accordance with paragraph 90-07, Payment for Materials on Hand. No partial
payment will be made when the amount due to the Contractor since the last estimate amounts to less than
five hundred dollars.

a. From the total of the amount determined to be payable on a partial payment, 10% percent
of such total amount will be deducted and retained by the Owner for protection of the
Owner’s interests. Unless otherwise instructed by the Owner, the amount retained by the
Owner will be in effect until the final payment is made except as follows:

(1) Contractor may request release of retainage on work that has been partially
accepted by the Owner in accordance with Section 50-14. Contractor must provide a
certified invoice to the RPR that supports the value of retainage held by the Owner
for partially accepted work.

(2) In lieu of retainage, the Contractor may exercise at its option the establishment of
an escrow account per paragraph 90-08.

b. The Contractor is required to pay all subcontractors for satisfactory performance of their
contracts no later than 30 days after the Contractor has received a partial payment. Contractor
must provide the Owner evidence of prompt and full payment of retainage held by the prime
Contractor to the subcontractor within 30 days after the subcontractor’s work is satisfactorily
completed. A subcontractor’s work is satisfactorily completed when all the tasks called for in
the subcontract have been accomplished and documented as required by the Owner. When
the Owner has made an incremental acceptance of a portion of a prime contract, the work of a
subcontractor covered by that acceptance is deemed to be satisfactorily completed.
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c. When at least 95% of the work has been completed to the satisfaction of the RPR, the RPR
shall, at the Owner’s discretion and with the consent of the surety, prepare estimates of both
the contract value and the cost of the remaining work to be done. The Owner may retain an
amount not less than twice the contract value or estimated cost, whichever is greater, of the
work remaining to be done. The remainder, less all previous payments and deductions, will
then be certified for payment to the Contractor.

It is understood and agreed that the Contractor shall not be entitled to demand or receive partial payment
based on quantities of work in excess of those provided in the proposal or covered by approved change
orders or supplemental agreements, except when such excess quantities have been determined by the RPR
to be a part of the final quantity for the item of work in question.

No partial payment shall bind the Owner to the acceptance of any materials or work in place as to quality
or quantity. All partial payments are subject to correction at the time of final payment as provided in
paragraph 90-09, Acceptance and Final Payment.

The Contractor shall deliver to the Owner a complete release of all claims for labor and material arising
out of this contract before the final payment is made. If any subcontractor or supplier fails to furnish such
a release in full, the Contractor may furnish a bond or other collateral satisfactory to the Owner to
indemnify the Owner against any potential lien or other such claim. The bond or collateral shall include
all costs, expenses, and attorney fees the Owner may be compelled to pay in discharging any such lien or
claim.

90-07 Payment for materials on hand. Partial payments may be made to the extent of the delivered cost
of materials to be incorporated in the work, provided that such materials meet the requirements of the
contract, plans, and specifications and are delivered to acceptable sites on the airport property or at other
sites in the vicinity that are acceptable to the Owner. Such delivered costs of stored or stockpiled
materials may be included in the next partial payment after the following conditions are met:

a. The material has been stored or stockpiled in a manner acceptable to the RPR at or on an approved
site.

b. The Contractor has furnished the RPR with acceptable evidence of the quantity and quality of such
stored or stockpiled materials.

c. The Contractor has furnished the RPR with satisfactory evidence that the material and
transportation costs have been paid.

d. The Contractor has furnished the Owner legal title (free of liens or encumbrances of any kind) to
the material stored or stockpiled.

e. The Contractor has furnished the Owner evidence that the material stored or stockpiled is insured
against loss by damage to or disappearance of such materials at any time prior to use in the work.

It is understood and agreed that the transfer of title and the Owner’s payment for such stored or stockpiled
materials shall in no way relieve the Contractor of their responsibility for furnishing and placing such
materials in accordance with the requirements of the contract, plans, and specifications.

In no case will the amount of partial payments for materials on hand exceed the contract price for such
materials or the contract price for the contract item in which the material is intended to be used.

No partial payment will be made for stored or stockpiled living or perishable plant materials.

The Contractor shall bear all costs associated with the partial payment of stored or stockpiled materials in
accordance with the provisions of this paragraph.

90-08 Payment of withheld funds. At the Contractor’s option, if an Owner withholds retainage in
accordance with the methods described in paragraph 90-06 Partial Payments, the Contractor may request
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that the Owner deposit the retainage into an escrow account. The Owner’s deposit of retainage into an
escrow account is subject to the following conditions:

a. The Contractor shall bear all expenses of establishing and maintaining an escrow account and
escrow agreement acceptable to the Owner.

b. The Contractor shall deposit to and maintain in such escrow only those securities or bank
certificates of deposit as are acceptable to the Owner and having a value not less than the retainage that
would otherwise be withheld from partial payment.

c. The Contractor shall enter into an escrow agreement satisfactory to the Owner.
d. The Contractor shall obtain the written consent of the surety to such agreement.

90-09 Acceptance and final payment. When the contract work has been accepted in accordance with the
requirements of Section 50, paragraph 50-15, Final Acceptance, the RPR will prepare the final estimate of
the items of work actually performed. The Contractor shall approve the RPR’s final estimate or advise the
RPR of the Contractor’s objections to the final estimate which are based on disputes in measurements or
computations of the final quantities to be paid under the contract as amended by change order or
supplemental agreement. The Contractor and the RPR shall resolve all disputes (if any) in the
measurement and computation of final quantities to be paid within 30 calendar days of the Contractor’s
receipt of the RPR’s final estimate. If, after such 30-day period, a dispute still exists, the Contractor may
approve the RPR’s estimate under protest of the quantities in dispute, and such disputed quantities shall
be considered by the Owner as a claim in accordance with Section 50, paragraph 50-16, Claims for
Adjustment and Disputes.

After the Contractor has approved, or approved under protest, the RPR’s final estimate, and after the
RPR’s receipt of the project closeout documentation required in paragraph 90-11, Contractor Final
Project Documentation, final payment will be processed based on the entire sum, or the undisputed sum
in case of approval under protest, determined to be due the Contractor less all previous payments and all
amounts to be deducted under the provisions of the contract. All prior partial estimates and payments
shall be subject to correction in the final estimate and payment.

If the Contractor has filed a claim for additional compensation under the provisions of Section 50,
paragraph 50-16, Claims for Adjustments and Disputes, or under the provisions of this paragraph, such
claims will be considered by the Owner in accordance with local laws or ordinances. Upon final
adjudication of such claims, any additional payment determined to be due the Contractor will be paid
pursuant to a supplemental final estimate.

90-10 Construction warranty.

a. In addition to any other warranties in this contract, the Contractor warrants that work performed
under this contract conforms to the contract requirements and is free of any defect in equipment, material,
workmanship, or design furnished, or performed by the Contractor or any subcontractor or supplier at any
tier.

b. This warranty shall continue for a period of one year from the date of final acceptance of the work,
except as noted. Ifthe Owner takes possession of any part of the work before final acceptance, this
warranty shall continue for a period of one year from the date the Owner takes possession. However, this
will not relieve the Contractor from corrective items required by the final acceptance of the project work.
Light Emitting Diode emitting diode (LED) light fixtures with the exception of obstruction lighting, must
be warranted by the manufacturer for a minimum of four (4) years after date of installation inclusive of all
electronics.

c. The Contractor shall remedy at the Contractor’s expense any failure to conform, or any defect. In
addition, the Contractor shall remedy at the Contractor’s expense any damage to Owner real or personal
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property, when that damage is the result of the Contractor’s failure to conform to contract requirements;
or any defect of equipment, material, workmanship, or design furnished by the Contractor.

d. The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause.
The Contractor’s warranty with respect to work repaired or replaced will run for one year from the date of
repair or replacement.

e. The Owner will notify the Contractor, in writing, within seven (7) days after the discovery of any
failure, defect, or damage.

f. If the Contractor fails to remedy any failure, defect, or damage within 14 days after receipt of
notice, the Owner shall have the right to replace, repair, or otherwise remedy the failure, defect, or
damage at the Contractor’s expense.

g. With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers
for work performed and materials furnished under this contract, the Contractor shall: (1) Obtain all
warranties that would be given in normal commercial practice; (2) Require all warranties to be executed,
in writing, for the benefit of the Owner, as directed by the Owner, and (3) Enforce all warranties for the
benefit of the Owner.

h. This warranty shall not limit the Owner’s rights with respect to latent defects, gross mistakes, or
fraud.

90-11 Contractor Final Project Documentation. Approval of final payment to the Contractor is
contingent upon completion and submittal of the items listed below. The final payment will not be
approved until the RPR approves the Contractor’s final submittal. The Contractor shall:

a. Provide two (2) copies of all manufacturers warranties specified for materials, equipment, and
installations.

b. Provide weekly payroll records (not previously received) from the general Contractor and all
subcontractors.

c. Complete final cleanup in accordance with Section 40, paragraph 40-08, Final Cleanup.
d. Complete all punch list items identified during the Final Inspection.
e. Provide complete release of all claims for labor and material arising out of the Contract.

f. Provide a certified statement signed by the subcontractors, indicating actual amounts paid to the
Disadvantaged Business Enterprise (DBE) subcontractors and/or suppliers associated with the project.

g. When applicable per state requirements, return copies of sales tax completion forms.
h. Manufacturer's certifications for all items incorporated in the work.

i. All required record drawings, as-built drawings or as-constructed drawings.

j. Project Operation and Maintenance (O&M) Manual(s).

k. Security for Construction Warranty.

1. Equipment commissioning documentation submitted, if required.

END OF SECTION 90
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Part 2 — General Construction Items

Item C-100 Contractor Quality Control Program (CQCP)

100-1 General. Quality is more than test results. Quality is the combination of proper materials, testing,
workmanship, equipment, inspection, and documentation of the project. Establishing and maintaining a
culture of quality is key to achieving a quality project. The Contractor shall establish, provide, and
maintain an effective Contractor Quality Control Program (CQCP) that details the methods and
procedures that will be taken to assure that all materials and completed construction required by this
contract conform to contract plans, technical specifications and other requirements, whether manufactured
by the Contractor, or procured from subcontractors or vendors. Although guidelines are established and
certain minimum requirements are specified here and elsewhere in the contract technical specifications,
the Contractor shall assume full responsibility for accomplishing the stated purpose.

The Contractor shall establish a CQCP that will:
a. Provide qualified personnel to develop and implement the CQCP.
b. Provide for the production of acceptable quality materials.
c. Provide sufficient information to assure that the specification requirements can be met.
d. Document the CQCP process.

The Contractor shall not begin any construction or production of materials to be incorporated into the
completed work until the CQCP has been reviewed and approved by the Resident Project Representative
(RPR). No partial payment will be made for materials subject to specific quality control (QC)
requirements until the CQCP has been reviewed and approved.

The QC requirements contained in this section and elsewhere in the contract technical specifications are
in addition to and separate from the quality assurance (QA) testing requirements. QA testing requirements
are the responsibility of the RPR or Contractor as specified in the specifications.

A Quality Control (QC)/Quality Assurance (QA) workshop with the Engineer, Resident Project
Representative (RPR), Contractor, subcontractors, testing laboratories, and Owner’s representative must
be held prior to start of construction. The QC/QA workshop will be facilitated by the Contractor. The
Contractor shall coordinate with the Airport and the RPR on time and location of the QC/QA workshop.
Items to be addressed, at a minimum, will include:

a. Review of the CQCP including submittals, QC Testing, Action & Suspension Limits for
Production, Corrective Action Plans, Distribution of QC reports, and Control Charts.

b. Discussion of the QA program.

¢. Discussion of the QC and QA Organization and authority including coordination and information
exchange between QC and QA.

d. Establish regular meetings to discuss control of materials, methods and testing.
e. Establishment of the overall QC culture.
100-2 Description of program.

a. General description. The Contractor shall establish a CQCP to perform QC inspection and testing
of all items of work required by the technical specifications, including those performed by subcontractors.
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The CQCP shall ensure conformance to applicable specifications and plans with respect to materials, off-
site fabrication, workmanship, construction, finish, and functional performance. The CQCP shall be
effective for control of all construction work performed under this Contract and shall specifically include
surveillance and tests required by the technical specifications, in addition to other requirements of this
section and any other activities deemed necessary by the Contractor to establish an effective level of QC.

b. Contractor Quality Control Program (CQCP). The Contractor shall describe the CQCP in a
written document that shall be reviewed and approved by the RPR prior to the start of any production,
construction, or off-site fabrication. The written CQCP shall be submitted to the RPR for review and
approval at least ten (10) calendar days before the CQCP Workshop. The Contractor’s CQCP and QC
testing laboratory must be approved in writing by the RPR prior to the Notice to Proceed (NTP).

The CQCP shall be organized to address, as a minimum, the following;:
1. QC organization and resumes of key staff
Project progress schedule
Submittals schedule
Inspection requirements
QC testing plan
Documentation of QC activities and distribution of QC reports

Requirements for corrective action when QC and/or QA acceptance criteria are not met

T o R

Material quality and construction means and methods. Address all elements applicable to the
project that affect the quality of the pavement structure including subgrade, subbase, base,
and surface course. Some elements that must be addressed include, but is not limited to mix
design, aggregate grading, stockpile management, mixing and transporting, placing and
finishing, quality control testing and inspection, smoothness, laydown plan, equipment, and
temperature management plan.

The Contractor must add any additional elements to the CQCP that is necessary to adequately control all
production and/or construction processes required by this contract.

100-3 CQCP organization. The CQCP shall be implemented by the establishment of a QC organization.
An organizational chart shall be developed to show all QC personnel, their authority, and how these
personnel integrate with other management/production and construction functions and personnel.

The organizational chart shall identify all QC staff by name and function, and shall indicate the total staff
required to implement all elements of the CQCP, including inspection and testing for each item of work.
If necessary, different technicians can be used for specific inspection and testing functions for different
items of work. If an outside organization or independent testing laboratory is used for implementation of
all or part of the CQCP, the personnel assigned shall be subject to the qualification requirements of
paragraphs 100-03a and 100-03b. The organizational chart shall indicate which personnel are Contractor
employees and which are provided by an outside organization.

The QC organization shall, as a minimum, consist of the following personnel:

a. Program Administrator. The Contractor Quality Control Program Administrator (CQCPA) must
be a full-time employee of the Contractor, or a consultant engaged by the Contractor. The CQCPA must
have a minimum of five (5) years of experience in QC pavement construction with prior QC experience
on a project of comparable size and scope as the contract.

Included in the five (5) years of paving/QC experience, the CQCPA must meet at least one of the
following requirements:
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(1) Professional Engineer with one (1) year of airport paving experience.
(2) Engineer-in-training with two (2) years of airport paving experience.

(3) National Institute for Certification in Engineering Technologies (NICET) Civil Engineering
Technology Level IV with three (3) years of airport paving experience.

(4) An individual with four (4) years of airport paving experience, with a Bachelor of Science
Degree in Civil Engineering, Civil Engineering Technology or Construction.

The CQCPA must have full authority to institute any and all actions necessary for the successful
implementation of the CQCP to ensure compliance with the contract plans and technical specifications.
The CQCPA authority must include the ability to immediately stop production until materials and/or
processes are in compliance with contract specifications. The CQCPA must report directly to a principal
officer of the construction firm. The CQCPA may supervise the Quality Control Program on more than
one project provided that person can be at the job site within two (2) hours after being notified of a
problem.

b. QC technicians. A sufficient number of QC technicians necessary to adequately implement the
CQCP must be provided. These personnel must be either Engineers, engineering technicians, or
experienced craftsman with qualifications in the appropriate field equivalent to NICET Level II in Civil
Engineering Technology or higher, and shall have a minimum of two (2) years of experience in their area
of expertise.

The QC technicians must report directly to the CQCPA and shall perform the following functions:

(1) Inspection of all materials, construction, plant, and equipment for conformance to the
technical specifications, and as required by paragraph 100-6.

(2) Performance of all QC tests as required by the technical specifications and paragraph100-8.

(3) Performance of tests for the RPR when required by the technical specifications.

Certification at an equivalent level of qualification and experience by a state or nationally recognized
organization will be acceptable in lieu of NICET certification.

c. Staffing levels. The Contractor shall provide sufficient qualified QC personnel to monitor each
work activity at all times. Where material is being produced in a plant for incorporation into the work,
separate plant and field technicians shall be provided at each plant and field placement location. The
scheduling and coordinating of all inspection and testing must match the type and pace of work activity.
The CQCP shall state where different technicians will be required for different work elements.

100-4 Project progress schedule. Critical QC activities must be shown on the project schedule as
required by Section 80, paragraph 80-03, Execution and Progress.

100-5 Submittals schedule. The Contractor shall submit a detailed listing of all submittals (for example,
mix designs, material certifications) and shop drawings required by the technical specifications. The
listing can be developed in a spreadsheet format and shall include as a minimum:

a. Specification item number

b. Item description

¢. Description of submittal

d. Specification paragraph requiring submittal

e. Scheduled date of submittal
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100-6 Inspection requirements. QC inspection functions shall be organized to provide inspections for all
definable features of work, as detailed below. All inspections shall be documented by the Contractor as
specified by paragraph 100-9.

Inspections shall be performed as needed to ensure continuing compliance with contract requirements
until completion of the particular feature of work. Inspections shall include the following minimum
requirements:

a. During plant operation for material production, QC test results and periodic inspections shall be
used to ensure the quality of aggregates and other mix components, and to adjust and control mix
proportioning to meet the approved mix design and other requirements of the technical specifications. All
equipment used in proportioning and mixing shall be inspected to ensure its proper operating condition.
The CQCP shall detail how these and other QC functions will be accomplished and used.

b. During field operations, QC test results and periodic inspections shall be used to ensure the quality
of all materials and workmanship. All equipment used in placing, finishing, and compacting shall be
inspected to ensure its proper operating condition and to ensure that all such operations are in
conformance to the technical specifications and are within the plan dimensions, lines, grades, and
tolerances specified. The CQCP shall document how these and other QC functions will be accomplished
and used.

100-7 Contractor QC testing facility.

a. For projects that include Item P-401, Item P-403, and Item P-404, the Contractor shall ensure
facilities, including all necessary equipment, materials, and current reference standards, are provided that
meet requirements in the following paragraphs of ASTM D3666, Standard Specification for Minimum
Requirements for Agencies Testing and Inspecting Road and Paving Materials:

e 8.1.3 Equipment Calibration and Checks;
e 8.1.9 Equipment Calibration, Standardization, and Check Records;
e 8.1.12 Test Methods and Procedures

b. For projects that include P-501, the Contractor shall ensure facilities, including all necessary
equipment, materials, and current reference standards, are provided that meet requirements in the
following paragraphs of ASTM C1077, Standard Practice for Agencies Testing Concrete and Concrete
Aggregates for Use in Construction and Criteria for Testing Agency Evaluation:

e 7 Test Methods and Procedures

e 8 Facilities, Equipment, and Supplemental Procedures

100-8 QC testing plan. As a part of the overall CQCP, the Contractor shall implement a QC testing plan,
as required by the technical specifications. The testing plan shall include the minimum tests and test
frequencies required by each technical specification Item, as well as any additional QC tests that the
Contractor deems necessary to adequately control production and/or construction processes.

The QC testing plan can be developed in a spreadsheet fashion and shall, as a minimum, include the
following:

a. Specification item number (e.g., P-401)
b. Item description (e.g., Hot Mix Asphalt Pavements)
c. Test type (e.g., gradation, grade, asphalt content)

d. Test standard (e.g., ASTM or American Association of State Highway and Transportation Officials
(AASHTO) test number, as applicable)
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e. Test frequency (e.g., as required by technical specifications or minimum frequency when
requirements are not stated)

f. Responsibility (e.g., plant technician)
g. Control requirements (e.g., target, permissible deviations)

The QC testing plan shall contain a statistically-based procedure of random sampling for acquiring test
samples in accordance with ASTM D3665. The RPR shall be provided the opportunity to witness QC
sampling and testing.

All QC test results shall be documented by the Contractor as required by paragraph 100-9.

100-9 Documentation. The Contractor shall maintain current QC records of all inspections and tests
performed. These records shall include factual evidence that the required QC inspections or tests have
been performed, including type and number of inspections or tests involved; results of inspections or
tests; nature of defects, deviations, causes for rejection, etc.; proposed remedial action; and corrective
actions taken.

These records must cover both conforming and defective or deficient features, and must include a
statement that all supplies and materials incorporated in the work are in full compliance with the terms of
the contract. Legible copies of these records shall be furnished to the RPR daily. The records shall cover
all work placed subsequent to the previously furnished records and shall be verified and signed by the
CQCPA.

Contractor QC records required for the contract shall include, but are not necessarily limited to, the
following records:

a. Daily inspection reports. Each Contractor QC technician shall maintain a daily log of all
inspections performed for both Contractor and subcontractor operations. These technician’s daily reports
shall provide factual evidence that continuous QC inspections have been performed and shall, as a
minimum, include the following:

(1) Technical specification item number and description
(2) Compliance with approved submittals
(3) Proper storage of materials and equipment
(4) Proper operation of all equipment
(5) Adherence to plans and technical specifications
(6) Summary of any necessary corrective actions
(7) Safety inspection.
(8) Photographs and/or video
The daily inspection reports shall identify all QC inspections and QC tests conducted, results of

inspections, location and nature of defects found, causes for rejection, and remedial or corrective actions
taken or proposed.

The daily inspection reports shall be signed by the responsible QC technician and the CQCPA. The RPR
shall be provided at least one copy of each daily inspection report on the work day following the day of
record. When QC inspection and test results are recorded and transmitted electronically, the results must
be archived.

b. Daily test reports. The Contractor shall be responsible for establishing a system that will record
all QC test results. Daily test reports shall document the following information:

(1) Technical specification item number and description
(2) Test designation
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(3) Location

(4) Date of test

(5) Control requirements

(6) Test results

(7) Causes for rejection

(8) Recommended remedial actions
(9) Retests

Test results from each day’s work period shall be submitted to the RPR prior to the start of the next day’s
work period. When required by the technical specifications, the Contractor shall maintain statistical QC
charts. When QC daily test results are recorded and transmitted electronically, the results must be
archived.

100-10 Corrective action requirements. The CQCP shall indicate the appropriate action to be taken
when a process is deemed, or believed, to be out of control (out of tolerance) and detail what action will
be taken to bring the process into control. The requirements for corrective action shall include both
general requirements for operation of the CQCP as a whole, and for individual items of work contained in
the technical specifications.

The CQCP shall detail how the results of QC inspections and tests will be used for determining the need
for corrective action and shall contain clear rules to gauge when a process is out of control and the type of
correction to be taken to regain process control.

When applicable or required by the technical specifications, the Contractor shall establish and use
statistical QC charts for individual QC tests. The requirements for corrective action shall be linked to the
control charts.

100-11 Inspection and/or observations by the RPR. All items of material and equipment are subject to
inspection and/or observation by the RPR at the point of production, manufacture or shipment to
determine if the Contractor, producer, manufacturer or shipper maintains an adequate QC system in
conformance with the requirements detailed here and the applicable technical specifications and plans. In
addition, all items of materials, equipment and work in place shall be subject to inspection and/or
observation by the RPR at the site for the same purpose.

Inspection and/or observations by the RPR does not relieve the Contractor of performing QC inspections
of either on-site or off-site Contractor’s or subcontractor’s work.

100-12 Noncompliance.

a. The Resident Project Representative (RPR) will provide written notice to the Contractor of any
noncompliance with their CQCP. After receipt of such notice, the Contractor must take corrective action.

b. When QC activities do not comply with either the CQCP or the contract provisions or when the
Contractor fails to properly operate and maintain an effective CQCP, and no effective corrective actions
have been taken after notification of non-compliance, the RPR will recommend the Owner take the
following actions:

(1) Order the Contractor to replace ineffective or unqualified QC personnel or subcontractors
and/or

(2) Order the Contractor to stop operations until appropriate corrective actions are taken.

METHOD OF MEASUREMENT

100-13 Basis of measurement and payment. Not Used
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BASIS OF PAYMENT
100-14 Payment will be made under:
Item C-100 Contractor Quality Control Program (CQCP)
REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

National Institute for Certification in Engineering Technologies (NICET)
ASTM International (ASTM)

ASTM C1077 Standard Practice for Agencies Testing Concrete and Concrete
Aggregates for Use in Construction and Criteria for Testing Agency
Evaluation

ASTM D3665 Standard Practice for Random Sampling of Construction Materials

ASTM D3666 Standard Specification for Minimum Requirements for Agencies Testing

and Inspecting Road and Paving Materials

END OF ITEM C-100
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Item C-105 Mobilization

105-1 Description. This item of work shall consist of, but is not limited to, work and operations
necessary for the movement of personnel, equipment, material and supplies to and from the project site
for work on the project except as provided in the contract as separate pay items.

105-2 Mobilization limit. Mobilization shall be limited to 10 percent of the total project cost.

105-3 Posted notices. Prior to commencement of construction activities, the Contractor must post the
following documents in a prominent and accessible place where they may be easily viewed by all
employees of the prime Contractor and by all employees of subcontractors engaged by the prime
Contractor: Equal Employment Opportunity (EEO) Poster “Equal Employment Opportunity is the Law”
in accordance with the Office of Federal Contract Compliance Programs Executive Order 11246, as
amended; Davis Bacon Wage Poster (WH 1321) - DOL “Notice to All Employees” Poster; and
Applicable Davis-Bacon Wage Rate Determination. These notices must remain posted until final
acceptance of the work by the Owner.

105-4 Engineer/RPR field office. An Engineer/RPR field office is not required.

METHOD OF MEASUREMENT

)

105-5 Basis of measurement and payment. Based upon the contract lump sum price for “Mobilization’
partial payments will be allowed as follows:

a. With first pay request, 25%.
b. When 25% or more of the original contract is earned, an additional 25%.

c¢.  When 50% or more of the original contract is earned, an additional 40%.

&

After Final Inspection, Staging area clean-up and delivery of all Project Closeout materials as
required by Section 90, paragraph 90-11, Contractor Final Project Documentation, the final 10%.

BASIS OF PAYMENT
105-6 Payment will be made under:
Item C-105 Mobilization

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

Office of Federal Contract Compliance Programs (OFCCP)
Executive Order 11246, as amended

EEOC-P/E-1 — Equal Employment Opportunity is the Law Poster
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United States Department of Labor, Wage and Hour Division (WHD)
WH 1321 — Employee Rights under the Davis-Bacon Act Poster

END OF ITEM C-105

Item C-110 Method of Estimating Percentage of Material Within Specification Limits (PWL) 54



12/21/2018 AC 150/5370-10H

Page Intentionally Blank

Item C-110 Method of Estimating Percentage of Material Within Specification Limits (PWL) 55



12/21/2018 AC 150/5370-10H

Part 3 — Sitework

Item P-101 Preparation/Removal of Existing Pavements

DESCRIPTION

101-1 This item shall consist of preparation of existing pavement surfaces for overlay, surface treatments,
removal of existing pavement, and other miscellaneous items. The work shall be accomplished in
accordance with these specifications and the applicable plans.

EQUIPMENT AND MATERIALS

101-2 All equipment and materials shall be specified here and in the following paragraphs or approved by
the Resident Project Representative (RPR). The equipment shall not cause damage to the pavement to
remain in place.

CONSTRUCTION
101-3.1 Removal of existing pavement.

The Contractor’s removal operation shall be controlled to not damage adjacent pavement structure, and
base material, cables, utility ducts, pipelines, or drainage structures which are to remain under the
pavement.

a. Concrete pavement removal. Full depth saw cuts shall be made perpendicular to the slab surface.
The Contractor shall saw through the full depth of the slab including any dowels at the joint, removing the
pavement and installing new dowels as shown on the plans and per the specifications. Where the
perimeter of the removal limits is not located on the joint and there are no dowels present, the perimeter
shall be saw cut the full depth of the pavement. The pavement inside the saw cut shall be removed by
methods which will not cause distress in the pavement which is to remain in place. If the material is to be
wasted on the airport site, it shall be reduced to a maximum size of 2 inches and smaller. Concrete slabs
that are damaged by under breaking shall be repaired or removed and replaced as directed by the RPR.

The edge of existing concrete pavement against which new pavement abuts shall be protected from
damage at all times. Spall and underbreak repair shall be in accordance with the plans. Any underlaying
material that is to remain in place, shall be recompacted and/or replaced as shown on the plans. Adjacent
areas damaged during repair shall be repaired or replaced at the Contractor’s expense.

b. Asphalt pavement removal. Asphalt pavement to be removed shall be cut to the full depth of the
asphalt pavement around the perimeter of the area to be removed.

c. Repair or removal of Base, Subbase, and/or Subgrade. All failed material including surface,
base course, subbase course, and subgrade shall be removed and repaired as shown on the plans or as
directed by the RPR. Materials and methods of construction shall comply with the applicable sections of
these specifications. Any damage caused by Contractor’s removal process shall be repaired at the
Contractor’s expense.

101-3.2 Preparation of joints and cracks prior to overlay/surface treatment. Remove all vegetation
and debris from cracks to a minimum depth of 1 inch (25 mm). If extensive vegetation exists, treat the
specific area with a concentrated solution of a water-based herbicide approved by the RPR. Fill all cracks
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greater than 1/4 inch (6 mm) wide) with a crack sealant per ASTM D6690. The crack sealant,
preparation, and application shall be compatible with the surface treatment/overlay to be used. To
minimize contamination of the asphalt with the crack sealant, underfill the crack sealant a minimum of
1/8 inch (3 mm), not to exceed Y inch (6 mm). Any excess joint or crack sealer shall be removed from
the pavement surface.

Wider cracks (over 1-1/2 inch wide (38 mm)), along with soft or sunken spots, indicate that the pavement
or the pavement base should be repaired or replaced as stated below.

Cracks and joints may be filled with a mixture of emulsified asphalt and aggregate. The aggregate shall
consist of limestone, volcanic ash, sand, or other material that will cure to form a hard substance. The
combined gradation shall be as shown in the following table.

Gradation
Sieve Size Percent Passing

No. 4 (4.75 mm) 100

No. 8 (2.36 mm) 90-100
No. 16 (1.18 mm) 65-90
No. 30 (600 pm) 40-60
No. 50 (300 pm) 25-42
No. 100 (150 pm) 15-30
No. 200 (75 pm) 10-20

Up to 3% cement can be added to accelerate the set time. The mixture shall not contain more than 20%
natural sand without approval in writing from the RPR.

The proportions of asphalt emulsion and aggregate shall be determined in the field and may be varied to
facilitate construction requirements. Normally, these proportions will be approximately one part asphalt
emulsion to five parts aggregate by volume. The material shall be poured or placed into the joints or
cracks and compacted to form a voidless mass. The joint or crack shall be filled to within +0 to -1/8
inches (+0 to -3 mm) of the surface. Any material spilled outside the width of the joint shall be removed
from the pavement surface prior to constructing the overlay. Where concrete overlays are to be
constructed, only the excess joint material on the pavement surface and vegetation in the joints need to be
removed

101-3.3 Removal of Foreign Substances/contaminates prior to overlay. Removal of foreign
substances/contaminates from existing pavement that will affect the bond of the new treatment shall
consist of removal of rubber, fuel spills, oil, crack sealer, at least 90% of paint, and other foreign
substances from the surface of the pavement. Areas that require removal are designated on the plans and
as directed by the RPR in the field during construction.

Cold milling may be used. If chemicals are used, they shall comply with the state’s environmental
protection regulations. Removal methods used shall not cause major damage to the pavement, or to any
structure or utility within or adjacent to the work area. Major damage is defined as changing the
properties of the pavement, removal of asphalt causing the aggregate to ravel, or removing pavement over
1/8 inch (3 mm) deep. If it is deemed by the RPR that damage to the existing pavement is caused by
operational error, such as permitting the application method to dwell in one location for too long, the
Contractor shall repair the damaged area without compensation and as directed by the RPR.

Removal of foreign substances shall not proceed until approved by the RPR. Water used for high-pressure
water equipment shall be provided by the Contractor at the Contractor's expense. No material shall be
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deposited on the pavement shoulders. All wastes shall be disposed of in areas indicated in this
specification or shown on the plans.

101-3.4 Concrete spall or failed asphaltic concrete pavement repair.

a. Repair of concrete spalls in areas to be overlaid with asphalt. The Contractor shall repair all
spalled concrete as shown on the plans or as directed by the RPR. The perimeter of the repair shall be saw
cut a minimum of 2 inches (50 mm) outside the affected area and 2 inches (50 mm) deep. The
deteriorated material shall be removed to a depth where the existing material is firm or cannot be easily
removed with a geologist pick. The removed area shall be filled with asphalt mixture with aggregate sized
appropriately for the depth of the patch. The material shall be compacted with equipment approved by the
RPR until the material is dense and no movement or marks are visible. The material shall not be placed in
lifts over 4 inches (100 mm) in depth. This method of repair applies only to pavement to be overlaid.

b. Asphalt pavement repair. The Contractor shall repair all spalled concrete as shown on the plans
or as directed by the RPR. The failed areas shall be removed as specified in paragraph 101-3.1b. All
failed material including surface, base course, subbase course, and subgrade shall be removed. Materials
and methods of construction shall comply with the applicable sections of these specifications.

101-3.5 Cold milling. Milling shall be performed with a power-operated milling machine or grinder,
capable of producing a uniform finished surface. The milling machine or grinder shall operate without
tearing or gouging the underlaying surface. The milling machine or grinder shall be equipped with grade
and slope controls, and a positive means of dust control. All millings shall be removed and disposed off
Airport property . If the Contractor mills or grinds deeper or wider than the plans specify, the Contractor
shall replace the material removed with new material at the Contractor’s Expense.

a. Patching. The milling machine shall be capable of cutting a vertical edge without chipping or
spalling the edges of the remaining pavement and it shall have a positive method of controlling the depth
of cut. The RPR shall layout the area to be milled with a straightedge in increments of 1-foot (30 cm)
widths. The area to be milled shall cover only the failed area. Any excessive area that is milled because
the Contractor doesn’t have the appropriate milling machine, or areas that are damaged because of his
negligence, shall be repaired by the Contractor at the Contractor’s Expense.

b. Profiling, grade correction, or surface correction. The milling machine shall have a minimum
width of 7 feet (2 m) and it shall be equipped with electronic grade control devices that will cut the
surface to the grade specified. The tolerances shall be maintained within +0 inch and -1/4 inch (+0 mm
and -6mm) of the specified grade. The machine must cut vertical edges and have a positive method of
dust control. The machine must have the ability to remove the millings or cuttings from the pavement
and load them into a truck . All millings shall be removed and disposed of off the airport

¢. Clean-up. The Contractor shall sweep the milled surface daily and immediately after the milling
until all residual materials are removed from the pavement surface. Prior to paving, the Contractor shall
wet down the milled pavement and thoroughly sweep and/or blow the surface to remove loose residual
material. Waste materials shall be collected and removed from the pavement surface and adjacent areas
by sweeping or vacuuming. Waste materials shall be removed and disposed off Airport property.

101-3.6. Preparation of asphalt pavement surfaces prior to surface treatment. Existing asphalt
pavements to be treated with a surface treatment shall be prepared as follows:

a. Patch asphalt pavement surfaces that have been softened by petroleum derivatives or have failed
due to any other cause. Remove damaged pavement to the full depth of the damage and replace with new
asphalt pavement similar to that of the existing pavement in accordance with paragraph 101-3.4b.

b. Repair joints and cracks in accordance with paragraph 101-3.2.

Item P-101 Preparation/Removal of Existing Pavements 58



12/21/2018 AC 150/5370-10H

¢. Remove oil or grease that has not penetrated the asphalt pavement by scrubbing with a detergent
and washing thoroughly with clean water. After cleaning, treat these areas with an oil spot primer.

d. Clean pavement surface immediately prior to placing the surface treatment so that it is free of dust,
dirt, grease, vegetation, oil or any type of objectionable surface film.

101-3.7 Maintenance. The Contractor shall perform all maintenance work necessary to keep the
pavement in a satisfactory condition until the full section is complete and accepted by the RPR. The
surface shall be kept clean and free from foreign material. The pavement shall be properly drained at all
times. If cleaning is necessary or if the pavement becomes disturbed, any work repairs necessary shall be
performed at the Contractor’s expense.

101-3.8 Preparation of Joints in Rigid Pavement prior to resealing. Prior to application of sealant
material, clean and dry the joints of all scale, dirt, dust, old sealant, curing compound, moisture and other
foreign matter. The Contractor shall demonstrate, in the presence of the RPR, that the method used cleans
the joint and does not damage the joint.

101-3.8.1 Removal of Existing Joint Sealant. All existing joint sealants will be removed by plowing or
use of hand tools. Any remaining sealant and or debris will be removed by use of wire brushes or other
tools as necessary. Resaw joints removing no more than 1/16 inch (2 mm) from each joint face.
Immediately after sawing, flush out joint with water and other tools as necessary to completely remove
the slurry.

101-3.8.2 Cleaning prior to sealing. Immediately before sealing, joints shall be cleaned by removing any
remaining laitance and other foreign material. Allow sufficient time to dry out joints prior to sealing.
Joint surfaces will be surface-dry prior to installation of sealant.

101-3.8.3 Joint sealant. Joint material and installation will be in accordance with Item P-605.

101-3.9 Preparation of Cracks in Flexible Pavement prior to sealing. Prior to application of sealant
material, clean and dry the joints of all scale, dirt, dust, old sealant, curing compound, moisture and other
foreign matter. The Contractor shall demonstrate, in the presence of the RPR, that the method used cleans
the cracks and does not damage the pavement.

101-3.9.1 Preparation of Crack. Widen crack with router by removing a minimum of 1/16 inch (2 mm)
from each side of crack. Immediately before sealing, cracks will be blown out with a hot air lance
combined with oil and water-free compressed air.

101-3.9.2 Removal of Existing Crack Sealant. Existing sealants will be removed by. Following
routing any remaining debris will be removed by use of a hot lance combined with oil and water-free
compressed air.

101-3.9.3 Crack Sealant. Crack sealant material and installation will be in accordance with Item P-605.
101-3.9.4 Removal of Pipe and other Buried Structures.

a. Removal of Existing Pipe Material. Remove the types of pipe as indicated on the plans. The
pipe material shall be legally disposed of off-site in a timely manner following removal. Trenches shall
be backfilled with material equal to or better in quality than adjacent embankment. Trenches under paved
areas must be compacted to 95% of ASTM D1557.

b. Removal of Inlets/Manholes. Where indicated on the plans or as directed by the RPR, inlets
and/or manholes shall be removed and legally disposed of off-site in a timely fashion after removal.
Excavations after removal shall be backfilled with material equal or better in quality than adjacent
embankment. When under paved areas must be compacted to 95% of ASTM D1557, when outside of
paved areas must be compacted to 95% of ASTM D698.
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METHOD OF MEASUREMENT

101-4.1 Pavement removal. The unit of measurement for pavement removal shall be the number of
square yards removed by the Contractor. Any pavement removed outside the limits of removal because
the pavement was damaged by negligence on the part of the Contractor shall not be included in the
measurement for payment. No direct measurement or payment shall be made for saw cutting. Saw cutting
shall be incidental to pavement removal. Dowel bar installation shall be incidental to pavement removal.

101-4.2 Joint and crack repair. The unit of measurement for joint and crack repair shall be the linear
foot of joint.

101-4.3 Removal of Foreign Substances/contaminates. The unit of measurement for foreign
Substances/contaminates removal shall be the square foot .

101-4.4 Spalled and failed asphalt pavement repair. The unit of measure for failed asphalt pavement
repair shall be square foot

101-4.5 Concrete Spall Repair. The unit of measure for concrete spall repair shall be the number of
square feet (square meter). The location and average depth of the patch shall be determined and agreed
upon by the RPR and the Contractor.

101-4.6 Cold milling. The unit of measure for cold milling shall be _All Depths of milling per square
yard. The location and average depth of the cold milling shall be as shown on the plans. If the initial cut
does not correct the condition, the Contractor shall re-mill the area and will be paid for the total depth of
milling.

101-4.7 Removal of Pipe and other Buried Structures. Not required

BASIS OF PAYMENT

101-5.1 Payment. Payment shall be made at contract unit price for the unit of measurement as specified
above. This price shall be full compensation for furnishing all materials and for all preparation, hauling,
and placing of the material and for all labor, equipment, tools, and incidentals necessary to complete this
item.

Item P 101-5.1 Pavement Removal - per square yard

Item P 101-5.2 Joint and Crack Repair — per linear foot

Item P 101-5.3 Removal of Foreign Substances/contaminates — per square foot (square
meter)

Item P-101-5.4 Spalled and Failed Asphalt Pavement Repair - per square foot (square
meter)

Item P-101-5.5 Concrete Spall Repair - per square foot

Item P-101-5.6 Cold Milling — per square yard

Item P-101-5.7 Removal of Pipe and other Buried Structures — Not required.

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.
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Advisory Circulars (AC)

AC 150/5380-6 Guidelines and Procedures for Maintenance of Airport Pavements.
ASTM International (ASTM)

ASTM D6690 Standard Specification for Joint and Crack Sealants, Hot Applied, for

Concrete and Asphalt Pavements

END OF ITEM P-101
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Item P-152 Excavation, Subgrade, and Embankment

DESCRIPTION

152-1.1 This item covers excavation, disposal, placement, and compaction of all materials within the
limits of the work required to construct safety areas, runways, taxiways, aprons, and intermediate areas as
well as other areas for drainage, building construction, parking, or other purposes in accordance with
these specifications and in conformity to the dimensions and typical sections shown on the plans.

152-1.2 Classification. All material excavated shall be classified as defined below:

a. Unclassified excavation. Unclassified excavation shall consist of the excavation and disposal of all
material, regardless of its nature which is not otherwise classified and paid for under one of the following
items .

b. Borrow excavation. Borrow excavation shall consist of approved material required for the
construction of embankments or for other portions of the work in excess of the quantity of usable material
available from required excavations. Borrow material shall be obtained from areas designated by the
Resident Project Representative (RPR) within the limits of the airport property but outside the normal
limits of necessary grading, or from areas outside the airport boundaries.

152-1.3 Unsuitable excavation. Unsuitable material shall be disposed in designated waste areas as shown
on the plans. Materials containing vegetable or organic matter, such as muck, peat, organic silt, or sod
shall be considered unsuitable for use in embankment construction. Material suitable for topsoil may be
used on the embankment slope when approved by the RPR.

CONSTRUCTION METHODS

152-2.1 General. Before beginning excavation, grading, and embankment operations in any area, the area
shall be cleared or cleared and grubbed in accordance with Item P-151.

The suitability of material to be placed in embankments shall be subject to approval by the RPR. All
unsuitable material shall be disposed of in waste areas as shown on the plans. All waste areas shall be
graded to allow positive drainage of the area and adjacent areas. The surface elevation of waste areas shall
be specified on the plans or approved by the RPR.

When the Contractor’s excavating operations encounter artifacts of historical or archaeological
significance, the operations shall be temporarily discontinued and the RPR notified per Section 70,
paragraph 70-20. At the direction of the RPR, the Contractor shall excavate the site in such a manner as to
preserve the artifacts encountered and allow for their removal. Such excavation will be paid for as extra
work.

Areas outside the limits of the pavement areas where the top layer of soil has become compacted by
hauling or other Contractor activities shall be scarified and disked to a depth of 4 inches (100 mm), to
loosen and pulverize the soil. Stones or rock fragments larger than 4 inches (100 mm) in their greatest
dimension will not be permitted in the top 6 inches (150 mm) of the subgrade.

If it is necessary to interrupt existing surface drainage, sewers or under-drainage, conduits, utilities, or
similar underground structures, the Contractor shall be responsible for and shall take all necessary
precautions to preserve them or provide temporary services. When such facilities are encountered, the
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Contractor shall notify the RPR, who shall arrange for their removal if necessary. The Contractor, at their
own expense, shall satisfactorily repair or pay the cost of all damage to such facilities or structures that
may result from any of the Contractor’s operations during the period of the contract.

a. Blasting.  Blasting shall not be allowed.

152-2.2 Excavation. No excavation shall be started until the work has been staked out by the Contractor
and the RPR has obtained from the Contractor, the survey notes of the elevations and measurements of
the ground surface. The Contractor and RPR shall agree that the original ground lines shown on the
original topographic mapping are accurate, or agree to any adjustments made to the original ground lines.

All areas to be excavated shall be stripped of vegetation and topsoil. Topsoil shall be stockpiled for
future use in areas designated on the plans or by the RPR. All suitable excavated material shall be used in
the formation of embankment, subgrade, or other purposes as shown on the plans. All unsuitable material
shall be disposed of as shown on the plans.

The grade shall be maintained so that the surface is well drained at all times.

When the volume of the excavation exceeds that required to construct the embankments to the grades as
indicated on the plans, the excess shall be used to grade the areas of ultimate development or disposed as
directed by the RPR. When the volume of excavation is not sufficient for constructing the embankments
to the grades indicated, the deficiency shall be obtained from borrow areas.

a. Selective grading. When selective grading is indicated on the plans, the more suitable material
designated by the RPR shall be used in constructing the embankment or in capping the pavement
subgrade. If, at the time of excavation, it is not possible to place this material in its final location, it shall
be stockpiled in approved areas until it can be placed. The more suitable material shall then be placed and
compacted as specified. Selective grading shall be considered incidental to the work involved. The cost of
stockpiling and placing the material shall be included in the various pay items of work involved.

b. Undercutting. Rock, shale, hardpan, loose rock, boulders, or other material unsatisfactory for
safety areas, subgrades, roads, shoulders, or any areas intended for turf shall be excavated to a minimum
depth of 12 inches (300 mm) below the subgrade or to the depth specified by the RPR. Muck, peat,
matted roots, or other yielding material, unsatisfactory for subgrade foundation, shall be removed to the
depth specified. Unsuitable materials shall be disposed off the airport. The cost is incidental to this
item. This excavated material shall be paid for at the contract unit price per cubic yard for unclassified
excavation. The excavated area shall be backfilled with suitable material obtained from the grading
operations or borrow areas and compacted to specified densities. The necessary backfill will constitute a
part of the embankment. Where rock cuts are made, backfill with select material. Any pockets created in
the rock surface shall be drained in accordance with the details shown on the plans. Undercutting will be
paid as unclassified excavation

¢. Over-break. Over-break, including slides, is that portion of any material displaced or loosened
beyond the finished work as planned or authorized by the RPR. All over-break shall be graded or
removed by the Contractor and disposed of as directed by the RPR. The RPR shall determine if the
displacement of such material was unavoidable and their own decision shall be final. Payment will not be
made for the removal and disposal of over-break that the RPR determines as avoidable. Unavoidable
over-break will be classified as “Unclassified Excavation.”

d. Removal of utilities. The removal of existing structures and utilities required to permit the orderly
progress of work will be accomplished by the Contractor as indicated on the plans. All existing
foundations shall be excavated at least 2 feet (60 cm) below the top of subgrade or as indicated on the
plans, and the material disposed of as directed by the RPR. All foundations thus excavated shall be
backfilled with suitable material and compacted as specified for embankment or as shown on the plans.

152-2.3 Borrow excavation. Borrow areas are not required .
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152-2.4 Drainage excavation. Drainage excavation shall consist of excavating drainage ditches including
intercepting, inlet, or outlet ditches; or other types as shown on the plans. The work shall be performed in
sequence with the other construction. Ditches shall be constructed prior to starting adjacent excavation
operations. All satisfactory material shall be placed in embankment fills; unsuitable material shall be
placed in designated waste areas or as directed by the RPR. All necessary work shall be performed true to
final line, elevation, and cross-section. The Contractor shall maintain ditches constructed on the project to
the required cross-section and shall keep them free of debris or obstructions until the project is accepted.

152-2.5 Preparation of cut areas or areas where existing pavement has been removed. In those areas
on which a subbase or base course is to be placed, the top 6 inches of subgrade shall be compacted to
not less than 100 % of maximum density for non-cohesive soils, and 95% of maximum density for
cohesive soils as determined by ASTM D698. As used in this specification, "non-cohesive" shall mean
those soils having a plasticity index (PI) of less than 3 as determined by ASTM D4318.

152-2.6 Preparation of embankment area. All sod and vegetative matter shall be removed from the
surface upon which the embankment is to be placed. The cleared surface shall be broken up by plowing or
scarifying to a minimum depth of 6 inches (150 mm) and shall then be compacted per paragraph 152-
2.10.

Sloped surfaces steeper than one (1) vertical to four (4) horizontal shall be plowed, stepped, benched, or
broken up so that the fill material will bond with the existing material. When the subgrade is part fill and
part excavation or natural ground, the excavated or natural ground portion shall be scarified to a depth of
12 inches (300 mm) and compacted as specified for the adjacent fill.

No direct payment shall be made for the work performed under this section. The necessary clearing and
grubbing and the quantity of excavation removed will be paid for under the respective items of work.

152-2.7 Control Strip. The first half-day of construction of subgrade and/or embankment shall be
considered as a control strip for the Contractor to demonstrate, in the presence of the RPR, that the
materials, equipment, and construction processes meet the requirements of this specification. The
sequence and manner of rolling necessary to obtain specified density requirements shall be determined.
The maximum compacted thickness may be increased to a maximum of 12 inches (300 mm) upon the
Contractor’s demonstration that approved equipment and operations will uniformly compact the lift to the
specified density. The RPR must witness this demonstration and approve the lift thickness prior to full
production.

Control strips that do not meet specification requirements shall be reworked, re-compacted, or removed
and replaced at the Contractor’s expense. Full operations shall not begin until the control strip has been
accepted by the RPR. The Contractor shall use the same equipment, materials, and construction methods
for the remainder of construction, unless adjustments made by the Contractor are approved in advance by
the RPR.

152-2.8 Formation of embankments. The material shall be constructed in lifts as established in the
control strip, but not less than 6 inches (150 mm) nor more than 12 inches (300 mm) of compacted
thickness.

When more than one lift is required to establish the layer thickness shown on the plans, the construction
procedure described here shall apply to each lift. No lift shall be covered by subsequent lifts until tests
verify that compaction requirements have been met. The Contractor shall rework, re-compact and retest
any material placed which does not meet the specifications.

The lifts shall be placed, to produce a soil structure as shown on the typical cross-section or as directed by
the RPR. Materials such as brush, hedge, roots, stumps, grass and other organic matter, shall not be
incorporated or buried in the embankment.
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Earthwork operations shall be suspended at any time when satisfactory results cannot be obtained due to
rain, freezing, or other unsatisfactory weather conditions in the field. Frozen material shall not be placed
in the embankment nor shall embankment be placed upon frozen material. Material shall not be placed on
surfaces that are muddy, frozen, or contain frost. The Contractor shall drag, blade, or slope the
embankment to provide surface drainage at all times.

The material in each lift shall be within +2% of optimum moisture content before rolling to obtain the
prescribed compaction. The material shall be moistened or aerated as necessary to achieve a uniform
moisture content throughout the lift. Natural drying may be accelerated by blending in dry material or
manipulation alone to increase the rate of evaporation.

The Contractor shall make the necessary corrections and adjustments in methods, materials or moisture
content to achieve the specified embankment density.

The Contractor will take samples of excavated materials which will be used in embankment for testing
and develop a Moisture-Density Relations of Soils Report (Proctor) in accordance with ASTM D698. A
new Proctor shall be developed for each soil type based on visual classification.

Density tests will be taken by the Contractor for every 500 square yards of compacted embankment for
each lift which is required to be compacted, or other appropriate frequencies as determined by the RPR.

If the material has greater than 30% retained on the 3/4-inch (19.0 mm) sieve, follow AASHTO T-180
Annex Correction of maximum dry density and optimum moisture for oversized particles.

Rolling operations shall be continued until the embankment is compacted to not less than 100% of
maximum density for non-cohesive soils, and 95% of maximum density for cohesive soils as determined
by ASTM D698. Under all areas to be paved, the embankments shall be compacted to a depth of 12
inches and to a density of not less than 98 percent of the maximum density as determined by

ASTM D698. As used in this specification, "non-cohesive" shall mean those soils having a plasticity
index (PI) of less than 3 as determined by ASTM D4318.

On all areas outside of the pavement areas, no compaction will be required on the top 4 inches which shall
be prepared for a seedbed in accordance with Item T-901 .

The in-place field density shall be determined in accordance with ASTM D698. Contractor’s laboratory
shall perform all density tests in the RPR’s presence and provide the test results upon completion to the
RPR for acceptance. If the specified density is not attained, the area represented by the test or as
designated by the RPR shall be reworked and/or re-compacted and additional random tests made. This
procedure shall be followed until the specified density is reached.

Compaction areas shall be kept separate, and no lift shall be covered by another lift until the proper
density is obtained.

During construction of the embankment, the Contractor shall route all construction equipment evenly over
the entire width of the embankment as each lift is placed. Lift placement shall begin in the deepest portion
of the embankment fill. As placement progresses, the lifts shall be constructed approximately parallel to
the finished pavement grade line.

When rock, concrete pavement, asphalt pavement, and other embankment material are excavated at
approximately the same time as the subgrade, the material shall be incorporated into the outer portion of
the embankment and the subgrade material shall be incorporated under the future paved areas. Stones,
fragmentary rock, and recycled pavement larger than 4 inches (100 mm) in their greatest dimensions will
not be allowed in the top 12 inches (300 mm) of the subgrade. Rockfill shall be brought up in lifts as
specified or as directed by the RPR and the finer material shall be used to fill the voids forming a dense,
compact mass. Rock, cement concrete pavement, asphalt pavement, and other embankment material shall
not be disposed of except at places and in the manner designated on the plans or by the RPR.
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When the excavated material consists predominantly of rock fragments of such size that the material
cannot be placed in lifts of the prescribed thickness without crushing, pulverizing or further breaking
down the pieces, such material may be placed in the embankment as directed in lifts not exceeding 2 feet
(60 cm) in thickness. Each lift shall be leveled and smoothed with suitable equipment by distribution of
spalls and finer fragments of rock. The lift shall not be constructed above an elevation 4 feet (1.2 m)
below the finished subgrade.

Payment for compacted embankment will be made under embankment in-place and no payment will be
made for excavation, borrow, or other items.

152-2.9 Proof rolling. Not Used Removal and replacement of soft areas is incidental to this item.

152-2.10 Compaction requirements. The subgrade under areas to be paved shall be compacted to a
depth of 12 inches and to a density of not less than 100 percent of the maximum dry density as
determined by ASTM D1557 The subgrade in areas outside the limits of the pavement areas shall be
compacted to a depth of 12 inches and to a density of not less than 95 percent of the maximum density
as determined by ASTM D69S.

The material to be compacted shall be within £2% of optimum moisture content before being rolled to
obtain the prescribed compaction (except for expansive soils). When the material has greater than 30
percent retained on the % inch (19.0 mm) sieve, follow the methods in ASTM procedures in AASHTO
T180 Annex for correction of maximum dry density and optimum moisture for oversized particles. Tests
for moisture content and compaction will be taken at a minimum of 50 S.Y. of subgrade. All quality
assurance testing shall be done by the Contractor’s laboratory in the presence of the RPR, and density test
results shall be furnished upon completion to the RPR for acceptance determination.

The in-place field density shall be determined in accordance with ASTM D6938 using Procedure A, the
direct transmission method, and ASTM D6938 shall be used to determine the moisture content of the
material. The machine shall be calibrated in accordance with ASTM D6938 within 12 months prior to its
use on this contract. The gage shall be field standardized daily.

Maximum density refers to maximum dry density at optimum moisture content unless otherwise
specified.

If the specified density is not attained, the entire lot shall be reworked and/or re-compacted and additional
random tests made. This procedure shall be followed until the specified density is reached.

All cut-and-fill slopes shall be uniformly dressed to the slope, cross-section, and alignment shown on the
plans or as directed by the RPR and the finished subgrade shall be maintained.

152-2.11 Finishing and protection of subgrade. Finishing and protection of the subgrade is incidental to
this item. Grading and compacting of the subgrade shall be performed so that it will drain readily. All low
areas, holes or depressions in the subgrade shall be brought to grade. Scarifying, blading, rolling and other
methods shall be performed to provide a thoroughly compacted subgrade shaped to the lines and grades
shown on the plans. All ruts or rough places that develop in the completed subgrade shall be graded, re-
compacted, and retested. The Contractor shall protect the subgrade from damage and limit hauling over
the finished subgrade to only traffic essential for construction purposes.

The Contractor shall maintain the completed course in satisfactory condition throughout placement of
subsequent layers. No subbase, base, or surface course shall be placed on the subgrade until the subgrade
has been accepted by the RPR.

152-2.12 Haul. All hauling will be considered a necessary and incidental part of the work. The Contractor
shall include the cost in the contract unit price for the pay of items of work involved. No payment will be
made separately or directly for hauling on any part of the work.
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The Contractor's equipment shall not cause damage to any excavated surface, compacted lift or to the
subgrade as a result of hauling operations. Any damage caused as a result of the Contractor's hauling
operations shall be repaired at the Contractor's expense.

The Contractor shall be responsible for providing, maintaining and removing any haul roads or routes
within or outside of the work area, and shall return the affected areas to their former condition, unless
otherwise authorized in writing by the Owner. No separate payment will be made for any work or
materials associated with providing, maintaining and removing haul roads or routes.

152-2.13 Surface Tolerances. In those areas on which a subbase or base course is to be placed, the
surface shall be tested for smoothness and accuracy of grade and crown. Any portion lacking the required
smoothness or failing in accuracy of grade or crown shall be scarified to a depth of at least 3 inches (75
mm), reshaped and re-compacted to grade until the required smoothness and accuracy are obtained and
approved by the RPR. The Contractor shall perform all final smoothness and grade checks in the presence
of the RPR. Any deviation in surface tolerances shall be corrected by the Contractor at the Contractor’s
expense.

a. Smoothness. The finished surface shall not vary more than +/- /2 inch (12 mm) when tested with
a 12-foot (3.7-m) straightedge applied parallel with and at right angles to the centerline. The
straightedge shall be moved continuously forward at half the length of the 12-foot (3.7-m)
straightedge for the full length of each line on a 50-foot (15-m) grid.

b. Grade. The grade and crown shall be measured on a 50-foot (15-m) grid and shall be within +/-
0.05 feet (15 mm) of the specified grade.

On safety areas, turfed areas and other designated areas within the grading limits where no subbase or
base is to placed, grade shall not vary more than 0.10 feet (30 mm) from specified grade. Any deviation in
excess of this amount shall be corrected by loosening, adding or removing materials, and reshaping.

152-2.14 Topsoil. When topsoil is specified or required as shown on the plans or under Item T-905, it
shall be salvaged from stripping or other grading operations. The topsoil shall meet the requirements of
Item T-905. If, at the time of excavation or stripping, the topsoil cannot be placed in its final section of
finished construction, the material shall be stockpiled at approved locations. Stockpiles shall be located as
shown on the plans and the approved CSPP, and shall not be placed on areas that subsequently will
require any excavation or embankment fill. If, in the judgment of the RPR, it is practical to place the
salvaged topsoil at the time of excavation or stripping, the material shall be placed in its final position
without stockpiling or further re-handling.

Upon completion of grading operations, stockpiled topsoil shall be handled and placed as shown on the
plans and as required in Item T-905. Topsoil shall be paid for as provided in Item T-905. No direct
payment will be made for topsoil under Item P-152.

METHOD OF MEASUREMENT

152-3.1 Measurement for payment specified by the cubic yard (cubic meter) shall be computed by

the average end areas of design cross sections. The end area is that bound by the original ground line
established by field cross-sections and the final theoretical pay line established by cross-sections shown
on the plans, subject to verification by the RPR.

152-3.1 The quantity of unclassified excavation to be paid for shall be the number of cubic yards (cubic
meters) measured in its original position. Measurement shall not include the quantity of materials
excavated without authorization beyond normal slope lines, or the quantity of material used for purposes
other than those directed.
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152-3.2 The quantity of embankment in place shall be the number of cubic yards measured in its final
position.

BASIS OF PAYMENT

152-4.1 Unclassified excavation payment shall be made at the contract unit price per cubic yard (cubic
meter). This price shall be full compensation for furnishing all materials, labor, equipment, tools, and
incidentals necessary to complete the item.

152-4.2 For embankment in place, payment shall be made at the contract unit price per cubic yard (cubic
meter). This price shall be full compensation for furnishing all materials, labor, equipment, tools, and
incidentals necessary to complete the item.

Payment will be made under:

Item P-152-4.1 Unclassified - per cubic yard
Item P-152-4.2 Embankment in place - per cubic yard
REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

American Association of State Highway and Transportation Officials (AASHTO)

AASHTO T-180 Standard Method of Test for Moisture-Density Relations of Soils Using a
4.54-kg (10-1b) Rammer and a 457-mm (18-in.) Drop

ASTM International (ASTM)

ASTM D698 Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Standard Effort (12,400 ft-Ibf/ft* (600 kN-m/m?))

ASTM D1556 Standard Test Method for Density and Unit Weight of Soil in Place by
the Sand-Cone Method

ASTM D1557 Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Modified Effort (56,000 ft-Ibf/ft* (2700 kN-m/m?))

ASTM D6938 Standard Test Methods for In-Place Density and Water Content of Soil
and Soil-Aggregate by Nuclear Methods (Shallow Depth) Advisory
Circulars (AC)

AC 150/5370-2 Operational Safety on Airports During Construction Software

FAARFIELD — FAA Rigid and Flexible Iterative Elastic Layered Design U.S. Department of
Transportation

FAA RD-76-66 Design and Construction of Airport Pavements on Expansive Soils

END OF ITEM P-152
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Item P-154 Subbase Course

DESCRIPTION

154-1.1 This item shall consist of a subbase course composed of granular materials constructed on a
prepared subgrade or underlying course in accordance with these specifications, and in conformity with
the dimensions and typical cross-section shown on the plans.

MATERIALS

154-2.1 Materials. The subbase material shall consist of hard durable particles or fragments of granular
aggregates .The material may be obtained from gravel pits, stockpiles, or may be produced from a
crushing and screening plant with proper blending. The materials from these sources shall meet the
requirements for gradation, quality, and consistency. The material shall be free from vegetative matter,
excessive amounts of clay, and other objectionable substances; uniformly blended; and be capable of
being compacted into a dense, stable subbase.

The subbase material shall exhibit a California Bearing Ratio (CBR) value of at least 20 when tested in
accordance with ASTM D1883. The subbase material shall meet the gradation specified in the table
below.

Subbase Gradation Requirements

Sieve Percentage by weight passing | Contractor’s | Job Control
designation sieves Final Grading Band
Subbase Recycled Gradation Tolerances'
Aggregate pavement (Percent)
(RAP or RCO)
3 inch 100 0
(75 mm)
1 1/2 inch 100 0
(37.5 mm)
3/4 inch 70-100 70-100 +10
(19.0 mm)
No. 10 20-100 20-100 +10
(2.00 mm)
No. 40 5-60 5-60 +5
(425 pm)
No. 200 0-15 0-15 +5
(75 pm)

!The “Job Control Grading Band Tolerances” shall be applied to “Contractor’s Final Gradation” to establish the job control grading band.

The portion of the material passing the No. 40 (425 um) sieve shall have a liquid limit of not more than
25 and a plasticity index of not more than six (6) when tested in accordance with ASTM D4318.
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154-2.2 Sampling and testing.

a. Aggregate base materials. Samples shall be taken by the Contractor per ASTM D75 for initial
aggregate subbase requirements and gradation. Material shall meet the requirements in paragraphs 154-
2.1. The Contractor shall submit to the Resident Project Representative (RPR) certified test results
showing that the aggregate meets the Material requirements of this section. Tests shall be representative
of the material to be used for the project.

b. Gradation requirements. The Contractor shall take at least one aggregate subbase sample per
day in the presence of the RPR to check the final gradation. Samples shall be taken from the in-place, un-
compacted material at sampling locations determined by the RPR on a random basis per ASTM D3665.
Sampling shall be per ASTM D75 and tested per ASTM C136 and ASTM C117. Results shall be
furnished to the RPR by the Contractor each day during construction. Material shall meet the
requirements in paragraph 154-2.1.

154-2.3 Separation Geotextile. Not used
154-2.4 Geogrid. Not used

CONSTRUCTION METHODS

154-3.1 General. The subbase course shall be placed where designated on the plans or as directed by the
RPR. The material shall be shaped and thoroughly compacted within the tolerances specified.

Granular subbases which, due to grain sizes or shapes, are not sufficiently stable to support the
construction equipment without movement, shall be mechanically modified to the depth necessary to
provide stability as directed by the RPR. The mechanical modification shall include the addition of a fine-
grained medium to bind the particles of the subbase material sufficiently to furnish a bearing strength, so
the course will not deform under construction equipment traffic.

154-3.2 Preparing underlying course. Prior to constructing the subbase course, clean the underlying
course or subgrade of all foreign substances. The surface of the underlying course or subgrade shall meet
specified compaction and surface tolerances in accordance with Item P-152. Correct ruts, soft yielding
spots in the underlying courses, and subgrade areas having inadequate compaction and/or deviations of
the surface from the specified requirements, by loosening and removing soft or unsatisfactory material,
adding approved material, reshaping to line and grade, and recompacting to specified density
requirements. For cohesionless underlying courses or subgrades containing sands or gravels, as defined in
ASTM D2487, the surface shall be stabilized prior to placement of the overlying course by mixing the
overlying course material into the underlying course, and compacting by approved methods. The
stabilized material shall be considered as part of the underlying course and shall meet all requirements for
the underlying course. The finished underlying course shall not be disturbed by traffic or other operations
and shall be maintained in a satisfactory condition until the overlying course is placed. The underlying
course shall be checked and accepted by the RPR before placing and spreading operations are started.

To protect the subgrade and to ensure proper drainage, spreading of the subbase shall begin along the
centerline of the pavement on a crowned section or on the high side of pavements with a one-way slope.

154-3.3 Control Strip. The first half-day of subbase construction shall be considered as a control strip
for the Contractor to demonstrate, in the presence of the RPR, that the materials, equipment, and
construction processes meet the requirements of this specification. The sequence and manner of rolling
necessary to obtain specified density requirements shall be determined. The maximum compacted
thickness may be increased to a maximum of 12 inches (300 mm) upon the Contractor’s demonstration
that approved equipment and operations will uniformly compact the lift to the specified density. The
RPR must witness this demonstration and approve the lift thickness prior to full production.
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Control strips that do not meet specification requirements shall be reworked, re-compacted, or removed
and replaced at the Contractor’s expense. Full operations shall not begin until the control strip has been
accepted by the RPR. The Contractor shall use the same equipment, materials, and construction methods
for the remainder of construction, unless adjustments made by the Contractor are approved in advance by
the RPR.

154-3.4 Placement. The material shall be placed and spread on the prepared underlying layer by spreader
boxes or other devices as approved by the RPR, to a uniform thickness and width. The equipment shall
have positive thickness controls to minimize the need for additional manipulation of the material.
Dumping from vehicles that require re-handling shall not be permitted. Hauling over the uncompacted
base course shall not be permitted. The material shall not be placed when the underlying course is soft or
yielding.

The material shall meet gradation and moisture requirements prior to compaction. Material may be free-
draining and the minimum moisture content shall be established for placement and compaction of the
material.

The material shall be constructed in lifts as established in the control strip, but not less than 4 inches (100
mm) nor more than 12 inches (300 mm) of compacted thickness.

When more than one lift is required to establish the layer thickness shown on the plans, the construction
procedure described here shall apply to each lift. No lift shall be covered by subsequent lifts until tests
verify that compaction requirements have been met. The Contractor shall rework, re-compact and retest
any material placed which does not meet the specifications.

154-3.5 Compaction. The subbase material shall be compacted, adjusting moisture as necessary, to be
within +2% of optimum moisture. The field density of the compacted material shall be at least 95% of
the maximum density as specified in paragraph 154-3.9a. If the specified density is not attained, the area
of the lift represented by the test shall be reworked and/or re-compacted and additional random tests
made. This procedure shall be followed until the specified density is reached. Maximum density refers to
maximum dry density at optimum moisture content unless otherwise specified.

154-3.6 Weather limitation. Material shall not be placed unless the ambient air temperature is at least
40°F (4°C) and rising. Work on subbase course shall not be conducted when the subgrade is wet or frozen
or the subbase material contains frozen material.

154-3.7 Maintenance. No base or surface course shall be placed on the subbase until the subbase has
been accepted by the RPR. The Contractor shall maintain the completed course in satisfactory condition
throughout placement of subsequent layers. When material has been exposed to excessive rain, snow, or
freeze-thaw conditions, the Contractor shall verify that materials still meet all specification requirements
before placement of additional material. Equipment may be routed over completed sections of subbase
course, provided the equipment does not damage the subbase course and the equipment is routed over the
full width of the completed subbase course. Any damage to the subbase course from routing equipment
over the subbase course shall be repaired by the Contractor at their expense.

154-3.8 Surface tolerance. In those areas on which a subbase or base course is to be placed, the surface
shall be tested for smoothness and accuracy of grade and crown. Any portion lacking the required
smoothness or failing in accuracy of grade or crown shall be scarified to a depth of at least 3 inches (75
mm), reshaped and re-compacted to grade until the required smoothness and accuracy are obtained and
approved by the RPR. The Contractor shall perform all final smoothness and grade checks in the presence
of the RPR. Any deviation in surface tolerances shall be corrected by the Contractor at the Contractor’s
expense.

a. Smoothness. The finished surface shall not vary more than +/- /2 inch (12 mm) when tested with a
12-foot (3.7-m) straightedge applied parallel with and at right angles to the centerline. The straightedge

Item P-154 Subbase Course 72



12/21/2018 AC 150/5370-10H

shall be moved continuously forward at half the length of the 12-foot (3.7-m) straightedge for the full
length of each line on a 50-foot (15-m) grid.

b. Grade. The grade and crown shall be measured on a 50-foot (15-m) grid and shall be within +/-
0.05 feet (15 mm) of the specified grade.

154-3.9 Acceptance sampling and testing. The aggregate base course shall be accepted for density and
thickness on an area basis. Two test shall be made for density and thickness for each 1200 square yards
(1000 square meters) . Sampling locations will be determined on a random basis per ASTM D3665.

a. Density. The Contractor’s laboratory shall perform all density tests in the RPR’s presence and
provide the test results upon completion to the RPR for acceptance.

Each area shall be accepted for density when the field density is at least 95% of the maximum density
of laboratory specimens compacted and tested per ASTM D1557. The in-place field density shall be
determined per ASTM D1556. If the specified density is not attained, the area represented by the failed
test shall be reworked and/or recompacted and two additional random tests made. This procedure shall be
followed until the specified density is reached. Maximum density refers to maximum dry density at
optimum moisture content unless otherwise specified.

When the material has greater than 30 percent retained on the % inch (19.0 mm) sieve, use methods in
ASTM D698 and the procedures in AASHTO T180 Annex for correction of maximum dry density and
optimum moisture for oversized particles.

b. Thickness. The thickness of the base course shall be within +0 and -1/2 inch (12 mm) of the
specified thickness as determined by depth tests taken by the Contractor in the presence of the RPR for
each area. Where the thickness is deficient by more than 1/2-inch (12 mm), the Contractor shall correct
such areas at no additional cost by scarifying to a depth of at least 3 inches (75 mm), adding new material
of proper gradation, and the material shall be blended and recompacted to grade. The Contractor shall
replace, at his expense, base material where depth tests have been taken.

METHOD OF MEASUREMENT

154-4.1 Subbase course shall be measured by the number of cubic yards of subbase course material
placed and compacted to specified density and plan thickness requirements in the completed course. The
quantity of subbase course material shall be measured in final position based upon depth tests or cores
taken as directed by the RPR, at the rate of two test per each 1200 square yards (1000 square meters) of
subbase course. On individual depth measurements, thicknesses more than 1/2 inch (12 mm) in excess of
that shown on the plans shall be considered as the specified thickness plus 1/2 inch (12 mm) in computing
the yardage for payment. Subbase materials shall not be included in any other excavation quantities.

154-4.2 Separation geotextile shall be measured by the number of square of materials placed and
accepted by the RPR as complying with the plans and specifications excluding seam overlaps and edge
anchoring.

BASIS OF PAYMENT

154-5.1 Payment shall be made at the contract unit price per cubic yard (cubic meter) for subbase course.
This price shall be full compensation for furnishing all materials; for all preparation, hauling, and placing
of these materials; and for all labor, equipment, tools, and incidentals necessary to complete the item.

154-5.2 Not used
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Payment will be made under:

Item P-154-5.1 Subbase Course - per cubic yard (cubic meter)

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

ASTM International (ASTM)

ASTM C117 Standard Test Method for Materials Finer than 75-um (No. 200) Sieve in
Mineral Aggregates by Washing

ASTM C136 Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates

ASTM D75 Standard Practice for Sampling Aggregates

ASTM D698 Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Standard Effort (12,400 ft-1bf/ft* (600 kN-m/m?))

ASTM D1556 Standard Test Method for Density and Unit Weight of Soil in Place by
the Sand-Cone Method

ASTM D1557 Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Modified Effort (56,000 ft-Ibf/ft* (2,700 kN-m/m?))

ASTM D2487 Standard Practice for Classification of Soils for Engineering Purposes
(Unified Soil Classification System)

ASTM DA4253 Standard Test Methods for Maximum Index Density and Unit Weight of
Soils Using a Vibratory Table

ASTM D4759 Practice for Determining the Specification Conformance of
Geosynthetics

ASTM D4318 Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity
Index of Soils

ASTM D6938 Standard Test Method for In-Place Density and Water Content of Soil

and Soil-Aggregate by Nuclear Methods (Shallow Depth)
American Association of State Highway and Transportation Officials (AASHTO)
M 288 Geotextile Specification for Highway Applications

END OF ITEM P-154
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Part 4 — Base Courses

Item P-208 Aggregate Base Course

DESCRIPTION

208-1.1 This item shall consist of a base course composed of course aggregate bonded with fine aggregate
base. It shall be constructed on a prepared subgrade or subbase course per these specifications and shall
conform to the dimensions and typical cross-section shown on the plans.

MATERIALS

208-2.1 Aggregate base. The aggregate base material shall consist of both fine and coarse aggregate.
Material shall be clean, sound, durable particles and fragments of stone or gravel, crushed stone, or
crushed gravel mixed or blended with sand, screenings, or other materials. Materials shall be handled and
stored in accordance with all federal, state, and local requirements. The aggregate shall be free from clay
lumps, organic matter, or other deleterious materials or coatings. The method used to produce the
crushed gravel shall result in the fractured particles in the finished product as nearly constant and uniform
as practicable. The fine aggregate portion, defined as the portion passing the No. 4 (4.75 mm) sieve
produced in crushing operations, shall be incorporated in the base material to the extent permitted by the
gradation requirements. Aggregate base material requirements are listed in the following table.
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Aggregate Base Material Requirements

Material Test Requirement Standard
Coarse Aggregate
Resistance to Degradation Loss: 50% maximum ASTM C131
Soundness of Aggregates Loss after 5 cycles: ASTM C88
by Use of Sodium Sulfate or 12% maximum using Sodium sulfate - or -
Magnesium Sulfate 18% maximum using magnesium sulfate
Percentage of Fractured Minimum 60% by weight of particles with at ASTM D5821
Particles least two fractured faces and 75% with at least
one fractured face!
Flat Particles, Elongated 10% maximum, by weight, of flat, elongated, or ASTM D4791
Particles, or Flat and flat and elongated particles >
Elongated Particles
Fine Aggregate
Liquid limit Less than or equal to 25 ASTM D4318
Plasticity Index Not more than five (5) ASTM D4318

! The area of each face shall be equal to at least 75% of the smallest mid-sectional area of the piece. When two

fractured faces are contiguous, the angle between the planes of fractures shall be at least 30 degrees to count as

two fractured faces.

2 A flat particle is one having a ratio of width to thickness greater than five (5); an elongated particle is one
having a ratio of length to width greater than five (5).

208-2.2 Gradation requirements. The gradation of the aggregate base material shall meet the
requirements of the gradation given in the following table when tested per ASTM C117 and ASTM C136.
The gradation shall be well graded from coarse to fine and shall not vary from the lower limit on one
sieve to the high limit on an adjacent sieve or vice versa.
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Gradation of Aggregate Base

Sieve Size Design Range | Contractor’s | Job Control Grading Band Tolerances
Percentage by Final for Contractor’s Final Gradation'
Weight passing | Gradation Percent

2 inch (50 mm) -- +0
1-1/2 inch (37.5 mm) 100 +5
1 inch (25.0 mm) 70-100 +8
3/4 inch (19.0 mm) 55-85 +8
No. 4 (4.75 mm) 30-60 +8
No. 40 (425 pm) 10-30 +5
No. 200 (75 pm) 5-15 +3

1 The “Job Control Grading Band Tolerances for Contractor’s Final Gradation” in the table shall be applied to
“Contractor’s Final Gradation” to establish a job control grading band. The full tolerance still applies if
application of the tolerances results in a job control grading band outside the design range.

208-2.3 Sampling and testing.

a. Aggregate base materials. The Contractor shall take samples of the aggregate base in accordance
with ASTM D75 to verify initial aggregate base requirements and gradation. Material shall meet the
requirements in paragraphs 208-2.1 and 208-2.2. This sampling and testing will be the basis for approval
of the aggregate base quality requirements.

b. Gradation requirements. The Contractor shall take at least two aggregate base samples per day
in the presence of the Resident Project Representative (RPR) to check the final gradation. Sampling shall
be per ASTM D75. Material shall meet the requirements in paragraph 208-2.2. The samples shall be taken
from the in-place, un-compacted material at sampling points and intervals designated by the RPR.

208-2.4 Separation Geotextile. Not used.

CONSTRUCTION METHODS

208-3.1 Control strip. The first half-day of construction shall be considered the control strip. The
Contractor shall demonstrate, in the presence of the RPR, that the materials, equipment, and construction
processes meet the requirements of the specification. The sequence and manner of rolling necessary to
obtain specified density requirements shall be determined. The maximum compacted thickness may be
increased to a maximum of 12 inches (300 mm) upon the Contractor’s demonstration that approved
equipment and operations will uniformly compact the lift to the specified density. The RPR must witness
this demonstration and approve the lift thickness prior to full production.

Control strips that do not meet specification requirements shall be reworked, re-compacted or removed
and replaced at the Contractor’s expense. Full operations shall not continue until the control strip has
been accepted by the RPR. The Contractor shall use the same equipment, materials, and construction
methods for the remainder of construction, unless adjustments made by the Contractor are approved by
the RPR.

208-3.2 Preparing underlying subgrade and/or subbase. The underlying subgrade and/or subbase shall
be checked and accepted by the RPR before base course placing and spreading operations begin. Re-
proof rolling of the subgrade or proof rolling of the subbase in accordance with Item P-152, at the
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Contractor’s expense, may be required by the RPR if the Contractor fails to ensure proper drainage or
protect the subgrade and/or subbase. Any ruts or soft, yielding areas due to improper drainage conditions,
hauling, or any other cause, shall be corrected before the base course is placed. To ensure proper
drainage, the spreading of the base shall begin along the centerline of the pavement on a crowned section
or on the high side of the pavement with a one-way slope.

208-3.3 Production. The aggregate shall be uniformly blended and, when at a satisfactory moisture
content per paragraph 208-3.5, the approved material may be transported directly to the placement.

208-3.4 Placement. The aggregate shall be placed and spread on the prepared underlying layer by
spreader boxes or other devices as approved by the RPR, to a uniform thickness and width. The
equipment shall have positive thickness controls to minimize the need for additional manipulation of the
material. Dumping from vehicles that require re-handling shall not be permitted. Hauling over the
uncompacted base course shall not be permitted.

The aggregate shall meet gradation and moisture requirements prior to compaction. The base course layer
shall be constructed in lifts as established in the control strip, but not less than 4 inches (100 mm) nor
more than 12 inches (300 mm) of compacted thickness.

When more than one lift is required to establish the layer thickness shown on the plans, the construction
procedure described here shall apply to each lift. No lift shall be covered by subsequent lifts until tests
verify that compaction requirements have been met. The Contractor shall rework, re-compact and retest
any material placed which does not meet the specifications at the Contractor’s expense.

208-3.5 Compaction. Immediately upon completion of the spreading operations, compact each layer of
the base course, as specified, with approved compaction equipment. The number, type, and weight of
rollers shall be sufficient to compact the material to the required density within the same day that the
aggregate is placed on the subgrade.

The field density of each compacted lift of material shall be at least 95% of the maximum density of
laboratory specimens prepared from samples of the base material delivered to the jobsite. The laboratory
specimens shall be compacted and tested in accordance with ASTM D1557. The moisture content of the
material during placing operations shall be within +2 percentage points of the optimum moisture content
as determined by ASTM D698. Maximum density refers to maximum dry density at optimum moisture
content unless otherwise specified.

208-3.6 Weather limitations. Material shall not be placed unless the ambient air temperature is at least
40°F (4°C) and rising. Work on base course shall not be conducted when the subgrade or subbase is wet
or frozen or the base material contains frozen material.

208-3.7 Maintenance. The base course shall be maintained in a condition that will meet all specification
requirements. When material has been exposed to excessive rain, snow, or freeze-thaw conditions, prior
to placement of additional material, the Contractor shall verify that materials still meet all specification
requirements. Equipment may be routed over completed sections of base course, provided that no
damage results and the equipment is routed over the full width of the completed base course. Any damage
resulting to the base course from routing equipment over the base course shall be repaired by the
Contractor at their expense.

208-3.8 Surface tolerances. After the course has been compacted, the surface shall be tested for
smoothness and accuracy of grade and crown. Any portion lacking the required smoothness or failing in
accuracy of grade or crown shall be scarified to a depth of at least 3 inches (75 mm), reshaped and
recompacted to grade until the required smoothness and accuracy are obtained and approved by the RPR.
Any deviation in surface tolerances shall be corrected by the Contractor at the Contractor’s expense. The
smoothness and accuracy requirements specified here apply only to the top layer when base course is
constructed in more than one layer.
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a. Smoothness. The finished surface shall not vary more than 3/8-inch (9 mm) when tested with a
12-foot (3.7-m) straightedge applied parallel with and at right angles to the centerline. The straightedge
shall be moved continuously forward at half the length of the 12-foot (3.7-m) straightedge for the full
length of each line on a 50-foot (15-m) grid.

b. Grade. The grade and crown shall be measured on a 50-foot (15-m) grid and shall be within +0
and -1/2 inch (12 mm) of the specified grade.

208-3.9 Acceptance sampling and testing. Aggregate base course shall be accepted for density and
thickness on an area basis. Two tests will be made for density and thickness for each 1200 square yards
(1000 square meters). Sampling locations will be determined on a random basis per ASTM D3665.

a. Density. The Contractor’s laboratory shall perform all density tests in the RPR’s presence and
provide the test results upon completion to the RPR for acceptance.

Each area shall be accepted for density when the field density is at least 95% of the maximum density
of laboratory specimens compacted and tested per ASTM D698. The in-place field density shall be
determined per ASTM D1557. If the specified density is not attained, the area represented by the failed
test must be reworked and/or recompacted and two additional random tests made. This procedure shall be
followed until the specified density is reached. Maximum density refers to maximum dry density at
optimum moisture content unless otherwise specified.

b. Thickness. Depth tests shall be made by test holes at least 3 inches (75 mm) in diameter that
extend through the base. The thickness of the base course shall be within +0 and -1/2 inch (12 mm) of the
specified thickness as determined by depth tests taken by the Contractor in the presence of the RPR for
each area. Where the thickness is deficient by more than 1/2-inch (12 mm), the Contractor shall correct
such areas at no additional cost by scarifying to a depth of at least 3 inches (75 mm), adding new material
of proper gradation, and the material shall be blended and recompacted to grade. The Contractor shall
replace, at his expense, base material where depth tests have been taken.

METHOD OF MEASUREMENT

208-4.1 The quantity of aggregate base course shall be measured by the number of cubic yards (cubic
meters) of material actually constructed and accepted by the RPR as complying with the plans and
specifications. Base materials shall not be included in any other excavation quantities.

BASIS OF PAYMENT

208-5.1 Payment shall be made at the contract unit price per cubic yard (cubic meter)for aggregate base
course. This price shall be full compensation for furnishing all materials and for all operations, hauling,
placing, and compacting of these materials, and for all labor, equipment, tools, and incidentals necessary
to complete the item.

Payment will be made under:

Item P-208-5.1 Aggregate Base Course — per cubic yard (cubic meter)

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.
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ASTM International (ASTM)

ASTM C29

ASTM C88

ASTM C117

ASTM C131

ASTM C136

ASTM C142

ASTM D75
ASTM D698

ASTM D1556

ASTM D1557

ASTM D2167

ASTM D2487

ASTM D3665
ASTM D4318

ASTM D4491

ASTM D4643

ASTM DA4751

ASTM D4791

ASTM D5821

ASTM D6938

ASTM D7928

Standard Test Method for Bulk Density (“Unit Weight”) and Voids in
Aggregate

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Standard Test Method for Materials Finer than 75-um (No. 200) Sieve in
Mineral Aggregates by Washing

Standard Test Method for Resistance to Degradation of Small-Size
Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Test Method for Sieve or Screen Analysis of Fine and Coarse
Aggregates

Standard Test Method for Clay Lumps and Friable Particles in
Aggregates

Standard Practice for Sampling Aggregates

Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Standard Effort (12,400 ft-1bf/ft* (600 kN-m/m?))

Standard Test Method for Density and Unit Weight of Soil in Place by
the Sand-Cone Method

Standard Test Methods for Laboratory Compaction Characteristics of
Soil Using Modified Effort (56,000 ft-Ibf/ft* (2700 kN-m/m?))

Standard Test Method for Density and Unit Weight of Soil in Place by
the Rubber Balloon Method

Standard Practice for Classification of Soils for Engineering Purposes
(Unified Soil Classification System)

Standard Practice for Random Sampling of Construction Materials

Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity
Index of Soils

Standard Test Methods for Water Permeability of Geotextiles by
Permittivity

Standard Test Method for Determination of Water Content of Soil and
Rock by Microwave Oven Heating

Standard Test Methods for Determining Apparent Opening Size of a
Geotextile

Standard Test Method for Flat Particles, Elongated Particles, or Flat and
Elongated Particles in Coarse Aggregate

Standard Test Method for Determining the Percentage of Fractured
Particles in Coarse Aggregate

Standard Test Method for In-Place Density and Water Content of Soil
and Soil-Aggregate by Nuclear Methods (Shallow Depth)

Standard Test Method for Particle-Size Distribution (Gradation) of Fine-
Grained Soils Using the Sedimentation (Hydrometer) Analysis
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American Association of State Highway and Transportation Officials (AASHTO)

M288 Standard Specification for Geosynthetic Specification for Highway
Applications

END OF ITEM P-208
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Part 7 — Rigid Pavement

Item P-501 Cement Concrete Pavement

DESCRIPTION

501-1.1 This work shall consist of pavement composed of cement concrete with reinforcement
constructed on a prepared underlying surface in accordance with these specifications and shall conform to
the lines, grades, thickness, and typical cross-sections shown on the plans. The terms cement concrete,
hydraulic cement concrete, and concrete are interchangeable in this specification.

MATERIALS
501-2.1 Aggregates.

a. Reactivity. Fine and Coarse aggregates to be used in PCC on this project shall be tested and
evaluated by the Contractor for alkali-aggregate reactivity in accordance with both ASTM C1260 and
ASTM C1567. Tests must be representative of aggregate sources which will be providing material for
production. ASTM C1260 and ASTM C1567 tests may be run concurrently.

(1) Coarse aggregate and fine aggregate shall be tested separately in accordance with ASTM
C1260, however, the length of test shall be extended to 28 days (30 days from casting). Tests must have
been completed within 6 months of the date of the concrete mix submittal.

(2) The combined coarse and fine aggregate shall be tested in accordance with ASTM C1567,
modified for combined aggregates, using the proposed mixture design proportions of aggregates,
cementitious materials, and/or specific reactivity reducing chemicals. If the expansion does not exceed
0.10% at 28 days, the proposed combined materials will be accepted. If the expansion is greater than
0.10% at 28 days, the aggregates will not be accepted unless adjustments to the combined materials
mixture can reduce the expansion to less than 0.10% at 28 days, or new aggregates shall be evaluated and
tested.

(3) If lithium nitrate is proposed for use with or without supplementary cementitious materials,
the aggregates shall be tested in accordance with Corps of Engineers (COE) Concrete Research Division
(CRD) C662 in lieu of ASTM C1567. If lithium nitrate admixture is used, it shall be nominal 30% +0.5%
weight lithium nitrate in water. If the expansion does not exceed 0.10% at 28 days, the proposed
combined materials will be accepted. If the expansion is greater than 0.10% at 28 days, the aggregates
will not be accepted unless adjustments to the combined materials mixture can reduce the expansion to
less than 0.10% at 28 days, or new aggregates shall be evaluated and tested.

b. Fine aggregate. Grading of the fine aggregate, as delivered to the mixer, shall conform to the
requirements of ASTM C33 and the parameters identified in the fine aggregate material requirements
below. Fine aggregate material requirements and deleterious limits are shown in the table below.

Item P-602 Emulsified Asphalt Prime Coat 84



12/21/2018 AC 150/5370-10H

Fine Aggregate Material Requirements

Soundness of Aggregates Loss after 5 cycles: ASTM C88
by Use of Sodium Sulfate or | 10% maximum using Sodium sulfate - or -

Magnesium Sulfate 15% maximum using magnesium sulfate

Sand Equivalent 45 minimum ASTM D2419
Fineness Modulus (FM) 2.50<FM <340 ASTM C136

Limits for Deleterious Substances in Fine Aggregate for Concrete

Clay lumps and friable 1.0% maximum ASTM C142

particles

Coal and lignite 0.5% using a medium with a density of Sp. Gr. | ASTM C123
of 2.0

Total Deleterious Material 1.0% maximum

c. Coarse aggregate. The maximum size coarse aggregate shall be 1-inch.

Aggregates delivered to the mixer shall be clean, hard, uncoated aggregates consisting of crushed
stone, crushed or uncrushed gravel, air-cooled iron blast furnace slag, crushed recycled concrete
pavement, or a combination. The aggregates shall have no known history of detrimental pavement
staining. Steel blast furnace slag shall not be permitted. Coarse aggregate material requirements and
deleterious limits are shown in the table below; washing may be required to meet aggregate requirements.

Coarse Aggregate Material Requirements

Material Test Requirement Standard
Resistance to Degradation Loss: 40% maximum ASTM C131
Soundness of Aggregates Loss after 5 cycles: ASTM C88
by Use of Sodium Sulfate or | 12% maximum using Sodium sulfate - or -

Magnesium Sulfate 18% maximum using magnesium sulfate
Flat, Elongated, or Flat and 8% maximum, by weight, of flat, elongated, or ASTM D4791
Elongated Particles flat and elongated particles at 5:1 for any size
group coarser than 3/8 (9.5 mm) sieve !
Bulk density of slag 2 Weigh not less than 70 pounds per cubic foot ASTM C29
(1.12 Mg/cubic meter)

! A flat particle is one having a ratio of width to thickness greater than five (5); an elongated particle is one
having a ratio of length to width greater than five (5).

2 Only required if slag is specified.
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The amount of deleterious material in the coarse aggregate shall not exceed the following limits:

Limits for Deleterious Substances in Coarse Aggregate

Deleterious material ASTM Percentage
by Mass

Clay Lumps and friable particles ASTM C142 1.0

Material finer than No. 200 sieve (75 um) | ASTM C117 1.0

Lightweight particles ASTM C123 using a medium 0.5
with a density of Sp. Gr. of 2.0

Chert? (less than 2.40 Sp Gr.) ASTM C123 using a medium 0.13
with a density of Sp. Gr. of 2.40)

The limit for material finer than 75-pm is allowed to be increased to 1.5% for crushed aggregates consisting of
dust of fracture that is essentially free from clay or shale. Test results supporting acceptance of increasing limit
to 1.5% with statement indicating material is dust of fracture must be submitted with Concrete mix. Acceptable
techniques to characterizing these fines include methylene blue adsorption or X-ray diffraction analysis.

2 Chert and aggregates with less than 2.4 specific gravity.

3 The limit for chert may be increased to 1.0 percent by mass in areas not subject to severe freeze and thaw.

d. Combined aggregate gradation. This specification is targeted for a combined aggregate
gradation developed following the guidance presented in United States Air Force Engineering Technical
Letter (ETL) 97-5: Proportioning Concrete Mixtures with Graded Aggregates for Rigid Airfield
Pavements. Base the aggregate grading upon a combination of all the aggregates (coarse and fine) to be
used for the mixture proportioning. Three aggregate sizes may be required to achieve an optimized
combined gradation that will produce a workable concrete mixture for its intended use. Use aggregate
gradations that produce concrete mixtures with well-graded or optimized aggregate combinations. The
Contractor shall submit complete mixture information necessary to calculate the volumetric components
of the mixture. The combined aggregate grading shall meet the following requirements:

(1) The materials selected and the proportions used shall be such that when the Coarseness Factor
(CF) and the Workability Factor (WF) are plotted on a diagram as described in paragraph 501-2.1d(4)
below, the point thus determined shall fall within the parallelogram described therein.

(2) The CF shall be determined from the following equation:

CF = (cumulative percent retained on the 3/8 in. (9.5 mm) sieve)(100) /
(cumulative percent retained on the No. 8 (2.36 mm) sieve)

(3) The WF is defined as the percent passing the No. 8 (2.36 mm) sieve based on the combined
gradation. However, WF shall be adjusted, upwards only, by 2.5 percentage points for each 94 pounds (42
kg) of cementitious material per cubic meter yard greater than 564 pounds per cubic yard (335 kg per
cubic meter).

(4) A diagram shall be plotted using a rectangular scale with WF on the Y-axis with units from 20
(bottom) to 45 (top), and with CF on the X-axis with units from 80 (left side) to 30 (right side). On this
diagram a parallelogram shall be plotted with corners at the following coordinates (CF-75, WF-28), (CF-
75, WF-40), (CF-45, WF-32.5), and (CF-45, WF-44.5). If the point determined by the intersection of the
computed CF and WF does not fall within the above parallelogram, the grading of each size of aggregate
used and the proportions selected shall be changed as necessary. The point determined by the plotting of
the CF and WF may be adjusted during production £3 WF and £5 CF. Adjustments to gradation may not
take the point outside of the parallelogram.
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e. Contractors combined aggregate gradation. The Contractor shall submit their combined
aggregate gradation using the following format:

Contractor’s Combined Aggregate Gradation

Sieve Size Contractor’s Concrete mix Gradation
(Percent passing by weight)

2 inch (50 mm) *
1-1/2 inch (37.5 *
mm)

1 inch (25.0 mm) *
3/4 inch (19.0 mm) *
1/2 inch (12.5 mm) *
3/8 inch (9.5 mm) *
No. 4 (4.75 mm) *
No. 8 (2.36 mm) *
No. 16 (1.18 mm) *
No. 30 (600 pm) *
No. 50 (300 pm) *
No. 100 (150 pm) *

501-2.2 Cement. Cement shall conform to the requirements of ASTM 150 Type L, 11, or V.
501-2.3 Cementitious materials.

a. Fly ash. Fly ash shall meet the requirements of ASTM C618, with the exception of loss of ignition,
where the maximum shall be less than 6%. Fly ash shall have a Calcium Oxide (CaO) content of less than
15% and a total alkali content less than 3% per ASTM C311. The Contractor shall furnish the previous
three most recent, consecutive ASTM C618 reports for each source of fly ash proposed in the concrete
mix, and shall furnish each additional report as they become available during the project. The reports can
be used for acceptance or the material may be tested independently by the Resident Project
Representative (RPR).

b. Slag cement (ground granulated blast furnace (GGBF)). Slag cement shall conform to ASTM
C989, Grade 100 or Grade 120. Slag cement shall be used only at a rate between 25% and 55% of the
total cementitious material by mass.

c. Raw or calcined natural pozzolan. Natural pozzolan shall be raw or calcined and conform to
ASTM C618, Class N, including the optional requirements for uniformity and effectiveness in controlling
Alkali-Silica reaction and shall have a loss on ignition not exceeding 6%. Class N pozzolan for use in
mitigating Alkali-Silica Reactivity shall have a total available alkali content less than 3%.

d. Ultrafine fly ash and ultrafine pozzolan. UltraFine Fly Ash (UFFA) and UltraFine Pozzolan
(UFP) shall conform to ASTM C618, Class F or N, and the following additional requirements:

(1) The strength activity index at 28 days of age shall be at least 95% of the control specimens.
(2) The average particle size shall not exceed 6 microns.

501-2.4 Joint seal. The joint seal for the joints in the concrete pavement shall meet the requirements of
Item P-605 and shall be of the type specified in the plans.
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501-2.5 Isolation joint filler. Premolded joint filler for isolation joints shall conform to the requirements
of ASTM D1751 or ASTM D1752 and shall be where shown on the plans. The filler for each joint shall
be furnished in a single piece for the full depth and width required for the joint, unless otherwise specified
by the RPR. When the use of more than one piece is required for a joint, the abutting ends shall be
fastened securely and held accurately to shape by stapling or other positive fastening means satisfactory
to the RPR.

501-2.6 Steel reinforcement. Reinforcing shall consist of deformed and plain carbon-steel bars for
Concrete Reinforcement conforming to the requirements of ASTM A615.

501-2.7 Dowel and tie bars. Dowel bars shall be plain steel bars conforming to ASTM A615 and shall
be free from burring or other deformation restricting slippage in the concrete.

a. Dowel Bars. Before delivery to the construction site each dowel bar shall be epoxy coated per
ASTM A1078, Type 1, with a coating thickness after curing greater than 10 mils. Patched ends are not
required for Type 1 coated dowels. The dowels shall be coated with a bond-breaker recommended by the
manufacturer. Dowel sleeves or inserts are not permitted. Grout retention rings shall be fully circular
metal or plastic devices capable of supporting the dowel until the grout hardens.

b. Tie Bars. Tie bars shall be deformed steel bars and conform to the requirements of ASTM A615.
Tie bars designated as Grade 60 in ASTM A615 or ASTM A706 shall be used for construction requiring
bent bars.

501-2.8 Water. Water used in mixing or curing shall be potable. If water is taken from other sources
considered non-potable, it shall meet the requirements of ASTM C1602.

501-2.9 Material for curing concrete. Curing materials shall conform to one of the following
specifications:

a. Liquid membrane-forming compounds for curing concrete shall conform to the requirements of
ASTM C309, Type 2, Class A, or Class B.

b. White polyethylene film for curing concrete shall conform to the requirements of ASTM C171.

c. White burlap-polyethylene sheeting for curing concrete shall conform to the requirements of
ASTM C171.

d. Waterproof paper for curing concrete shall conform to the requirements of ASTM C171.
501-2.10 Admixtures. Admixtures shall conform to the following specifications:

a. Air-entraining admixtures. Air-entraining admixtures shall meet the requirements of ASTM
C260 and shall consistently entrain the air content in the specified ranges under field conditions. The air-
entraining agent and any water reducer admixture shall be compatible.

b. Water-reducing admixtures. Water-reducing admixture shall meet the requirements of ASTM
C494, Type A, B, or D.

c¢. Other admixtures. The use of set retarding and set-accelerating admixtures shall be approved by
the RPR prior to developing the concrete mix. Retarding admixtures shall meet the requirements of
ASTM C494, Type A, B, or D and set-accelerating admixtures shall meet the requirements of ASTM
C494, Type C. Calcium chloride and admixtures containing calcium chloride shall not be used.

d. Lithium Nitrate. The lithium admixture shall be a nominal 30% aqueous solution of Lithium
Nitrate, with a density of 10 pounds/gallon (1.2 kg/L), and shall have the approximate chemical form as
shown below:
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Lithium Admixture

Constituent Limit (Percent by Mass)
LiNO3 (Lithium Nitrate) 30+0.5
SO4 (Sulfate Ion) 0.1 (max)
ClI (Chloride Ion) 0.2 (max)
Na (Sodium Ion) 0.1 (max)
K (Potassium Ion) 0.1 (max)

The lithium nitrate admixture dispensing and mixing operations shall be verified and certified by the
lithium manufacturer’s representative.

501-2.11 Epoxy-resin. All epoxy-resin materials shall be two-component materials conforming to the
requirements of ASTM C881, Class as appropriate for each application temperature to be encountered,
except that in addition, the materials shall meet the following requirements:

a. Material for use for embedding dowels and anchor bolts shall be Type IV, Grade 3.

b. Material for use as patching materials for complete filling of spalls and other voids and for use in
preparing epoxy resin mortar shall be Type III, Grade as approved.

c. Material for use for injecting cracks shall be Type IV, Grade 1.

d. Material for bonding freshly mixed Portland cement concrete or mortar or freshly mixed epoxy
resin concrete or mortar to hardened concrete shall be Type V, Grade as approved.

501-2.12 Bond Breaker. Not required.

CONCRETE MIX

501-3.1. General. No concrete shall be placed until an acceptable concrete mix has been submitted to the
RPR for review and the RPR has taken appropriate action. The RPR’s review shall not relieve the
Contractor of the responsibility to select and proportion the materials to comply with this section.

501-3.2 Concrete Mix Laboratory. The laboratory used to develop the concrete mix shall be accredited
in accordance with ASTM C1077. The laboratory accreditation must be current and listed on the
accrediting authority’s website. All test methods required for developing the concrete mix must be
included in the lab accreditation. A copy of the laboratory’s current accreditation and accredited test
methods shall be submitted to the RPR prior to start of construction.

501-3.3 Concrete Mix Proportions. Develop the mix using the procedures contained in Portland Cement
Association (PCA) publication, "Design and Control of Concrete Mixtures." Concrete shall be
proportioned to achieve a 28-day flexural strength that meets or exceeds the acceptance criteria contained
in paragraph 501-6.6 for a flexural strength of 4000 psi per ASTM C78.

The minimum cementitious material shall be adequate to ensure a workable, durable mix. The minimum
cementitious material (cement plus fly ash, or slag cement) shall be 470 pounds per cubic yard (280 kg
per cubic meter). The ratio of water to cementitious material, including free surface moisture on the
aggregates but not including moisture absorbed by the aggregates shall be between 0.38 — 0.45 by weight.

Flexural strength test specimens shall be prepared in accordance with ASTM C192 and tested in
accordance with ASTM C78. At the start of the project, the Contractor shall determine an allowable
slump as determined by ASTM C143 not to exceed 2 inches (50 mm) for slip-form placement. For fixed-
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form placement, the slump shall not exceed 3 inches (75 mm). For hand placement, the slump shall not
exceed 4 inches (100 mm).

When the flexural design strength in paragraph 501-3.3 is to be accepted on the basis of
compressive strength, the following procedure establishes the correlation between compressive
and flexural strength for the concrete mix. Each concrete mix will require a separate correlation.

Cylinders/Beams

a. Fabricate all beams and cylinders for each mixture from the same batch or blend of
batches. Fabricate and cure all beams and cylinders in accordance with ASTM C192,
using 6 x 6-inch (150 x 150 mm) steel beam forms and 6 % 12-inch (150 x 300 mm)
single-use cylinder forms.

b. Cure test beams from each mixture for 3, 7, 14, and 28-day flexural tests; three (3)
beams to be tested per age.

c. Cure test cylinders from each mixture for 3, 7, 14, and 28-day compressive strength
tests; three (3) cylinders to be tested per age.

d. Test beams in accordance with ASTM C78, cylinders in accordance with ASTM C39.

e. Using the average strength for each age, plot all results on separate graphs for each w/c
Versus:

e 3-day flexural strength

e 7-day flexural strength

e 14-day flexural strength

e 28-day flexural strength

e 3-day compressive strength
e 7-day compressive strength
e 14-day compressive strength
e 28-day compressive strength

f. From the above expected strengths for the selected mixture determine the following
Correlation Ratios:

(1) Ratio of the 14-day compressive strength of the selected mixture to the 28-day
flexural strength of the mixture (for acceptance).

(2) Ratio of the 7-day compressive strength of the selected mixture to the 28-day
flexural strength of the mixture (for Contractor QC control).

g. If there is a change in materials, additional mixture design studies shall be made using
the new materials and new Correlation Ratios shall be determined.

h. No concrete pavement shall be placed until the Engineer has approved the Contractor's
mixture proportions. The approved water-cementitious materials ratio shall not exceed
the maximum value specified.

The results of the concrete mix shall include a statement giving the maximum nominal coarse aggregate
size and the weights and volumes of each ingredient proportioned on a one cubic yard (meter) basis.
Aggregate quantities shall be based on the mass in a saturated surface dry condition.
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If a change in source(s) is made, or admixtures added or deleted from the mix, a new concrete mix must
be submitted to the RPR for approval.

The RPR may request samples at any time for testing, prior to and during production, to verify the quality
of the materials and to ensure conformance with the applicable specifications.

501-3.4 Concrete Mix submittal. The concrete mix shall be submitted to the RPR at least 30 days prior
to the start of operations. The submitted concrete mix shall not be more than 180 days old and must use
the materials to be used for production for the project. Production shall not begin until the concrete mix is
approved in writing by the RPR.

Each of the submitted concrete mixes (i.e, slip form, side form machine finish and side form hand finish)
shall be stamped or sealed by the responsible professional Engineer of the laboratory and shall include the
following items and quantities as a minimum:

e Certified material test reports for aggregate in accordance with paragraph 501-2.1. Certified
reports must include all tests required; reporting each test, test method, test result, and
requirement specified (criteria).

e Combined aggregate gradations and analysis; and including plots of the fine aggregate
fineness modulus.

e Reactivity Test Results.

o Coarse aggregate quality test results, including deleterious materials.

e Fine aggregate quality test results, including deleterious materials.

e  Mill certificates for cement and supplemental cementitious materials.

e Certified test results for all admixtures, including Lithium Nitrate if applicable.
e Specified flexural strength, slump, and air content.

e Recommended proportions/volumes for proposed mixture and trial water-cementitious
materials ratio, including actual slump and air content.

e Flexural and compressive strength summaries and plots, including all individual beam and
cylinder breaks.

e Correlation ratios for acceptance testing and Contractor QC testing, when applicable.
e Historical record of test results documenting production standard deviation, when applicable.
501-3.5 Cementitious materials.

a. Fly ash. When fly ash is used as a partial replacement for cement, the replacement rate shall be
determined from laboratory trial mixes, and shall be between 20 and 30% by weight of the total
cementitious material. If fly ash is used in conjunction with slag cement the maximum replacement rate
shall not exceed 10% by weight of total cementitious material.

b. Slag cement (ground granulated blast furnace (GGBF)). Slag cement may be used. The slag
cement, or slag cement plus fly ash if both are used, may constitute between 25 to 55% of the total
cementitious material by weight.

¢. Raw or calcined natural pozzolan. Natural pozzolan may be used in the concrete mix. When
pozzolan is used as a partial replacement for cement, the replacement rate shall be determined from
laboratory trial mixes, and shall be between 20 and 30% by weight of the total cementitious material. If
pozzolan is used in conjunction with slag cement the maximum replacement rate shall not exceed 10% by
weight of total cementitious material.
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501-3.6 Admixtures.

a. Air-entraining admixtures. Air-entraining admixture are to be added in such a manner that will
ensure uniform distribution of the agent throughout the batch. The air content of freshly mixed air-
entrained concrete shall be based upon trial mixes with the materials to be used in the work adjusted to
produce concrete of the required plasticity and workability. The percentage of air in the mix shall be 3%.
Air content shall be determined by testing in accordance with ASTM C231 for gravel and stone coarse
aggregate and ASTM C173 for slag and other highly porous coarse aggregate.

b. Water-reducing admixtures. Water-reducing admixtures shall be added to the mix in the manner
recommended by the manufacturer and in the amount necessary to comply with the specification
requirements. Tests shall be conducted with the materials to be used in the work, in accordance with
ASTM C494.

c. Other admixtures. Set controlling, and other approved admixtures shall be added to the mix in
the manner recommended by the manufacturer and in the amount necessary to comply with the
specification requirements. Tests shall be conducted with the materials to be used in the work, in
accordance with ASTM C494.

d. Lithium nitrate. Lithium nitrate shall be added to the mix in the manner recommended by the
manufacturer and in the amount necessary to comply with the specification requirements in accordance
with paragraph 501-2.10d.

CONSTRUCTION METHODS

501-4.1 Control Strip. The control strip(s) shall be to the next planned joint after the initial 250 feet (75
m) of each type of pavement construction (slip-form pilot lane, slip-form fill-in lane, or fixed form). The
Contractor shall demonstrate, in the presence of the RPR, that the materials, concrete mix, equipment,
construction processes, and quality control processes meet the requirements of the specifications. The
concrete mixture shall be extruded from the paver meeting the edge slump tolerance and with little or no
finishing. Pilot, fill-in, and fixed-form control strips will be accepted separately. Minor adjustments to
the mix design may be required to place an acceptable control strip. The production mix will be the
adjusted mix design used to place the acceptable control strip. Upon acceptance of the control strip by the
RPR, the Contractor must use the same equipment, materials, and construction methods for the remainder
of concrete paving. Any adjustments to processes or materials must be approved in advance by the RPR.
Acceptable control strips will meet edge slump tolerance and surface acceptable with little or no finishing,
air content within action limits, strength equal or greater than requirements of P501-3.3. The control strip
will be considered one lot for payment (no sublots required for control strip). Payment will only be made
for an acceptable control strip in accordance with paragraph 501-8.1 using a lot pay factor equal to 100.

501-4.2 Equipment. The Contractor is responsible for the proper operation and maintenance of all
equipment necessary for handling materials and performing all parts of the work to meet this
specification.

a. Plant and equipment. The plant and mixing equipment shall conform to the requirements of
ASTM C94 and/or ASTM C685. Each truck mixer shall have attached in a prominent place a
manufacturer’s nameplate showing the capacity of the drum in terms of volume of mixed concrete and the
speed of rotation of the mixing drum or blades. The truck mixers shall be examined daily for changes in
condition due to accumulation of hard concrete or mortar or wear of blades. The pickup and throwover
blades shall be replaced when they have worn down 3/4 inch (19 mm) or more. The Contractor shall have
a copy of the manufacturer’s design on hand showing dimensions and arrangement of blades in reference
to original height and depth.
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Equipment for transferring and spreading concrete from the transporting equipment to the paving lane
in front of the finishing equipment shall be provided. The equipment shall be specially manufactured,
self-propelled transfer equipment which will accept the concrete outside the paving lane and will spread it
evenly across the paving lane in front of the paver and strike off the surface evenly to a depth which
permits the paver to operate efficiently.

b. Finishing equipment.

(1) Slip-form. The standard method of constructing concrete pavements shall be with an
approved slip-form paving equipment designed and operated to spread, consolidate, screed, and finish the
freshly placed concrete in one complete pass of the machine so that the end result is a dense and
homogeneous pavement which is achieved with a minimum of hand finishing. The paver-finisher shall be
a heavy duty, self-propelled machine designed specifically for paving and finishing high quality concrete
pavements.

(2) Fixed-form. On projects requiring less than 10,000 cubic yards (7650 cubic meters) of
concrete pavement or irregular areas at locations inaccessible to slip-form paving equipment, concrete
pavement may be placed with equipment specifically designed for placement and finishing using
stationary side forms. Methods and equipment shall be reviewed and accepted by the RPR. Hand
screeding and float finishing may only be used on small irregular areas as allowed by the RPR.

c. Vibrators. Vibrator shall be the internal type. The rate of vibration of each vibrating unit shall be
sufficient to consolidate the pavement without segregation or voids. The number, spacing, and frequency
shall be as necessary to provide a dense and homogeneous pavement and meet the recommendations of
American Concrete Institute (ACI) 309R, Guide for Consolidation of Concrete. Adequate power to
operate all vibrators shall be available on the paver. The vibrators shall be automatically controlled so that
they shall be stopped as forward motion ceases. The Contractor shall provide an electronic or mechanical
means to monitor vibrator status. The checks on vibrator status shall occur a minimum of two times per
day or when requested by the RPR.

Hand held vibrators may only be used in irregular areas and shall meet the recommendations of ACI
309R, Guide for Consolidation of Concrete.

d. Concrete saws. The Contractor shall provide sawing equipment adequate in number of units and
power to complete the sawing to the required dimensions. The Contractor shall provide at least one
standby saw in good working order and a supply of saw blades at the site of the work at all times during
sawing operations.

e. Fixed forms. Straight side fixed forms shall be made of steel and shall be furnished in sections not
less than 10 feet (3 m) in length. Forms shall be provided with adequate devices for secure settings so that
when in place they will withstand, without visible spring or settlement, the impact and vibration of the
consolidating and finishing equipment. Forms with battered top surfaces and bent, twisted or broken
forms shall not be used. Built-up forms shall not be used, except as approved by the RPR. The top face of
the form shall not vary from a true plane more than 1/8 inch (3 mm) in 10 feet (3 m), and the upstanding
leg shall not vary more than 1/4 inch (6 mm). The forms shall contain provisions for locking the ends of
abutting sections together tightly for secure setting. Wood forms may be used under special conditions,
when approved by the RPR. The forms shall extend the full depth of the pavement section.

501-4.3 Form setting. Forms shall be set to line and grade as shown on the plans, sufficiently in advance
of the concrete placement, to ensure continuous paving operation. Forms shall be set to withstand,
without visible spring or settlement, the impact and vibration of the consolidating and finishing
equipment. Forms shall be cleaned and oiled prior to the concrete placement.

501-4.4 Base surface preparation prior to placement. Any damage to the prepared base, subbase, and
subgrade shall be corrected full depth by the Contractor prior to concrete placement. The underlying
surface shall be entirely free of frost when concrete is placed. The prepared grade shall be moistened
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with water, without saturating, immediately ahead of concrete placement to prevent rapid loss of moisture
from concrete.

501-4.5 Handling, measuring, and batching material. Aggregate stockpiles shall be constructed and
managed in such a manner that prevents segregation and intermixing of deleterious materials. Aggregates
from different sources shall be stockpiled, weighed and batched separately at the concrete batch plant.
Aggregates that have become segregated or mixed with earth or foreign material shall not be used. All
aggregates produced or handled by hydraulic methods, and washed aggregates, shall be stockpiled or
binned for draining at least 12 hours before being batched. Store and maintain all aggregates at a uniform
moisture content prior to use. A continuous supply of materials shall be provided to the work to ensure
continuous placement.

501-4.6 Mixing concrete. The concrete may be mixed at the work site, in a central mix plant or in truck
mixers. The mixer shall be of an approved type and capacity. Mixing time shall be measured from the
time all materials are placed into the drum until the drum is emptied into the truck. All concrete shall be
mixed and delivered to the site in accordance with the requirements of ASTM C94 or ASTM C685.

Mixed concrete from the central mixing plant shall be transported in truck mixers, truck agitators, or non-
agitating trucks. The elapsed time from the addition of cementitious material to the mix until the concrete
is discharged from the truck should not exceed 30 minutes when the concrete is hauled in non-agitating
trucks, nor 90 minutes when the concrete is hauled in truck mixers or truck agitators. In no case shall the
temperature of the concrete when placed exceed 90°F (32°C). Retempering concrete by adding water or
by other means will not be permitted. With transit mixers additional water may be added to the batch
materials and additional mixing performed to increase the slump to meet the specified requirements
provided the addition of water is performed within 45 minutes after the initial mixing operations and
provided the water/cementitious ratio specified is not exceeded.

501-4.7 Weather Limitations on mixing and placing. No concrete shall be mixed, placed, or finished
when the natural light is insufficient, unless an adequate and approved artificial lighting system is
operated.

a. Cold weather. Unless authorized in writing by the RPR, mixing and concreting operations shall be
discontinued when a descending air temperature in the shade and away from artificial heat reaches 40°F
(4°C) and shall not be resumed until an ascending air temperature in the shade and away from artificial
heat reaches 35°F (2°C).

The aggregate shall be free of ice, snow, and frozen lumps before entering the mixer. The temperature
of the mixed concrete shall not be less than 50°F (10°C) at the time of placement. Concrete shall not be
placed on frozen material nor shall frozen aggregates be used in the concrete.

When concreting is authorized during cold weather, water and/or the aggregates may be heated to not
more than 150°F (66°C). The apparatus used shall heat the mass uniformly and shall be arranged to
preclude the possible occurrence of overheated areas which might be detrimental to the materials.

Curing during cold weather shall be in accordance with paragraph 501-4.13d.

b. Hot weather. During periods of hot weather when the maximum daily air temperature exceeds
85°F (30°C), the following precautions shall be taken.

The forms and/or the underlying surface shall be sprinkled with water immediately before placing the
concrete. The concrete shall be placed at the coolest temperature practicable, and in no case shall the
temperature of the concrete when placed exceed 90°F (32°C). The aggregates and/or mixing water shall
be cooled as necessary to maintain the concrete temperature at or not more than the specified maximum.

The concrete placement shall be protected from exceeding an evaporation rate of 0.2 psf (0.98 kg/m?
per hour) per hour. When conditions are such that problems with plastic cracking can be expected, and
particularly if any plastic cracking begins to occur, the Contractor shall immediately take such additional
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measures as necessary to protect the concrete surface. If the Contractor’s measures are not effective in
preventing plastic cracking, paving operations shall be immediately stopped.

Curing during hot weather shall be in accordance with paragraph 501-4.13e.

¢. Temperature management program. Prior to the start of paving operation for each day of
paving, the Contractor shall provide the RPR with a Temperature Management Program for the concrete
to be placed to assure that uncontrolled cracking is avoided. (Federal Highway Administration
HIPERPAYV 3 is one example of a temperature management program.) As a minimum, the program shall
address the following items:

(1) Anticipated tensile strains in the fresh concrete as related to heating and cooling of the
concrete material.

(2) Anticipated weather conditions such as ambient temperatures, wind velocity, and relative
humidity; and anticipated evaporation rate using Figure 19-9, PCA, Design and Control of Concrete
Mixtures.

(3) Anticipated timing of initial sawing of joint.
(4) Anticipated number and type of saws to be used.

d. Rain. The Contractor shall have available materials for the protection of the concrete during
inclement weather. Such protective materials shall consist of rolled polyethylene sheeting at least 4 mils
(0.1 mm) thick of sufficient length and width to cover the plastic concrete slab and any edges. The
sheeting may be mounted on either the paver or a separate movable bridge from which it can be unrolled
without dragging over the plastic concrete surface. When rain appears imminent, all paving operations
shall stop and all available personnel shall begin covering the surface of the unhardened concrete with the
protective covering.

501-4.8 Concrete Placement. At any point in concrete conveyance, the free vertical drop of the concrete
from one point to another or to the underlying surface shall not exceed 3 feet (1 m). The finished
concrete product must be dense and homogeneous, without segregation and conforming to the standards
in this specification. Backhoes and grading equipment shall not be used to distribute the concrete in front
of the paver. Front end loaders will not be used. All concrete shall be consolidated without voids or
segregation, including under and around all load-transfer devices, joint assembly units, and other features
embedded in the pavement. Hauling equipment or other mechanical equipment can be permitted on
adjoining previously constructed pavement when the concrete strength reaches a compressive strength of
3,100 psi (21.4 MPa), based on the average of four field cured specimens per 2,000 cubic yards (1,530
cubic meters) of concrete placed. The Contractor must determine that the above minimum strengths are
adequate to protection the pavement from overloads due to the construction equipment proposed for the
project.

The Contractor shall have available materials for the protection of the concrete during cold, hot and/or
inclement weather in accordance with paragraph 501-4.7.

a. Slip-form construction. The concrete shall be distributed uniformly into final position by a self-
propelled slip-form paver without delay. The alignment and elevation of the paver shall be regulated from
outside reference lines established for this purpose. The paver shall vibrate the concrete for the full width
and depth of the strip of pavement being placed and the vibration shall be adequate to provide a
consistency of concrete that will stand normal to the surface with sharp well-defined edges. The sliding
forms shall be rigidly held together laterally to prevent spreading of the forms. The plastic concrete shall
be effectively consolidated by internal vibration with transverse vibrating units for the full width of the
pavement and/or a series of equally placed longitudinal vibrating units. The space from the outer edge of
the pavement to longitudinal unit shall not exceed 9 inches (23 cm) for slipform and at the end of the
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dowels for the fill-in lanes. The spacing of internal units shall be uniform and shall not exceed 18 inches
(0.5 m).

The term internal vibration means vibrating units located within the specified thickness of pavement
section.

The rate of vibration of each vibrating unit shall be sufficient to consolidate the pavement without,
segregation, voids, or vibrator trails and the amplitude of vibration shall be sufficient to be perceptible on
the surface of the concrete along the entire length of the vibrating unit and for a distance of at least one
foot (30 cm). The frequency of vibration or amplitude should be adjusted proportionately with the rate of
travel to result in a uniform density and air content. The paving machine shall be equipped with a
tachometer or other suitable device for measuring and indicating the actual frequency of vibrations.

The concrete shall be held at a uniform consistency. The slip-form paver shall be operated with as
nearly a continuous forward movement as possible and all operations of mixing, delivering, and spreading
concrete shall be coordinated to provide uniform progress with stopping and starting of the paver held to a
minimum. If for any reason, it is necessary to stop the forward movement of the paver, the vibratory and
tamping elements shall also be stopped immediately. No tractive force shall be applied to the machine,
except that which is controlled from the machine.

When concrete is being placed adjacent to an existing pavement, that part of the equipment which is
supported on the existing pavement shall be equipped with protective pads on crawler tracks or rubber-
tired wheels on which the bearing surface is offset to run a sufficient distance from the edge of the
pavement to avoid breaking the pavement edge.

Not more than 15% of the total free edge of each 500-foot (150 m) segment of pavement, or fraction
thereof, shall have an edge slump exceeding 1/4 inch (6 mm), and none of the free edge of the pavement
shall have an edge slump exceeding 3/8 inch (9 mm). (The total free edge of 500 feet (150 m) of
pavement will be considered the cumulative total linear measurement of pavement edge originally
constructed as nonadjacent to any existing pavement; that is, 500 feet (150 m) of paving lane originally
constructed as a separate lane will have 1,000 feet (300 m) of free edge, 500 feet (150 m) of fill-in lane
will have no free edge, etc.). The area affected by the downward movement of the concrete along the
pavement edge shall be limited to not more than 18 inches (0.5 m) from the edge.

When excessive edge slump cannot be corrected before the concrete has hardened, the area with
excessive edge slump will be removed the full width of the slip form lane and replaced at the expense of
the Contractor as directed by the RPR.

b. Fixed-form construction. Forms shall be drilled in advance of being placed to line and grade to
accommodate tie bars / dowel bars where these are specified.

Immediately in advance of placing concrete and after all subbase operations are completed, side
forms shall be trued and maintained to the required line and grade for a distance sufficient to prevent
delay in placing.

Side forms shall remain in place at least 12 hours after the concrete has been placed, and in all cases
until the edge of the pavement no longer requires the protection of the forms. Curing compound shall be
applied to the concrete immediately after the forms have been removed.

Side forms shall be thoroughly cleaned and coated with a release agent each time they are used and
before concrete is placed against them.

Concrete shall be spread, screed, shaped and consolidated by one or more self-propelled machines.
These machines shall uniformly distribute and consolidate concrete without segregation so that the
completed pavement will conform to the required cross-section with a minimum of handwork.

Item P-602 Emulsified Asphalt Prime Coat 96



12/21/2018 AC 150/5370-10H

The number and capacity of machines furnished shall be adequate to perform the work required at a
rate equal to that of concrete delivery. The equipment must be specifically designed for placement and
finishing using stationary side forms. Methods and equipment shall be reviewed and accepted by the
RPR.

Concrete for the full paving width shall be effectively consolidated by internal vibrators. The rate of
vibration of each vibrating unit shall be sufficient to consolidate the pavement without segregation, voids,
or leaving vibrator trails.

Power to vibrators shall be connected so that vibration ceases when forward or backward motion of
the machine is stopped.

c. Consolidation. Concrete shall be consolidated with the specified type of lane-spanning, gang-
mounted, mechanical, immersion type vibrating equipment mounted in front of the paver, supplemented,
in rare instances as specified, by hand-operated vibrators. The vibrators shall be inserted into the concrete
to a depth that will provide the best full-depth consolidation but not closer to the underlying material than
2 inches (50 mm). Vibrators shall not be used to transport or spread the concrete. For each paving train, at
least one additional vibrator spud, or sufficient parts for rapid replacement and repair of vibrators shall be
maintained at the paving site at all times. Any evidence of inadequate consolidation (honeycomb along
the edges, large air pockets, or any other evidence) or over-consolidation (vibrator trails, segregation, or
any other evidence) shall require the immediate stopping of the paving operation and adjustment of the
equipment or procedures as approved by the RPR.

If a lack of consolidation of the hardened concrete is suspected by the RPR, referee testing may be
required. Referee testing of hardened concrete will be performed by the RPR by cutting cores from the
finished pavement after a minimum of 24 hours curing. The RPR shall visually examine the cores for
evidence of lack of consolidation. Density determinations will be made by the RPR based on the water
content of the core as taken. ASTM C642 shall be used for the determination of core density in the
saturated-surface dry condition. When required, referee cores will be taken at the minimum rate of one for
each 500 cubic yards (382 m?) of pavement, or fraction. The Contractor shall be responsible for all
referee testing cost if they fail to meet the required density.

The average density of the cores shall be at least 97% of the original concrete mix density, with no
cores having a density of less than 96% of the original concrete mix density. Failure to meet the referee
tests will be considered evidence that the minimum requirements for vibration are inadequate for the job
conditions. Additional vibrating units or other means of increasing the effect of vibration shall be
employed so that the density of the hardened concrete conforms to the above requirements.

501-4.9 Strike-off of concrete and placement of reinforcement. Following the placing of the concrete,
it shall be struck off to conform to the cross-section shown on the plans and to an elevation that when the
concrete is properly consolidated and finished, the surface of the pavement shall be at the elevation shown
on the plans. When reinforced concrete pavement is placed in two layers, the bottom layer shall be struck
off to such length and depth that the sheet of reinforcing steel fabric or bar mat may be laid full length on
the concrete in its final position without further manipulation. The reinforcement shall then be placed
directly upon the concrete, after which the top layer of the concrete shall be placed, struck off, and screed.
If any portion of the bottom layer of concrete has been placed more than 30 minutes without being
covered with the top layer or if initial set has taken place, it shall be removed and replaced with freshly
mixed concrete at the Contractor’s expense. When reinforced concrete is placed in one layer, the
reinforcement may be positioned in advance of concrete placement or it may be placed in plastic concrete
by mechanical or vibratory means after spreading.

Reinforcing steel, at the time concrete is placed, shall be free of mud, oil, or other organic matter that may
adversely affect or reduce bond. Reinforcing steel with rust, mill scale or a combination of both will be
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considered satisfactory, provided the minimum dimensions, weight, and tensile properties of a hand wire-
brushed test specimen are not less than the applicable ASTM specification requirements.

501-4.10 Joints. Joints shall be constructed as shown on the plans and in accordance with these
requirements. All joints shall be constructed with their faces perpendicular to the surface of the pavement
and finished or edged as shown on the plans. Joints shall not vary more than 1/2-inch (12 mm) from their
designated position and shall be true to line with not more than 1/4-inch (6 mm) variation in 10 feet (3 m).
The surface across the joints shall be tested with a 12-foot (3 m) straightedge as the joints are finished and
any irregularities in excess of 1/4 inch (6 mm) shall be corrected before the concrete has hardened. All
joints shall be so prepared, finished, or cut to provide a groove of uniform width and depth as shown on
the plans.

a. Construction. Longitudinal construction joints shall be slip-formed or formed against side forms
as shown in the plans.

Transverse construction joints shall be installed at the end of each day’s placing operations and at any
other points within a paving lane when concrete placement is interrupted for more than 30 minutes or it
appears that the concrete will obtain its initial set before fresh concrete arrives. The installation of the
joint shall be located at a planned contraction or expansion joint. If placing of the concrete is stopped, the
Contractor shall remove the excess concrete back to the previous planned joint.

b. Contraction. Contraction joints shall be installed at the locations and spacing as shown on the
plans. Contraction joints shall be installed to the dimensions required by forming a groove or cleft in the
top of the slab while the concrete is still plastic or by sawing a groove into the concrete surface after the
concrete has hardened. When the groove is formed in plastic concrete the sides of the grooves shall be
finished even and smooth with an edging tool. If an insert material is used, the installation and edge finish
shall be according to the manufacturer’s instructions. The groove shall be finished or cut clean so that
spalling will be avoided at intersections with other joints. Grooving or sawing shall produce a slot at least
1/8 inch (3 mm) wide and to the depth shown on the plans.

c. Isolation (expansion). Isolation joints shall be installed as shown on the plans. The premolded
filler of the thickness as shown on the plans, shall extend for the full depth and width of the slab at the
joint. The filler shall be fastened uniformly along the hardened joint face with no buckling or debris
between the filler and the concrete interface, including a temporary filler for the sealant reservoir at the
top of the slab. The edges of the joint shall be finished and tooled while the concrete is still plastic

d. Dowels and Tie Bars for Joints

(1) Tie bars. Tie bars shall consist of deformed bars installed in joints as shown on the plans. Tie
bars shall be placed at right angles to the centerline of the concrete slab and shall be spaced at intervals
shown on the plans. They shall be held in position parallel to the pavement surface and in the middle of
the slab depth and within the tolerances in paragraph 501-4.10(f.). When tie bars extend into an unpaved
lane, they may be bent against the form at longitudinal construction joints, unless threaded bolt or other
assembled tie bars are specified. Tie bars shall not be painted, greased, or enclosed in sleeves. When slip-
form operations call for tie bars, two-piece hook bolts can be installed.

(2) Dowel bars. Dowel bars shall be placed across joints in the proper horizontal and vertical
alignment as shown on the plans. The dowels shall be coated with a bond-breaker or other lubricant
recommended by the manufacturer and approved by the RPR. Dowels bars at longitudinal construction
joints shall be bonded in drilled holes.

(3) Placing dowels and tie bars. Horizontal spacing of dowels shall be within a tolerance of +3/4
inch (19 mm). The vertical location on the face of the slab shall be within a tolerance of +1/2 inch (12
mm). The method used to install dowels shall ensure that the horizontal and vertical alignment will not be
greater than 1/4 inch per feet (6 mm per 0.3 m), except for those across the crown or other grade change
joints. Dowels across crowns and other joints at grade changes shall be measured to a level surface.
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Horizontal alignment shall be checked perpendicular to the joint edge. The portion of each dowel
intended to move within the concrete or expansion cap shall be wiped clean and coated with a thin, even
film of lubricating oil or light grease before the concrete is placed. Dowels shall be installed as specified
in the following subparagraphs.

(a) Contraction joints. Dowels and tie bars in longitudinal and transverse contraction
joints within the paving lane shall be held securely in place by means of rigid metal frames or basket
assemblies of an approved type. The basket assemblies shall be held securely in the proper location by
means of suitable pins or anchors. Do not cut or crimp the dowel basket tie wires.

At the Contractor’s option, dowels and tie bars in contraction joints may be installed by
insertion into the plastic concrete using approved equipment and procedures per the paver manufacturer’s
design. Approval of installation methods will be based on the results of the control strip showing that the
dowels and tie bars are installed within specified tolerances as verified by cores or non-destructive rebar
location devices approved by the RPR.

(b) Construction joints. Install dowels and tie bars by the cast-in- place or the drill-and-
dowel method. Installation by removing and replacing in preformed holes will not be permitted. Dowels
and tie bars shall be prepared and placed across joints where indicated, correctly aligned, and securely
held in the proper horizontal and vertical position during placing and finishing operations, by means of
devices fastened to the forms.

(c) Joints in hardened concrete. Install dowels in hardened concrete by bonding the
dowels into holes drilled into the concrete. The concrete shall have cured for seven (7) days or reached a
minimum compressive strength of 3100 psi (21.4 MPa) before drilling begins. Holes 1/8 inch (3 mm)
greater in diameter than the dowels shall be drilled into the hardened concrete using rotary-core drills.
Rotary-percussion drills may be used, provided that excessive spalling does not occur. Spalling beyond
the limits of the grout retention ring will require modification of the equipment and operation. Depth of
dowel hole shall be within a tolerance of £1/2 inch (12 mm) of the dimension shown on the drawings. On
completion of the drilling operation, the dowel hole shall be blown out with oil-free, compressed air.
Dowels shall be bonded in the drilled holes using epoxy resin. Epoxy resin shall be injected at the back of
the hole before installing the dowel and extruded to the collar during insertion of the dowel so as to
completely fill the void around the dowel. Application by buttering the dowel will not be permitted. The
dowels shall be held in alignment at the collar of the hole by means of a suitable metal or plastic grout
retention ring fitted around the dowel.

e. Sawing of joints. Sawing shall commence, without regard to day or night, as soon as the concrete
has hardened sufficiently to permit cutting without chipping, spalling, or tearing and before uncontrolled
shrinkage cracking of the pavement occurs and shall continue without interruption until all joints have
been sawn. All slurry and debris produced in the sawing of joints shall be removed by vacuuming and
washing. Curing compound or system shall be reapplied in the initial saw-cut and maintained for the
remaining cure period.

Joints shall be cut in locations as shown on the plans. The initial joint cut shall be a minimum 1/8
inch (3 mm) wide and to the depth shown on the plans. Prior to placement of joint sealant or seals, the top
of the joint shall be widened by sawing as shown on the plans.

501-4.11 Finishing. Finishing operations shall be a continuing part of placing operations starting
immediately behind the strike-off of the paver. Initial finishing shall be provided by the transverse screed
or extrusion plate. The sequence of operations shall be transverse finishing, longitudinal machine floating
if used, straightedge finishing, edging of joints, and then texturing. Finishing shall be by the machine
method. The hand method shall be used only on isolated areas of odd slab widths or shapes and in the
event of a breakdown of the mechanical finishing equipment. Supplemental hand finishing for machine
finished pavement shall be kept to an absolute minimum. Any machine finishing operation which requires
appreciable hand finishing, other than a moderate amount of straightedge finishing, shall be immediately
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stopped and proper adjustments made or the equipment replaced. Equipment, mixture, and/or procedures
which produce more than 1/4 inch (6 mm) of mortar-rich surface shall be immediately modified as
necessary to eliminate this condition or operations shall cease. Compensation shall be made for surging
behind the screeds or extrusion plate and settlement during hardening and care shall be taken to ensure
that paving and finishing machines are properly adjusted so that the finished surface of the concrete (not
just the cutting edges of the screeds) will be at the required line and grade. Finishing equipment and tools
shall be maintained clean and in an approved condition. At no time shall water be added to the surface of
the slab with the finishing equipment or tools, or in any other way. Fog (mist) sprays or other surface
applied finishing aids specified to prevent plastic shrinkage cracking, approved by the RPR, may be used
in accordance with the manufacturers requirements.

a. Machine finishing with slipform pavers. The slipform paver shall be operated so that only a very
minimum of additional finishing work is required to produce pavement surfaces and edges meeting the
specified tolerances. Any equipment or procedure that fails to meet these specified requirements shall
immediately be replaced or modified as necessary. A self-propelled non-rotating pipe float may be used
while the concrete is still plastic, to remove minor irregularities and score marks. Only one pass of the
pipe float shall be allowed. Equipment, mixture, and/or procedures which produce more than 1/4 inch (6
mm) of mortar-rich surface shall be immediately modified as necessary to eliminate this condition or
operations shall cease. Remove excessive slurry from the surface with a cutting straightedge and wipe off
the edge. Any slurry which does run down the vertical edges shall be immediately removed by hand,
using stiff brushes or scrapers. No slurry, concrete or concrete mortar shall be used to build up along the
edges of the pavement to compensate for excessive edge slump, either while the concrete is plastic or
after it hardens.

b. Machine finishing with fixed forms. The machine shall be designed to straddle the forms and
shall be operated to screed and consolidate the concrete. Machines that cause displacement of the forms
shall be replaced. The machine shall make only one pass over each area of pavement. If the equipment
and procedures do not produce a surface of uniform texture, true to grade, in one pass, the operation shall
be immediately stopped and the equipment, mixture, and procedures adjusted as necessary.

c¢. Other types of finishing equipment. Clary screeds, other rotating tube floats, or bridge deck
finishers are not allowed on mainline paving, but may be allowed on irregular or odd-shaped slabs, and
near buildings or trench drains, subject to the RPR’s approval.

Bridge deck finishers shall have a minimum operating weight of 7500 pounds (3400 kg) and shall
have a transversely operating carriage containing a knock-down auger and a minimum of two immersion
vibrators. Vibrating screeds or pans shall be used only for isolated slabs where hand finishing is permitted
as specified, and only where specifically approved.

d. Hand finishing. Hand finishing methods will not be permitted, except under the following
conditions: (1) in the event of breakdown of the mechanical equipment, hand methods may be used to
finish the concrete already deposited on the grade and (2) in areas of narrow widths or of irregular
dimensions where operation of the mechanical equipment is impractical.

e. Straightedge testing and surface correction. After the pavement has been struck off and while
the concrete is still plastic, it shall be tested for trueness with a 12-foot (3.7-m) finishing straightedge
swung from handles capable of spanning at least one-half the width of the slab. The straightedge shall be
held in contact with the surface in successive positions parallel to the centerline and the whole area gone
over from one side of the slab to the other, as necessary. Advancing shall be in successive stages of not
more than one-half the length of the straightedge. Any excess water and laitance in excess of 1/8 inch (3
mm) thick shall be removed from the surface of the pavement and wasted. Any depressions shall be
immediately filled with freshly mixed concrete, struck off, consolidated, and refinished. High areas shall
be cut down and refinished. Special attention shall be given to assure that the surface across joints meets
the smoothness requirements. Straightedge testing and surface corrections shall continue until the entire

Item P-602 Emulsified Asphalt Prime Coat 100



12/21/2018 AC 150/5370-10H

surface is found to be free from observable departures from the straightedge and until the slab conforms
to the required grade and cross-section. The use of long-handled wood floats shall be confined to a
minimum; they may be used only in emergencies and in areas not accessible to finishing equipment.

501-4.12 Surface texture. The surface of the pavement shall be finished as designated below for all
newly constructed concrete pavements. It is important that the texturing equipment not tear or unduly
roughen the pavement surface during the operation. The texture shall be uniform in appearance and
approximately 1/16 inch (2 mm) in depth. Any imperfections resulting from the texturing operation shall
be corrected to the satisfaction of the RPR.

a. Brush or broom finish. Shall be applied when the water sheen has practically disappeared. The
equipment shall operate transversely across the pavement surface.

b. Burlap drag finish. Not used.
c. Artificial turf finish. Not used.

501-4.13 Curing. Immediately after finishing operations are completed and bleed water is gone from the
surface, all exposed surfaces of the newly placed concrete shall be cured for a 7-day cure period in
accordance with one of the methods below. Failure to provide sufficient cover material of whatever kind
the Contractor may elect to use, or lack of water to adequately take care of both curing and other
requirements, shall be cause for immediate suspension of concreting operations. The concrete shall not be
left exposed for more than 1/2 hour during the curing period.

When a two-saw-cut method is used to construct the contraction joint, the curing compound shall be
applied to the saw-cut immediately after the initial cut has been made. The sealant reservoir shall not be
sawed until after the curing period has been completed. When the one cut method is used to construct the
contraction joint, the joint shall be cured with wet rope, wet rags, or wet blankets. The rags, ropes, or
blankets shall be kept moist for the duration of the curing period.

a. Impervious membrane method. Curing with liquid membrane compounds should not occur until
bleed and surface moisture has evaporated. All exposed surfaces of the pavement shall be sprayed
uniformly with white pigmented curing compound immediately after the finishing of the surface and
before the set of the concrete has taken place. The curing compound shall not be applied during rainfall.
Curing compound shall be applied by mechanical sprayers under pressure at the rate of one gallon (4
liters) to not more than 150 square feet (14 sq m). The spraying equipment shall be of the fully atomizing
type equipped with a tank agitator. At the time of use, the compound shall be in a thoroughly mixed
condition with the pigment uniformly dispersed throughout the vehicle. During application, the
compound shall be stirred continuously by mechanical means. Hand spraying of odd widths or shapes and
concrete surfaces exposed by the removal of forms will be permitted. When hand spraying is approved by
the RPR, a double application rate shall be used to ensure coverage. Should the film become damaged
from any cause, including sawing operations, within the required curing period, the damaged portions
shall be repaired immediately with additional compound or other approved means. Upon removal of side
forms, the sides of the exposed slabs shall be protected immediately to provide a curing treatment equal to
that provided for the surface.

b. White burlap-polyethylene sheets. The surface of the pavement shall be entirely covered with the
sheeting. The sheeting used shall be such length (or width) that it will extend at least twice the thickness
of the pavement beyond the edges of the slab. The sheeting shall be placed so that the entire surface and
both edges of the slab are completely covered. The sheeting shall be placed and weighted to remain in
contact with the surface covered, and the covering shall be maintained fully saturated and in position for
seven (7) days after the concrete has been placed.

¢. Water method. The entire area shall be covered with burlap or other water absorbing material. The
material shall be of sufficient thickness to retain water for adequate curing without excessive runoff. The
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material shall be kept wet at all times and maintained for seven (7) days. When the forms are stripped, the
vertical walls shall also be kept moist. It shall be the responsibility of the Contractor to prevent ponding
of the curing water on the subbase.

d. Concrete protection for cold weather. Maintain the concrete at a temperature of at least 50°F
(10°C) for a period of 72 hours after placing and at a temperature above freezing for the remainder of the
7-day curing period. The Contractor shall be responsible for the quality and strength of the concrete
placed during cold weather; and any concrete damaged shall be removed and replaced at the Contractor’s
expense.

e. Concrete protection for hot weather. Concrete should be continuous moisture cured for the
entire curing period and shall commence as soon as the surfaces are finished and continue for at least 24
hours. However, if moisture curing is not practical beyond 24 hours, the concrete surface shall be
protected from drying with application of a liquid membrane-forming curing compound while the
surfaces are still damp. Other curing methods may be approved by the RPR.

501-4.14 Removing forms. Unless otherwise specified, forms shall not be removed from freshly placed
concrete until it has hardened sufficiently to permit removal without chipping, spalling, or tearing. After
the forms have been removed, the sides of the slab shall be cured in accordance with paragraph 501-4.13.

If honeycombed areas are evident when the forms are removed, materials, placement, and consolidation
methods must be reviewed and appropriate adjustments made to assure adequate consolidation at the
edges of future concrete placements. Honeycombed areas that extend into the slab less than
approximately 1 inch (25 mm), shall be repaired with an approved grout, as directed by the RPR.
Honeycombed areas that extend into the slab greater than a depth of 1 inch (25 mm) shall be considered
as defective work and shall be removed and replaced in accordance with paragraph 501-4.19.

501-4.15 Saw-cut grooving. If shown on the plans, grooved surfaces shall be provided in accordance
with the requirements of Item P-621.

501-4.16 Sealing joints. The joints in the pavement shall be sealed in accordance with Item P-605.

501-4.17 Protection of pavement. The Contractor shall protect the pavement and its appurtenances
against both public traffic and traffic caused by the Contractor’s employees and agents until accepted by
the RPR. This shall include watchmen to direct traffic and the erection and maintenance of warning signs,
lights, pavement bridges, crossovers, and protection of unsealed joints from intrusion of foreign material,
etc. Any damage to the pavement occurring prior to final acceptance shall be repaired or the pavement
replaced at the Contractor’s expense.

Aggregates, rubble, or other similar construction materials shall not be placed on airfield pavements.
Traffic shall be excluded from the new pavement by erecting and maintaining barricades and signs until
the concrete is at least seven (7) days old, or for a longer period if directed by the RPR.

In paving intermediate lanes between newly paved pilot lanes, operation of the hauling and paving
equipment will be permitted on the new pavement after the pavement has been cured for seven (7) days,
the joints are protected, the concrete has attained a minimum field cured compressive strength of 3100 psi
(21.4 MPa), and the slab edge is protected.

All new and existing pavement carrying construction traffic or equipment shall be kept clean and spillage
of concrete and other materials shall be cleaned up immediately.

Damaged pavements shall be removed and replaced at the Contractor’s expense. Slabs shall be removed
to the full depth, width, and length of the slab.

501-4.18 Opening to construction traffic. The pavement shall not be opened to traffic until test
specimens molded and cured in accordance with ASTM C31 have attained a compressive strength of
3,100 psi (21400 kPa) when tested in accordance with ASTM C39. If such tests are not conducted, the
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pavement shall not be opened to traffic until 14 days after the concrete was placed. Prior to opening the
pavement to construction traffic, all joints shall either be sealed or protected from damage to the joint
edge and intrusion of foreign materials into the joint. As a minimum, backer rod or tape may be used to
protect the joints from foreign matter intrusion.

501-4.19 Repair, removal, or replacement of slabs. New pavement slabs that are broken or contain
cracks or are otherwise defective or unacceptable as defined by acceptance criteria in paragraph 501-6.6
shall be removed and replaced or repaired, as directed by the RPR, at the Contractor’s expense. Spalls
along joints shall be repaired as specified. Removal of partial slabs is not permitted. Removal and
replacement shall be full depth, shall be full width of the slab, and the limit of removal shall be normal to
the paving lane and to each original transverse joint. The RPR will determine whether cracks extend full
depth of the pavement and may require cores to be drilled on the crack to determine depth of cracking.
Such cores shall be have a diameter of 2 inches (50 mm) to 4 inches (100 mm), shall be drilled by the
Contractor and shall be filled by the Contractor with a well consolidated concrete mixture bonded to the
walls of the hole with a bonding agent, using approved procedures. Drilling of cores and refilling holes
shall be at no expense to the Owner. Repair of cracks as described in this section shall not be allowed if in
the opinion of the RPR the overall condition of the pavement indicates that such repair is unlikely to
achieve an acceptable and durable finished pavement. No repair of cracks shall be allowed in any panel
that demonstrates segregated aggregate with an absence of coarse aggregate in the upper 1/8 inch (3 mm)
of the pavement surface.

a. Shrinkage cracks. Shrinkage cracks which do not exceed one-third of the pavement depth shall be
cleaned and either high molecular weight methacrylate (HMWM) applied; or epoxy resin (Type 1V,
Grade 1) pressure injected using procedures recommended by the manufacturer and approved by the
RPR. Sandblasting of the surface may be required following the application of HMWM to restore skid
resistance. Care shall be taken to ensure that the crack is not widened during epoxy resin injection. All
epoxy resin injection shall take place in the presence of the RPR. Shrinkage cracks which exceed one-
third the pavement depth shall be treated as full depth cracks in accordance with paragraphs 501-4.19b
and 501-19c.

b. Slabs with cracks through interior areas. Interior area is defined as that area more than 6 inches
(150 mm) from either adjacent original transverse joint. The full slab shall be removed and replaced at no
cost to the Owner, when there are any full depth cracks, or cracks greater than one-third the pavement
depth, that extend into the interior area.

¢. Cracks close to and parallel to joints. All full-depth cracks within 6 inches (150 mm) either side
of the joint and essentially parallel to the original joints, shall be treated as follows.

(1) Full depth cracks and original joint not cracked. The full-depth crack shall be treated as
the new joint and the original joint filled with an epoxy resin.

i. Full-depth crack. The joint sealant reservoir for the crack shall be formed by sawing to a
depth of 3/4 inches (19 mm), £1/16 inch (2 mm), and to a width of 5/8 inch (16 mm), £1/8 inch (3 mm).
The crack shall be sawed with equipment specially designed to follow random cracks. Any equipment or
procedure which causes raveling or spalling along the crack shall be modified or replaced to prevent
raveling or spalling. The joint shall be sealed with sealant in accordance with P-605 or as directed by the
RPR.

ii. Original joint. If the original joint sealant reservoir has been sawed out, the reservoir and
as much of the lower saw cut as possible shall be filled with epoxy resin, Type IV, Grade 2, thoroughly
tooled into the void using approved procedures.

If only the original narrow saw cut has been made, it shall be cleaned and pressure injected
with epoxy resin, Type IV, Grade 1, using approved procedures.
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Where a parallel crack goes part way across paving lane and then intersects and follows the
original joint which is cracked only for the remained of the width, it shall be treated as specified above for
a parallel crack, and the cracked original joint shall be prepared and sealed as originally designed.

(2) Full depth cracks and original joint cracked. If there is any place in the lane width where a
parallel crack and a cracked portion of the original joint overlap, the entire slab containing the crack shall
be removed and replaced.

d. Removal and replacement of full slabs. Make a full depth cut perpendicular to the slab surface
along all edges of the slab with a concrete saw cutting any dowels or tie-bars. Remove damaged slab
protecting adjacent pavement from damage. Damage to adjacent slabs may result in removal of
additional slabs as directed by the RPR at the Contractor’s expense.

The underlying material shall be repaired, re-compacted and shaped to grade.

Dowels of the size and spacing specified for other joints in similar pavement on the project shall be
installed along all four (4) edges of the new slab in accordance with paragraph 501-4.10d.

Placement of concrete shall be as specified for original construction. The joints around the new slab shall
be prepared and sealed as specified for original construction.

e. Spalls along joints.

(1) Spalls less than one inch wide and less than the depth of the joint sealant reservoir, shall be
filled with joint sealant material.

(2) Spalls larger than one inch and/or deeper than the joint reservoir, but less than % the slab
depth, and less than 25% of the length of the adjacent joint shall be repaired as follows:

i. Make a vertical saw cut at least one inch (25 mm) outside the spalled area and to a depth of
at least 2 inches (50 mm). Saw cuts shall be straight lines forming rectangular areas surrounding the
spalled area.

ii. Remove unsound concrete and at least 1/2 inch (12 mm) of visually sound concrete
between the saw cut and the joint or crack with a light chipping hammer.

iii. Clean cavity with high-pressure water jets supplemented with compressed air as needed to
remove all loose material.

iv. Apply a prime coat of epoxy resin, Type III, Grade I, to the dry, cleaned surface of all
sides and bottom of the cavity, except any joint face.

v. Fill the cavity with low slump concrete or mortar or with epoxy resin concrete or mortar.
vi. An insert or other bond-breaking medium shall be used to prevent bond at all joint faces.

vii. A reservoir for the joint sealant shall be sawed to the dimensions required for other joints,
or as required to be routed for cracks. The reservoir shall be thoroughly cleaned and sealed with the sealer
specified for the joints.

(3) Spalls deeper than 1/2 of the slab depth or spalls longer than 25% of the adjacent joint require
replacement of the entire slab.

f. Diamond grinding of Concrete surfaces. Diamond grinding shall be completed prior to pavement
grooving. Diamond grinding of the hardened concrete should not be performed until the concrete is at
least 14 days old and has achieved full minimum strength. Equipment that causes ravels, aggregate
fractures, spalls or disturbance to the joints will not be permitted. The depth of diamond grinding shall not
exceed 1/2 inch (13 mm) and all areas in which diamond grinding has been performed will be subject to
the final pavement thickness tolerances specified.

Diamond grinding shall be performed with a machine specifically designed for diamond grinding
capable of cutting a path at least 3 feet (0.9 m) wide. The saw blades shall be 1/8-inch (3-mm) wide with
sufficient number of flush cut blades that create grooves between 0.090 and 0.130 inches (2 and 3.5 mm)
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wide; and peaks and ridges approximately 1/32 inch (1 mm) higher than the bottom of the grinding cut.
The Contractor shall determine the number and type of blades based on the hardness of the aggregate.
Contractor shall demonstrate to the RPR that the grinding equipment will produce satisfactory results
prior to making corrections to surfaces.

Grinding will be tapered in all directions to provide smooth transitions to areas not requiring grinding.
The slurry resulting from the grinding operation shall be continuously removed and the pavement left in a
clean condition. All grinding shall be at the expense of the Contractor.

CONTRACTOR QUALITY CONTROL (CQC)

501-5.1 Quality control program. The Contractor shall develop a Quality Control Program in
accordance with Item C-100. No partial payment will be made for materials that are subject to specific
quality control requirements without an approved quality control program.

501-5.2 Contractor Quality Control (CQC). The Contractor shall provide or contract for testing
facilities in accordance with Item C-100. The RPR shall be permitted unrestricted access to inspect the
Contractor’s QC facilities and witness QC activities. The RPR will advise the Contractor in writing of
any noted deficiencies concerning the QC facility, equipment, supplies, or testing personnel and
procedures. When the deficiencies are serious enough to be adversely affecting the test results, the
incorporation of the materials into the work shall be suspended immediately and will not be permitted to
resume until the deficiencies are satisfactorily corrected.

501-5.3 Contractor QC testing. The Contractor shall perform all QC tests necessary to control the
production and construction processes applicable to this specification and as set forth in the CQCP. The
testing program shall include, but not necessarily be limited to, tests for aggregate gradation, aggregate
moisture content, slump, and air content. A QC Testing Plan shall be developed and approved by the
RPR as part of the CQCP.

The RPR may at any time, notwithstanding previous plant acceptance, reject and require the Contractor
to dispose of any batch of concrete mixture which is rendered unfit for use due to contamination,
segregation, or improper slump. Such rejection may be based on only visual inspection. In the event of
such rejection, the Contractor may take a representative sample of the rejected material in the presence of
the RPR, and if it can be demonstrated in the laboratory, in the presence of the RPR, that such material
was erroneously rejected, payment will be made for the material at the contract unit price.

a. Fine aggregate.

(1) Gradation. A sieve analysis shall be made at least twice daily in accordance with ASTM
C136 from randomly sampled material taken from the discharge gate of storage bins or from the conveyor
belt.

(2) Moisture content. If an electric moisture meter is used, at least two direct measurements of
moisture content shall be made per week to check the calibration. If direct measurements are made in lieu
of using an electric meter, two tests shall be made per day. Tests shall be made in accordance with ASTM
C70 or ASTM C566.

(3) Deleterious substances. Fine aggregate as delivered to the mixer shall be tested for
deleterious substances in fine aggregate for concrete as specified in paragraph 501-2.1b, prior to
production of the control strip, and a minimum of every 30-days during production or more frequently as
necessary to control deleterious substances.

b. Coarse Aggregate.
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(1) Gradation. A sieve analysis shall be made at least twice daily for each size of aggregate.
Tests shall be made in accordance with ASTM C136 from randomly sampled material taken from the
discharge gate of storage bins or from the conveyor belt.

(2) Moisture content. If an electric moisture meter is used, at least two direct measurements of
moisture content shall be made per week to check the calibration. If direct measurements are made in lieu
of using an electric meter, two tests shall be made per day. Tests shall be made in accordance with ASTM
C566.

(3) Deleterious substances. Coarse aggregate as delivered to the mixer shall be tested for
deleterious substances in coarse aggregate for concrete as specified in paragraph 501-2.1c, prior to
production of the control strip, and a minimum of every 30-days during production or more frequently as
necessary to control deleterious substances.

c. Slump. One test shall be made for each sublot. Slump tests shall be performed in accordance with
ASTM C143 from material randomly sampled from material discharged from trucks at the paving site.
Material samples shall be taken in accordance with ASTM C172.

d. Air content. One test shall be made for each sublot. Air content tests shall be performed in
accordance with ASTM C231 for gravel and stone coarse aggregate and ASTM C173 for slag or other
porous coarse aggregate, from material randomly sampled from trucks at the paving site. Material
samples shall be taken in accordance with ASTM C172.

e. Unit weight and Yield. One test shall be made for each sublot. Unit weight and yield tests shall
be in accordance with ASTM C138. The samples shall be taken in accordance with ASTM C172 and at
the same time as the air content tests.

f. Temperatures. Temperatures shall be checked at least four times per lot at the job site in
accordance with ASTM C1064.

g. Smoothness for Contractor Quality Control.

The Contractor shall perform smoothness testing in transverse and longitudinal directions daily to
verify that the construction processes are producing pavement with variances less than % inch in 12 feet,
identifying areas that may pond water which could lead to hydroplaning of aircraft. If the smoothness
criteria is not met, appropriate changes and corrections to the construction process shall be made by the
Contractor before construction continues

The Contractor may use a 12-foot (3.7 m) “straightedge, a rolling inclinometer meeting the
requirements of ASTM E2133 or rolling external reference device that can simulate a 12-foot (3.7m)
straightedge approved by the RPR. Straight-edge testing shall start with one-half the length of the
straightedge at the edge of pavement section being tested and then moved ahead one-half the length of the
straightedge for each successive measurement. Testing shall be continuous across all joints. The surface
irregularity shall be determined by placing the freestanding (unleveled) straightedge on the pavement
surface and allowing it to rest upon the two highest spots covered by its length, and measuring the
maximum gap between the straightedge and the pavement surface in the area between the two high
points. If the rolling inclinometer or external reference device is used, the data may be evaluated using
either the FAA profile program, ProFAA, or FHWA profile program ProVal, using the 12-foot
straightedge simulation function.

Smoothness readings shall not be made across grade changes or cross slope transitions. The
transition between new and existing pavement shall be evaluated separately for conformance with the
plans.

(1) Transverse measurements. Transverse measurements shall be taken for each day’s
production placed. Transverse measurements shall be taken perpendicular to the pavement centerline

Item P-602 Emulsified Asphalt Prime Coat 106



12/21/2018 AC 150/5370-10H

each 50 feet (15 m) or more often as determined by the RPR. The joint between lanes shall be tested
separately to facilitate smoothness between lanes.

(2) Longitudinal measurements. Longitudinal measurements shall be taken for each day’s
production placed. Longitudinal tests shall be parallel to the centerline of paving; at the center of paving
lanes when widths of paving lanes are less than 20 feet (6 m); and at the third points of paving lanes when
widths of paving lanes are 20 ft (6 m) or greater. When placement abuts previously placed material the
first measurement shall start with one half the length of the straight edge on the previously placed
material.

Deviations on the final surface course in either the transverse or longitudinal direction that will
trap water greater than 1/4 inch (6 mm) shall be corrected with diamond grinding per paragraph 501-4.19f
or by removing and replacing the surface course to full depth. Grinding shall be tapered in all directions
to provide smooth transitions to areas not requiring grinding. All areas in which diamond grinding has
been performed shall be subject to the final pavement thickness tolerances specified in paragraph 501-6.6.

Control charts shall be kept to show area of each day’s placement and the percentage of
corrective grinding required. Corrections to production and placement shall be initiated when corrective
grinding is required. If the Contractor’s machines and/or methods produce significant areas that need
corrective actions in excess of 10 percent of a day’s production, production shall be stopped until
corrective measures are implemented by the Contractor.

h. Grade. Grade will be evaluated prior to and after placement of the concrete surface.

Measurements will be taken at appropriate gradelines (as a minimum at center and edges of paving
lane) and longitudinal spacing as shown on cross-sections and plans. The final surface of the pavement
will not vary from the gradeline elevations and cross-sections shown on the plans by more than 1/2 inch
(12 mm) vertically. The documentation will be provided by the Contractor to the RPR by the end of the
following working day.

Areas with humps or depression that that exceed grade or smoothness and that retain water on the surface
must be ground off provided the course thickness after grinding is not more than 1/2 inch (12 mm) less
than the thickness specified on the plans. If these areas cannot be corrected with grinding then the slabs
that are retaining water must be removed and replaced in accordance with paragraph 501-4.19d. Grinding
shall be in accordance with paragraph 501-4.19f. All corrections will be at the Contractors expense.

501-5.4 Control charts. The Contractor shall maintain linear control charts for fine and coarse aggregate
gradation, slump, and air content. The Contractor shall also maintain a control chart plotting the
coarseness factor/workability factor from the combined gradations in accordance with paragraph 501-
2.1d.

Control charts shall be posted in a location satisfactory to the RPR and shall be kept up to date at all
times. As a minimum, the control charts shall identify the project number, the contract item number, the
test number, each test parameter, the Action and suspension Limits, or Specification limits, applicable to
each test parameter, and the Contractor’s test results. The Contractor shall use the control charts as part of
a process control system for identifying potential problems and assignable causes before they occur. If the
Contractor’s projected data during production indicates a potential problem and the Contractor is not
taking satisfactory corrective action, the RPR may halt production or acceptance of the material.

a. Fine and coarse aggregate gradation. The Contractor shall record the running average of the last
five gradation tests for each control sieve on linear control charts. Superimposed on the control charts
shall be the action and suspension limits. Gradation tests shall be performed by the Contractor per ASTM
C136. The Contractor shall take at least two samples per lot to check the final gradation. Sampling shall
be per ASTM D75 from the flowing aggregate stream or conveyor belt.

Item P-602 Emulsified Asphalt Prime Coat 107



12/21/2018 AC 150/5370-10H

b. Slump and air content. The Contractor shall maintain linear control charts both for individual
measurements and range (that is, difference between highest and lowest measurements) for slump and air
content in accordance with the following Action and Suspension Limits.

¢. Combined gradation. The Contractor shall maintain a control chart plotting the coarseness factor
and workability factor on a chart in accordance with paragraph 501-2.1d.

Control Chart Limits'
Individual Measurements
Control Parameter
Action Limit Suspension Limit

Gradation? . 3
Coarseness Factor (CF) +3.5 5
Workability Factor (WF) +2 +3

Slump +0.5 to -1 inch +1 to -1.5 inch

(+13 to -25 mm) (+25 to -38 mm)

Air Content +1.5% +2.0%

! Control charts shall developed and maintained for each control parameter indicated.
2 Control charts shall be developed and maintained for each sieve size.
3 Action and suspension limits shall be determined by the Contractor.

501-5.5 Corrective action at Suspension Limit. The CQCP shall indicate that appropriate action shall
be taken when the process is believed to be out of control. The CQCP shall detail what action will be
taken to bring the process into control and shall contain sets of rules to gauge when a process is out of
control. As a minimum, a process shall be deemed out of control and corrective action taken if any one of
the following conditions exists.

a. Fine and coarse aggregate gradation. When two consecutive averages of five tests are outside of
the suspension limits, immediate steps, including a halt to production, shall be taken to correct the
grading.

b. Coarseness and Workability factor. When the CF or WF reaches the applicable suspension limits,
the Contractor, immediate steps, including a halt to production, shall be taken to correct the CF
and WF.

¢. Fine and coarse aggregate moisture content. Whenever the moisture content of the fine or coarse
aggregate changes by more than 0.5%, the scale settings for the aggregate batcher and water
batcher shall be adjusted.

d. Slump. The Contractor shall halt production and make appropriate adjustments whenever:

(1) one point falls outside the Suspension Limit line for individual measurements
OR
(2) two points in a row fall outside the Action Limit line for individual measurements.

e. Air content. The Contractor shall halt production and adjust the amount of air-entraining
admixture whenever:

(1) one point falls outside the Suspension Limit line for individual measurements
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OR
(2) two points in a row fall outside the Action Limit line for individual measurements.

MATERIAL ACCEPTANCE

501-6.1 Quality Assurance (QA) Acceptance sampling and testing. All acceptance sampling and
testing necessary to determine conformance with the requirements specified in this section, with the
exception of coring for thickness determination, will be performed by the RPR. The Contractor shall
provide adequate facilities for the initial curing of beams. The Contractor shall bear the cost of providing
initial curing facilities and coring and filling operations, per paragraph 501-6.5b(1).

The samples will be transported while in the molds. The curing, except for the initial cure period, will be
accomplished using the immersion in saturated lime water method. During the 24 hours after molding,
the temperature immediately adjacent to the specimens must be maintained in the range of 60° to 80°F
(16° to 27°C), and loss of moisture from the specimens must be prevented. The specimens may be stored
in tightly constructed wooden boxes, damp sand pits, temporary buildings at construction sites, under wet
burlap in favorable weather, or in heavyweight closed plastic bags, or using other suitable methods,
provided the temperature and moisture loss requirements are met.

501-6.2 Quality Assurance (QA) testing laboratory. Quality assurance testing organizations
performing these acceptance tests will be accredited in accordance with ASTM C1077. The quality
assurance laboratory accreditation must be current and listed on the accrediting authority’s website. All
test methods required for acceptance sampling and testing must be listed on the lab accreditation. A copy
of the laboratory’s current accreditation and accredited test methods will be submitted to the RPR prior to
start of construction.

501-6.3 Lot size. Concrete will be accepted for strength and thickness on a lot basis. A lot will consist of
a day’s production not to exceed 2,000 cubic yards (1530 cubic meters). Each lot will be divided into
approximately equal sublots with individual sublots between 400 to 600 cubic yards. Where three sublots
are produced, they will constitute a lot. Where one or two sublots are produced, they will be incorporated
into the previous or next lot. Where more than one plant is simultaneously producing concrete for the job,
the lot sizes will apply separately for each plant.

501-6.4 Partial lots. When operational conditions cause a lot to be terminated before the specified
number of tests have been made for the lot or for overages or minor placements to be considered as partial
lots, the following procedure will be used to adjust the lot size and the number of tests for the lot.

Where three sublots have been produced, they will constitute a lot. Where one or two sublots have been
produced, they will be incorporated into the next lot or the previous lot and the total number of sublots
will be used in the acceptance criteria calculation, that is, n=5 or n=6.

501-6.5 Acceptance Sampling and Testing.
a. Strength.

(1) Sampling. One sample will be taken for each sublot from the concrete delivered to the job
site. Sampling locations will be determined by the RPR in accordance with random sampling procedures
contained in ASTM D3665. The concrete will be sampled in accordance with ASTM C172.

(2) Test Specimens. The RPR will be responsible for the casting, initial curing, transportation,
and curing of specimens in accordance with ASTM C31. Two (2) specimens will be made from each
sample and slump, air content, unit weight, and temperature tests will be conducted for each set of
strength specimens. Within 24 to 48 hours, the samples will be transported from the field to the
laboratory while in the molds. Samples will be cured in saturated lime water.
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The strength of each specimen will be determined in accordance with ASTM C39. The strength
for each sublot will be computed by averaging the results of the two test specimens representing that
sublot.

(3) Acceptance. Acceptance of pavement for strength will be determined by the RPR in
accordance with paragraph 501-6.6b(1). All individual strength tests within a lot will be checked for
outliers in accordance with ASTM E178, at a significance level of 5%. Outliers will be discarded and the
remaining test values will be used to determine acceptance in accordance with paragraph 501-6.5b.

b. Pavement thickness.

(1) Sampling. One core will be taken by the Contractor for each sublot in the presence of the
RPR. Sampling locations will be determined by the RPR in accordance with random sampling procedures
contained in ASTM D3665. Areas, such as thickened edges, with planned variable thickness, will be
excluded from sample locations.

Cores shall be a minimum 4 inch (100 mm) in diameter neatly cut with a core drill. The
Contractor will furnish all tools, labor, and materials for cutting samples and filling the cored hole. Core
holes will be filled by the Contractor with a non-shrink grout approved by the RPR within one day after
sampling.

(2) Testing. The thickness of the cores will be determined by the RPR by the average caliper
measurement in accordance with ASTM C174. Each core shall be photographed and the photograph
included with the test report.

(3) Acceptance. Acceptance of pavement for thickness will be determined by the RPR in
accordance with paragraph 501-6.6.
501-6.6 Acceptance criteria.

a. General. Acceptance will be based on the following characteristics of the completed pavement
discussed in paragraph 501-6.5b:
(1) Strength
(2) Thickness
(3) Grade
(4) Profilograph smoothness [ Not used. |
(5) Adjustments for repairs

Acceptance for strength, thickness, and grade, will be based on the criteria contained in accordance
with paragraph 501-6.6b(1), 501-6.6b(2), and 501-6.6b(3), respectively

b. Acceptance criteria.

(1) Strength. The strength for each sublot shall be computed by averaging the results of
that sublot. When sublot strength equals or exceeds the strength as specified in
paragraph 501-3.3, the lot will be acceptable. Acceptance and payment for the lot
will be determined in accordance with paragraph 501-8.1.

(2) Thickness. If sublot thickness is not be less than ' inch (12 mm) from plan
thickness, the lot will be acceptable. Acceptance and payment for the lot will be
determined in accordance with paragraph 501-8.1.

(3) Grade. The final finished surface of the pavement of the completed project will not
vary from the gradeline elevations and cross-sections shown on the plans by more
than 1/2 inch (12 mm) vertically. The documentation, stamped and signed by a
licensed surveyor shall be in accordance with paragraph 501-5.3h. Payment for
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sublots that do not meet grade for over 25% of the sublot shall reduced by 5% and
not be more than 95%.

(4) Profilograph roughness for QA Acceptance. Not used.

(5) Adjustments for repair. Sublots with spall repairs, crack repairs, or partial panel
replacement, will be limited to no more than 95% payment.

(6) Adjustment for grinding. For sublots with grinding over 25% of a sublot, payment will be
reduced 5%.

METHOD OF MEASUREMENT

501-7.1 Concrete pavement shall be measured by the number of cubic yards (cubic meters) of reinforced
pavement as specified in-place, completed and accepted.

BASIS OF PAYMENT

501-8.1 Payment. Payment for concrete pavement meeting all acceptance criteria as specified in
paragraph 501-6.6. Acceptance Criteria shall be based on results of strength and thickness tests. Payment
for acceptable lots of concrete pavement shall be adjusted in accordance with paragraph 501-8.1a for
strength and thickness; 501-8.1b for repairs; 501-8.1c for grinding; and 501-8.1d for smoothness, subject
to the limitation that:

The total project payment for concrete pavement shall not exceed 100% percent of the product of the
contract unit price and the total number of cubic yards(cubic meters) of concrete pavement used in the
accepted work (See Note 1 under the Price Adjustment Schedule table below).

Payment shall be full compensation for all labor, materials, tools, equipment, and incidentals required to
complete the work as specified herein and on the drawings.

a. Basis of adjusted payment. The pay factor for each individual lot shall be calculated in
accordance with the Price Adjustment Schedule table below. A pay factor shall be calculated for both
strength and thickness. The lot pay factor shall be the higher of the two values when calculations for both
strength and thickness are 100% or higher. The lot pay factor shall be the product of the two values when
only one of the calculations for either strength or thickness is 100% or higher. The lot pay factor shall be
the lower of the two values when calculations for both strength and thickness are less than 100%.
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Price Adjustment Schedule’

Percentage of Matellliiz::lsit\s’Vithin Specification Lot Pay Factor
(PWL) (Percent of Contract Unit Price)
96 — 100 106
90-95 PWL + 10
75-90 0.5 PWL + 55
55-74 1.4 PWL - 12
Below 55 Reject?

' Although it is theoretically possible to achieve a pay factor of 106% for each lot, actual payment in excess of
100% shall be subject to the total project payment limitation specified in paragraph 501-8.1.

2 The lot shall be removed and replaced unless, after receipt of FAA concurrence, the Owner and Contractor
agree in writing that the lot will remain; the lot paid at 50% of the contract unit price; and the total project
payment limitation reduced by the amount withheld for that lot.

For each lot accepted, the adjusted contract unit price shall be the product of the lot pay factor for the
lot and the contract unit price. Payment shall be subject to the total project payment limitation specified in
paragraph 501-8.1. Payment in excess of 100% for accepted lots of concrete pavement shall be used to
offset payment for accepted lots of concrete pavement that achieve a lot pay factor less than 100%; except
for rejected lots which remain in place and/or sublots with adjustments for repairs.

b. Adjusted payment for repairs. The PWL lot pay factor shall be reduced by 5% and be no higher
than 95% for sublots which contain repairs in accordance with paragraph 501-4.19 on more than 20% of
the slabs within the sublot. Payment factors greater than 100 percent for the strength and thickness cannot
be used to offset adjustments for repairs.

c. Adjusted payment for grinding. The PWL lot pay factor shall be reduced by 5% and be no
higher than 95% for sublots with grinding over 25% of a sublot.

d. Profilograph Roughness Not used.

e. Payment. Payment shall be made under:

Item P-501-8.1 Concrete Pavement - per cubic yard (cubic meter)

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

ASTM International (ASTM)

ASTM A184 Standard Specification for Welded Deformed Steel Bar Mats for
Concrete Reinforcement

ASTM A615 Standard Specification for Deformed and Plain Carbon-Steel Bars for
Concrete Reinforcement

ASTM A704 Standard Specification for Welded Steel Plain Bar or Rod Mats for
Concrete Reinforcement

ASTM A706 Standard Specification for Low-Alloy Steel Deformed and Plain Bars for

Concrete Reinforcement
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ASTM A775
ASTM A884

ASTM A934

ASTM A996

ASTM A1035

ASTM A1064

ASTM A1078

ASTM C29

ASTM C31

ASTM C33
ASTM C39

ASTM C70
ASTM C78

ASTM C88

ASTM C9%4
ASTM C114
ASTM C117

ASTM C123
ASTM C136
ASTM C131

ASTM C136

ASTM C138

ASTM C142

ASTM C143

Standard Specification for Epoxy-Coated Steel Reinforcing Bars

Standard Specification for Epoxy-Coated Steel Wire and Welded Wire
Reinforcement

Standard Specification for Epoxy-Coated Prefabricated Steel Reinforcing
Bars

Standard Specification for Rail-Steel and Axle-Steel Deformed Bars for
Concrete Reinforcement

Standard Specification for Deformed and Plain, Low-Carbon,
Chromium, Steel Bars for Concrete Reinforcement

Standard Specification for Carbon-Steel Wire and Welded Wire
Reinforcement, Plain and Deformed, for Concrete

Standard Specification for Epoxy-Coated Steel Dowels for Concrete
Pavement

Standard Test Method for Bulk Density (“Unit Weight”) and Voids in
Aggregate

Standard Practice for Making and Curing Concrete Test Specimens in the
Field

Standard Specification for Concrete Aggregates

Standard Test Method for Compressive Strength of Cylindrical Concrete
Specimens

Standard Test Method for Surface Moisture in Fine Aggregate

Standard Test Method for Flexural Strength of Concrete (Using Simple
Beam with Third-Point Loading)

Standard Test Method for Soundness of Aggregates by Use of Sodium
Sulfate or Magnesium Sulfate

Standard Specification for Ready-Mixed Concrete
Standard Test Methods for Chemical Analysis of Hydraulic Cement

Standard Test Method for Materials Finer than 75-um (No. 200) Sieve in
Mineral Aggregates by Washing

Standard Test Method for Lightweight Particles in Aggregate
Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates

Standard Test Method for Resistance to Degradation of Small-Size
Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine

Standard Test Method for Sieve or Screen Analysis of Fine and Coarse
Aggregates

Standard Test Method for Density (Unit Weight), Yield, and Air Content
(Gravimetric) of Concrete

Standard Test Method for Clay Lumps and Friable Particles in
Aggregates

Standard Test Method for Slump of Hydraulic-Cement Concrete
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ASTM C150 Standard Specification for Portland Cement

ASTM C171 Standard Specification for Sheet Materials for Curing Concrete

ASTM C172 Standard Practice for Sampling Freshly Mixed Concrete

ASTM C173 Standard Test Method for Air Content of Freshly Mixed Concrete by the
Volumetric Method

ASTM C174 Standard Test Method for Measuring Thickness of Concrete Elements
Using Drilled Concrete Cores

ASTM C227 Standard Test Method for Potential Alkali Reactivity of Cement-
Aggregate Combinations (Mortar-Bar Method)

ASTM C231 Standard Test Method for Air Content of Freshly Mixed Concrete by the
Pressure Method

ASTM C260 Standard Specification for Air-Entraining Admixtures for Concrete

ASTM C295 Standard Guide for Petrographic Examination of Aggregates for
Concrete

ASTM C309 Standard Specification for Liquid Membrane-Forming Compounds for
Curing Concrete

ASTM C311 Standard Test Methods for Sampling and Testing Fly Ash or Natural
Pozzolans for Use in Portland Cement Concrete

ASTM C494 Standard Specification for Chemical Admixtures for Concrete

ASTM C566 Standard Test Method for Total Evaporable Moisture Content of
Aggregates by Drying

ASTM C595 Standard Specification for Blended Hydraulic Cements

ASTM C618 Standard Specification for Coal Fly Ash and Raw or Calcined Natural
Pozzolan for Use in Concrete

ASTM C642 Standard Test Method for Density, Absorption, and Voids in Hardened
Concrete

ASTM C666 Standard Test Method for Resistance of Concrete to Rapid Freezing and
Thawing

ASTM C685 Standard Specification for Concrete Made by Volumetric Batching and
Continuous Mixing

ASTM C881 Standard Specification for Epoxy-Resin-Base Bonding Systems for
Concrete

ASTM C989 Standard Specification for Slag Cement for Use in Concrete and Mortars

ASTM C1017 Standard Specification for Chemical Admixtures for Use in Producing
Flowing Concrete

ASTM C1064 Test Method for Temperature of Freshly Mixed Hydraulic-Cement
Concrete

ASTM C1077 Standard Practice for Agencies Testing Concrete and Concrete

Aggregates for Use in Construction and Criteria for Testing Agency
Evaluation
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ASTM C1157 Standard Performance Specification for Hydraulic Cement

ASTM C1260 Standard Test Method for Potential Alkali Reactivity of Aggregates
(Mortar-Bar Method)

ASTM C1365 Standard Test Method for Determination of the Proportion of Phases in
Portland Cement and Portland-Cement Clinker Using X-Ray Powder
Diffraction Analysis

ASTM C1567 Standard Test Method for Determining the Potential Alkali-Silica
Reactivity of Combinations of Cementitious Materials and Aggregate
(Accelerated Mortar-Bar Method)

ASTM C1602 Standard Specification for Mixing Water Used in the Production of
Hydraulic Cement Concrete

ASTM D75 Standard Practice for Sampling Aggregates

ASTM D1751 Standard Specification for Preformed Expansion Joint Filler for Concrete
Paving and Structural Construction (Nonextruding and Resilient
Bituminous Types)

ASTM D1752 Standard Specification for Preformed Sponge Rubber and Cork and
Recycled PVC Expansion Joint Fillers for Concrete Paving and
Structural Construction

ASTM D2419 Standard Test Method for Sand Equivalent Value of Soils and Fine
Aggregate

ASTM D3665 Standard Practice for Random Sampling of Construction Materials

ASTM D4791 Standard Test Method for Flat Particles, Elongated Particles, or Flat and
Elongated Particles in Coarse Aggregate

ASTM E178 Standard Practice for Dealing with Outlying Observations

ASTM E1274 Standard Test Method for Measuring Pavement Roughness Using a
Profilograph

ASTM E2133 Standard Test Method for Using a Rolling Inclinometer to Measure

Longitudinal and Transverse Profiles of a Traveled Surface

American Concrete Institute (ACI)

ACI 305R Guide to Hot Weather Concreting

ACI306R Guide to Cold Weather Concreting

ACI 309R Guide for Consolidation of Concrete
Advisory Circulars (AC)

AC 150/5320-6 Airport Pavement Design and Evaluation
Federal Highway Administration (FHWA)
HIPERPAYV 3, version 3.2
Portland Concrete Association (PCA)
PCA Design and Control of Concrete Mixtures, 16" Edition
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U.S. Army Corps of Engineers (USACE) Concrete Research Division (CRD)

CRD C662 Determining the Potential Alkali-Silica Reactivity of Combinations of
Cementitious Materials, Lithium Nitrate Admixture and Aggregate
(Accelerated Mortar-Bar Method)

United States Air Force Engineering Technical Letter (ETL)

ETL 97-5 Proportioning Concrete Mixtures with Graded Aggregates for Rigid
Airfield Pavements

END ITEM P-501
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Part 9 — Miscellaneous

Item P-603 Emulsified Asphalt Tack Coat

DESCRIPTION

603-1.1 This item shall consist of preparing and treating an asphalt or concrete surface with asphalt
material in accordance with these specifications and in reasonably close conformity to the lines shown on
the plans.

MATERIALS

603-2.1 Asphalt materials. The asphalt material shall be an emulsified asphalt as specified in ASTM
D3628 as an asphalt application for tack coat appropriate to local conditions. The emulsified asphalt
shall not be diluted. The Contractor shall provide a copy of the manufacturer’s Certificate of Analysis
(COA) for the asphalt material to the Resident Project Representative (RPR) before the asphalt material is
applied for review and acceptance. The furnishing of COA for the asphalt material shall not be interpreted
as a basis for final acceptance. The manufacturer’s COA may be subject to verification by testing the
material delivered for use on the project.

CONSTRUCTION METHODS

603-3.1 Weather limitations. The tack coat shall be applied only when the existing surface is dry and the
atmospheric temperature is 50°F (10°C) or above; the temperature has not been below 35°F (2°C) for the
12 hours prior to application; and when the weather is not foggy or rainy. The temperature requirements
may be waived when directed by the RPR.

603-3.2 Equipment. The Contractor shall provide equipment for heating and applying the emulsified
asphalt material. The emulsion shall be applied with a manufacturer-approved computer rate-controlled
asphalt distributor. The equipment shall be in good working order and contain no contaminants or
diluents in the tank. Spray bar tips must be clean, free of burrs, and of a size to maintain an even
distribution of the emulsion. Any type of tip or pressure source is suitable that will maintain
predetermined flow rates and constant pressure during the application process with application speeds
under eight (8) miles per hour (13 km per hour) or seven (700) feet per minute (213 m per minute).

The equipment will be tested under pressure for leaks and to ensure proper set-up before use to verify
truck set-up (via a test-shot area), including but not limited to, nozzle tip size appropriate for application,
spray-bar height and pressure and pump speed, evidence of triple-overlap spray pattern, lack of leaks, and
any other factors relevant to ensure the truck is in good working order before use.

The distributor truck shall be equipped with a minimum 12-foot (3.7-m) spreader spray bar with
individual nozzle control with computer-controlled application rates. The distributor truck shall have an
easily accessible thermometer that constantly monitors the temperature of the emulsion, and have an
operable mechanical tank gauge that can be used to cross-check the computer accuracy. If the distributor
is not equipped with an operable quick shutoff valve, the prime operations shall be started and stopped on
building paper.
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The distributor truck shall be equipped to effectively heat and mix the material to the required
temperature prior to application as required. Heating and mixing shall be done in accordance with the
manufacturer’s recommendations. Do not overheat or over mix the material.

The distributor shall be equipped with a hand sprayer.

Asphalt distributors must be calibrated annually in accordance with ASTM D2995. The Contractor must
furnish a current calibration certification for the asphalt distributor truck from any State or other agency
as approved by the RPR.

A power broom and/or power blower suitable for cleaning the surfaces to which the asphalt tack coat is to
be applied shall be provided.

603-3.3 Application of emulsified asphalt material. The emulsified asphalt shall not be diluted.
Immediately before applying the emulsified asphalt tack coat, the full width of surface to be treated shall
be swept with a power broom and/or power blower to remove all loose dirt and other objectionable
material.

The emulsified asphalt material shall be uniformly applied with an asphalt distributor at the rates
appropriate for the conditions and surface specified in the table below. The type of asphalt material and
application rate shall be approved by the RPR prior to application.

Emulsified Asphalt
Surface Type Residual Rate, gal/SY Emulsion Application Bar Rate, gal/SY
(L/square meter) (L/square meter)
New asphalt 0.02-0.05 (0.09-0.23) 0.03-0.07 (0.13-0.32)
Existing asphalt 0.04-0.07 (0.18-0.32) 0.06-0.11 (0.27-0.50)
Milled Surface 0.04-0.08 (0.18-0.36) .0.06-0.12 (0.27-0.54)
Concrete 0.03-0.05 (0.13-0.23) 0.05-0.08 (0.23-0.36)

After application of the tack coat, the surface shall be allowed to cure without being disturbed for the
period of time necessary to permit drying and setting of the tack coat. This period shall be determined by
the RPR. The Contractor shall protect the tack coat and maintain the surface until the next course has
been placed. When the tack coat has been disturbed by the Contractor, tack coat shall be reapplied at the
Contractor’s expense.

603-3.4 Freight and waybills The Contractor shall submit waybills and delivery tickets, during progress
of the work. Before the final statement is allowed, file with the RPR certified waybills and certified
delivery tickets for all emulsified asphalt materials used in the construction of the pavement covered by
the contract. Do not remove emulsified asphalt material from storage until the initial outage and
temperature measurements have been taken. The delivery or storage units will not be released until the
final outage has been taken.

METHOD OF MEASUREMENT

603-4.1 The emulsified asphalt material for tack coat shall be measured by the gallon (liter). Volume
shall be corrected to the volume at 60°F (16°C) in accordance with ASTM D1250. The emulsified asphalt
material paid for will be the measured quantities used in the accepted work, provided that the measured
quantities are not 10% over the specified application rate. Any amount of emulsified asphalt material
more than 10% over the specified application rate for each application will be deducted from the
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measured quantities, except for irregular areas where hand spraying of the emulsified asphalt material is
necessary. Water added to emulsified asphalt will not be measured for payment.

BASIS OF PAYMENT

603.5-1 Payment shall be made at the contract unit price per gallon (liter) of emulsified asphalt material.
This price shall be full compensation for furnishing all materials, for all preparation, delivery, and
application of these materials, and for all labor, equipment, tools, and incidentals necessary to complete
the item.

Payment will be made under:

Item P-603-5.1 Emulsified Asphalt Tack Coat - per gallon (liter)

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

ASTM International (ASTM)

ASTM D1250 Standard Guide for Use of the Petroleum Measurement Tables

ASTM D2995 Standard Practice for Estimating Application Rate and Residual
Application Rate of Bituminous Distributors

ASTM D3628 Standard Practice for Selection and Use of Emulsified Asphalts

END ITEM P-603
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Item P-620 Runway and Taxiway Marking

DESCRIPTION

620-1.1 This item shall consist of the preparation and painting of numbers, markings, and stripes on the
surface of runways, taxiways, and aprons, in accordance with these specifications and at the locations
shown on the plans, or as directed by the Resident Project Representative (RPR). The terms “paint” and
“marking material” as well as “painting” and “application of markings” are interchangeable throughout
this specification.

MATERIALS

620-2.1 Materials acceptance. The Contractor shall furnish manufacturer’s certified test reports, for
materials shipped to the project. The certified test reports shall include a statement that the materials meet
the specification requirements. This certification along with a copy of the paint manufacturer’s surface
preparation; marking materials, including adhesion, flow promoting and/or floatation additive; and
application requirements must be submitted and approved by the Resident Project Representative (RPR)
prior to the initial application of markings. The reports can be used for material acceptance or the RPR
may perform verification testing. The reports shall not be interpreted as a basis for payment. The
Contractor shall notify the RPR upon arrival of a shipment of materials to the site. All material shall
arrive in sealed containers that are easily quantifiable for inspection by the RPR.

620-2.2 Marking materials.

Table 1. Marking Materials

Paint! Glass Beads®
Type Color Fed Std. 595 Application Rate| Type | Application Rate
Number Maximum Minimum
Waterborne | White 37925 115 ft*/gal (2.8 I 7 1b/gal(0.85 kg/l)
m? gal)
Waterborne | Yellow | 33538 or 33655 115 ft*/gal (2.8 I 7 1b/gal(0.85 kg/l)
m? gal)
Waterborne| Red 31136 115 ft*/gal (2.8 I 7 1b/gal(0.85 kg/l)
m? gal)

!See paragraph 620-2.2a
2See paragraph 620-2.2b

a. Paint. Paint shall be waterborne in accordance with the requirements of this paragraph. Paint
colors shall comply with Federal Standard No. 595. Paint shall meet the requirements of Federal
Specification TT-P-1952F, Type 1. The non-volatile portion of the vehicle for all paint types shall be
composed of a 100% acrylic polymer as determined by infrared spectral analysis.

b. Reflective media. Glass beads for white and yellow paint shall meet the requirements for Federal
Specification TT-B-1325D Type I, Gradation A .
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Glass beads for red and pink paint shall meet the requirements for Type 1.

Glass beads shall be treated with all compatible coupling agents recommended by the manufacturers of
the paint and reflective media to ensure adhesion and embedment.

Glass beads shall not be used in black and green paint.

Type 11 glass beads shall not be used in red and pink paint.

CONSTRUCTION METHODS

620-3.1 Weather limitations. Painting shall only be performed when the surface is dry, and the ambient
temperature and the pavement surface temperature meet the manufacturer’s recommendations in
accordance with paragraph 620-2.1. Painting operations shall be discontinued when the ambient or
surface temperatures does not meet the manufacturer’s recommendations. Markings shall not be applied
when the wind speed exceeds 10 mph unless windscreens are used to shroud the material guns. Markings
shall not be applied when weather conditions are forecasts to not be within the manufacturers’
recommendations for application and dry time.

620-3.2 Equipment. Equipment shall include the apparatus necessary to properly clean the existing
surface, a mechanical marking machine, a bead dispensing machine, and such auxiliary hand-painting
equipment as may be necessary to satisfactorily complete the job.

The mechanical marker shall be an atomizing spray-type or airless type marking machine with automatic
glass bead dispensers suitable for application of traffic paint. It shall produce an even and uniform film
thickness and appearance of both paint and glass beads at the required coverage and shall apply markings
of uniform cross-sections and clear-cut edges without running or spattering and without over spray. The
marking equipment for both paint and beads shall be calibrated daily.

620-3.3 Preparation of surfaces. Immediately before application of the paint, the surface shall be dry
and free from dirt, grease, oil, laitance, or other contaminates that would reduce the bond between the
paint and the pavement. Use of any chemicals or impact abrasives during surface preparation shall be
approved in advance by the RPR. After the cleaning operations, sweeping, blowing, or rinsing with
pressurized water shall be performed to ensure the surface is clean and free of grit or other debris left
from the cleaning process.

a. Preparation of new pavement surfaces. The area to be painted shall be cleaned by broom,
blower, water blasting, or by other methods approved by the RPR to remove all contaminants, including
PCC curing compounds, minimizing damage to the pavement surface.

b. Preparation of pavement to remove existing markings. Existing pavement markings shall be
removed by rotary grinding, water blasting, or by other methods approved by the RPR minimizing
damage to the pavement surface. The removal area may need to be larger than the area of the markings to
eliminate ghost markings. After removal of markings on asphalt pavements, apply a fog seal or seal coat
to ‘block out’ the removal area to eliminate ‘ghost’ markings.

c. Preparation of pavement markings prior to remarking. Prior to remarking existing
markings, loose existing markings must be removed minimizing damage to the pavement surface, with a
method approved by the RPR. After removal, the surface shall be cleaned of all residue or debris.

Prior to the application of markings, the Contractor shall certify in writing that the surface is dry and
free from dirt, grease, oil, laitance, or other foreign material that would prevent the bond of the paint to
the pavement or existing markings. This certification along with a copy of the paint manufactures
application and surface preparation requirements must be submitted to the RPR prior to the initial
application of markings.
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620-3.4 Layout of markings. The proposed markings shall be laid out in advance of the paint
application. The locations of markings to receive glass beads shall be shown on the plans.

620-3.5 Application. A period of 30 days shall elapse between placement of surface course or seal coat
and application of the permanent paint markings. Paint shall be applied at the locations and to the
dimensions and spacing shown on the plans. Paint shall not be applied until the layout and condition of
the surface has been approved by the RPR.

The edges of the markings shall not vary from a straight line more than 1/2 inch (12 mm) in 50 feet (15
m), and marking dimensions and spacing shall be within the following tolerances:

Marking Dimensions and Spacing Tolerance

Dimension and Spacing Tolerance
36 inch (910 mm) or less +1/2 inch (12 mm)
greater than 36 inch to 6 feet (910 mm to 1.85 m) +1 inch (25 mm)
greater than 6 feet to 60 feet (1.85 m to 18.3 m) +2 inch (50 mm)
greater than 60 feet (18.3 m) +3 inch (76 mm)

The paint shall be mixed in accordance with the manufacturer’s instructions and applied to the pavement
with a marking machine at the rate shown in Table 1. The addition of thinner will not be permitted.

Glass beads shall be distributed upon the marked areas at the locations shown on the plans to receive glass
beads immediately after application of the paint. A dispenser shall be furnished that is properly designed
for attachment to the marking machine and suitable for dispensing glass beads. Glass beads shall be
applied at the rate shown in Table 1. Glass beads shall not be applied to black paint or green paint. Glass
beads shall adhere to the cured paint or all marking operations shall cease until corrections are made.
Different bead types shall not be mixed. Regular monitoring of glass bead embedment and distribution
should be performed.

620-3.6 Application--preformed thermoplastic airport pavement markings.
Preformed thermoplastic pavement markings not used.

620-3.7 Control strip. Prior to the full application of airfield markings, the Contractor shall prepare a
control strip in the presence of the RPR. The Contractor shall demonstrate the surface preparation
method and all striping equipment to be used on the project. The marking equipment must achieve the
prescribed application rate of paint and population of glass beads (per Table 1) that are properly
embedded and evenly distributed across the full width of the marking. Prior to acceptance of the control
strip, markings must be evaluated during darkness to ensure a uniform appearance.

620-3.8 Retro-reflectance. Reflectance shall be measured with a portable retro-reflectometer meeting
ASTM E1710 (or equivalent). A total of 6 readings shall be taken over a 6 square foot area with 3
readings taken from each direction. The average shall be equal to or above the minimum levels of all
readings which are within 30% of each other.
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Minimum Retro-Reflectance Values

Material Retro-reflectance med/m?/lux

White Yellow Red
Initial Type 1 300 175 35
Initial Type III 600 300 35
Initial Thermoplastic 225 100 35
All materials, remark when less than' 100 75 10

! “Prior to remarking determine if removal of contaminants on markings will restore retro-reflectance [not
used]

620-3.9 Protection and cleanup. After application of the markings, all markings shall be protected from
damage until dry. All surfaces shall be protected from excess moisture and/or rain and from disfiguration
by spatter, splashes, spillage, or drippings. The Contractor shall remove from the work area all debris,
waste, loose reflective media, and by-products generated by the surface preparation and application
operations to the satisfaction of the RPR. The Contractor shall dispose of these wastes in strict
compliance with all applicable state, local, and federal environmental statutes and regulations.

METHOD OF MEASUREMENT

620-4.1 The quantity of markings shall be paid for shall be measured by the number of square feet (square
meters) of painting and will include surface preparation and reflective media.

BASIS OF PAYMENT

620-5.1 This price shall be full compensation for furnishing all materials and for all labor, equipment,
tools, and incidentals necessary to complete the item complete in place and accepted by the RPR in
accordance with these specifications.

620-5.2 Payment for markings shall be made at the contract price for the number of square feet (square
meters) of painting and will include surface preparation and reflective media.

Payment will be made under:

Item P-620-5.2b Marking - per square foot (square meter)

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

ASTM International (ASTM)
ASTM D476 Standard Classification for Dry Pigmentary Titanium Dioxide Products
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ASTM D968 Standard Test Methods for Abrasion Resistance of Organic Coatings by
Falling Abrasive

ASTM D1652 Standard Test Method for Epoxy Content of Epoxy Resins

ASTM D2074 Standard Test Method for Total, Primary, Secondary, and Tertiary
Amine Values of Fatty Amines by Alternative Indicator Method

ASTM D2240 Standard Test Method for Rubber Property - Durometer Hardness

ASTM D7585 Standard Practice for Evaluating Retroreflective Pavement Markings
Using Portable Hand-Operated Instruments

ASTM E303 Standard Test Method for Measuring Surface Frictional Properties Using
the British Pendulum Tester

ASTM E1710 Standard Test Method for Measurement of Retroreflective Pavement
Marking Materials with CEN-Prescribed Geometry Using a Portable
Retroreflectometer

ASTM E2302 Standard Test Method for Measurement of the Luminance Coefficient

Under Diffuse Illumination of Pavement Marking Materials Using a
Portable Reflectometer

ASTM G154 Standard Practice for Operating Fluorescent Ultraviolet (UV) Lamp
Apparatus for Exposure of Nonmetallic Materials

Code of Federal Regulations (CFR)

40 CFR Part 60, Appendix A-7, Method 24
Determination of volatile matter content, water content, density, volume
solids, and weight solids of surface coatings

29 CFR Part 1910.1200 Hazard Communication
Federal Specifications (FED SPEC)

FED SPEC TT-B-1325D Beads (Glass Spheres) Retro-Reflective
FED SPEC TT-P-1952F Paint, Traffic and Airfield Marking, Waterborne
FED STD 595 Colors used in Government Procurement

Commercial Item Description

A-A-2886B Paint, Traffic, Solvent Based
Advisory Circulars (AC)
AC 150/5340-1 Standards for Airport Markings
AC 150/5320-12 Measurement, Construction, and Maintenance of Skid Resistant Airport

Pavement Surfaces

END OF ITEM P-620
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Part 11 — Drainage

Item D-701 Pipe for Storm Drains and Culverts

DESCRIPTION

701-1.1 This item shall consist of the construction of pipe culverts and storm drains in accordance with
these specifications and in reasonably close conformity with the lines and grades shown on the plans.

MATERIALS

701-2.1 Materials shall meet the requirements shown on the plans and specified below. Underground
piping and components used in drainage systems for terminal and aircraft fueling ramp drainage shall be
noncombustible and inert to fuel in accordance with National Fire Protection Association (NFPA) 415.

701-2.2 Pipe. The pipe shall be of the type called for on the plans or in the proposal and shall be in
accordance with the following appropriate requirements:

American Association of State Highway and Transportation Officials (AASHTO) M167

AASHTO M190

AASHTO M196

AASHTO M219

AASHTO M243

AASHTO M252
AASHTO M294

AASHTO M304

AASHTO MP20

AASHTO R73

ASTM A760

Standard Specification for Corrugated Steel Structural Plate, Zinc-
Coated, for Field-Bolted Pipe, Pipe-Arches, and Arches

Standard Specification for Bituminous-Coated Corrugated Metal Culvert
Pipe and Pipe Arches

Standard Specification for Corrugated Aluminum Pipe for Sewers and
Drains

Standard Specification for Corrugated Aluminum Alloy Structural Plate
for Field-Bolted Pipe, Pipe-Arches, and Arches

Standard Specification for Field-Applied Coating of Corrugated Metal
Structural Plate for Pipe, Pipe-Arches, and Arches

Standard Specification for Corrugated Polyethylene Drainage Pipe

Standard Specification for Corrugated Polyethylene Pipe, 300- to 1500-
mm (12- to 60-in.) Diameter

Standard Specification for Poly (Vinyl Chloride) (PVC) Profile Wall
Drain Pipe and Fittings Based on Controlled Inside Diameter

Standard Specification for Steel Reinforced Polyethylene (PE) Ribbed
Pipe, 300- to 900-mm (12- to 36-in.) Diameter

Standard Practice for Evaluation of Precast Concrete Drainage
Productions

Standard Specification for Corrugated Steel Pipe, Metallic-Coated for
Sewers and Drains
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ASTM A761

ASTM A762

ASTM A849

ASTM B745

ASTM C14

ASTM C76

ASTM C506

ASTM C507

ASTM C655

ASTM C1433

ASTM C1479

ASTM C1577

ASTM C1786

ASTM C1840

ASTM D3262

ASTM D4161

ASTM F667

ASTM F714

ASTM F794

ASTM F894

Standard Specification for Corrugated Structural Steel Plate, Zinc-
Coated, for Field-Bolted Pipe, Pipe-Arches, and Arches

Standard Specification for Corrugated Steel Pipe, Polymer Precoated for
Sewers and Drains

Standard Specification for Post Applied Coatings, Pavings, and Linings
for Corrugated Steel Sewer and Drainage Pipe

Standard Specification for Corrugated Aluminum Pipe for Sewers and
Drains

Standard Specification for Nonreinforced Concrete Sewer, Storm Drain,
and Culvert Pipe

Standard Specification for Reinforced Concrete Culvert, Storm Drain,
and Sewer Pipe

Standard Specification for Reinforced Concrete Arch Culvert, Storm
Drain, and Sewer Pipe

Standard Specification for Reinforced Concrete Elliptical Culvert, Storm
Drain, and Sewer Pipe

Standard Specification for Reinforced Concrete D-Load Culvert, Storm
Drain, and Sewer Pipe

Standard Specification for Precast Reinforced Concrete Monolithic Box
Sections for Culverts, Storm Drains, and Sewers

Standard Practice for Installation of Precast Concrete Sewer, Storm
Drain, and Culvert Pipe Using Standard Installations

Standard Specification for Precast Reinforced Concrete Monolithic Box
Sections for Culverts, Storm Drains, and Sewers Designed According to
AASHTO LRFD

Standard Specification for Segmental Precast Reinforced Concrete Box
Sections for Culverts, Storm Drains, and Sewers Designed According to
AASHTO LRFD

Standard Practice for Inspection and Acceptance of Installed Reinforced
Concrete Culvert, Storm Drain, and Storm Sewer Pipe

Standard Specification for “Fiberglass” (Glass-Fiber-Reinforced
Thermosetting-Resin) Sewer Pipe

Standard Specification for “Fiberglass” (Glass-Fiber-Reinforced
Thermosetting-Resin) Pipe Joints Using Flexible Elastomeric Seals

Standard Specification for 3 through 24 in Corrugated Polyethylene Pipe
and Fittings

Standard Specification for Polyethylene (PE) Plastic Pipe (DR-PR)
Based on Outside Diameter

Standard Specification for Poly (Vinyl Chloride) (PVC) Profile Gravity
Sewer Pipe and Fittings Based on Controlled Inside Diameter

Standard Specification for Polyethylene (PE) Large Diameter Profile
Wall Sewer and Drain Pipe
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ASTM F949 Standard Specification for Poly (Vinyl Chloride) (PVC) Corrugated
Sewer Pipe with a Smooth Interior and Fittings

ASTM F2435 Standard Specification for Steel Reinforced Polyethylene (PE)
Corrugated Pipe

ASTM F2562 Specification for Steel Reinforced Thermoplastic Ribbed Pipe and
Fittings for Non-Pressure Drainage and Sewerage

ASTM F2736 Standard Specification for 6 to 30 in. (152 to 762 mm) Polypropylene
(PP) Corrugated Single Wall Pipe and Double Wall Pipe

ASTM F2764 Standard Specification for 30 to 60 in. (750 to 1500 mm) Polypropylene
(PP) Triple Wall Pipe and Fittings for Non-Pressure Sanitary Sewer
Applications

ASTM F2881 Standard Specification for 12 to 60 in. (300 to 1500 mm) Polypropylene
(PP) Dual Wall Pipe and Fittings for Non-Pressure Storm Sewer
Applications

ASTM D3034 Standard Specification for Type PSM Poly (Vinyl Chloride) (PVC)

Sewer Pipe and Fittings

701-2.3 Concrete. Concrete for pipe cradles shall have a minimum compressive strength of 2000 psi
(13.8 MPa) at 28 days and conform to the requirements of ASTM C94.

701-2.4 Rubber gaskets. Not used.

701-2.5 Joint mortar. Pipe joint mortar shall consist of one part Portland cement and two parts sand.
The Portland cement shall conform to the requirements of ASTM C150, Type 1. The sand shall conform
to the requirements of ASTM C144.

701-2.6 Joint fillers. Poured filler for joints shall conform to the requirements of ASTM D6690.
701-2.7 Plastic gaskets. Not used.

701-2.8. Controlled low-strength material (CLSM). Not used.

701-2.9 Precast box culverts. Manufactured in accordance with and conforming to ASTM C1433.

701-2.10 Precast concrete pipe. Precast concrete structures shall be furnished by a plant meeting
National Precast Concrete Association Plant Certification Program or American Concrete Pipe
Association QCast Plant Certification program.

CONSTRUCTION METHODS

701-3.1 Excavation. The width of the pipe trench shall be sufficient to permit satisfactory jointing of the
pipe and thorough tamping of the bedding material under and around the pipe, but it shall not be less than
the external diameter of the pipe plus 12 inches (300 mm) on each side. The trench walls shall be
approximately vertical.

The Contractor shall comply with all current federal, state and local rules and regulations governing the
safety of men and materials during the excavation, installation and backfilling operations. Specifically,
the Contractor shall observe that all requirements of the Occupational Safety and Health Administration
(OSHA) relating to excavations, trenching and shoring are strictly adhered to. The width of the trench
shall be sufficient to permit satisfactorily jointing of the pipe and thorough compaction of the bedding
material under the pipe and backfill material around the pipe, but it shall not be greater than the widths
shown on the plans trench detail.
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Where rock, hardpan, or other unyielding material is encountered, the Contractor shall remove it from
below the foundation grade for a depth of at least 8 inch (200 mm) or 1/2 inch (12 mm) for each foot of
fill over the top of the pipe (whichever is greater) but for no more than three-quarters of the nominal
diameter of the pipe. The excavation below grade should be filled with granular material to form a
uniform foundation.

Where a firm foundation is not encountered at the grade established, due to soft, spongy, or other unstable
soil, the unstable soil shall be removed and replaced with approved granular material for the full trench
width. The RPR shall determine the depth of removal necessary. The granular material shall be
compacted to provide adequate support for the pipe.

The excavation for pipes placed in embankment fill shall not be made until the embankment has been
completed to a height above the top of the pipe as shown on the plans.

701-3.2 Bedding. The bedding surface for the pipe shall provide a foundation of uniform density to
support the pipe throughout its entire length.

a. Rigid pipe. The pipe bedding shall be constructed uniformly for the full length of the pipe barrel,
as required on the plans. The maximum aggregate size shall be 1 in when the bedding thickness is less
than 6 inches, and 1-1/2 in when the bedding thickness is greater than 6 inches. Bedding shall be loosely
placed uncompacted material under the middle third of the pipe prior to placement of the pipe.

b. Flexible pipe. For flexible pipe, the bed shall be roughly shaped to fit the pipe, and a bedding
blanket of sand or fine granular material shall be provided as follows:

Flexible Pipe Bedding
Pipe Corrugation Depth | Minimum Bedding Depth
inch mm inch mm
172 12 1 25
1 25 2 50
2 50 3 75
2-1/2 60 3-1/2 90

c. Other pipe materials. For PVC, polyethylene, polypropylene, or fiberglass pipe, the bedding
material shall consist of coarse sands and gravels with a maximum particle size of 3/4 inches (19 mm).
For pipes installed under paved areas, no more than 12% of the material shall pass the No. 200 (0.075
mm) sieve. For all other areas, no more than 50% of the material shall pass the No. 200 (0.075 mm) sieve.
The bedding shall have a thickness of at least 6 inches (150 mm) below the bottom of the pipe and extend
up around the pipe for a depth of not less than 50% of the pipe’s vertical outside diameter.

701-3.3 Laying pipe. The pipe laying shall begin at the lowest point of the trench and proceed upgrade.
The lower segment of the pipe shall be in contact with the bedding throughout its full length. Bell or
groove ends of rigid pipes and outside circumferential laps of flexible pipes shall be placed facing
upgrade.

Paved or partially lined pipe shall be placed so that the longitudinal center line of the paved segment
coincides with the flow line.

Elliptical and elliptically reinforced concrete pipes shall be placed with the manufacturer’s reference lines
designating the top of the pipe within five degrees of a vertical plane through the longitudinal axis of the

pipe.
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701-3.4 Joining pipe. Joints shall be made with (1) cement mortar, (2) cement grout, (3) rubber gaskets,
(4) plastic gaskets, or (5) coupling bands.

Mortar joints shall be made with an excess of mortar to form a continuous bead around the outside of the
pipe and shall be finished smooth on the inside. Molds or runners shall be used for grouted joints to retain
the poured grout. Rubber ring gaskets shall be installed to form a flexible watertight seal.

a. Concrete pipe. Concrete pipe may be either bell and spigot or tongue and groove. Pipe sections at
joints shall be fully seated and the inner surfaces flush and even. Concrete pipe joints shall be sealed with
rubber gaskets meeting ASTM C443 when leak resistant joints are required. Concrete pipe joints shall be
sealed with butyl mastic meeting ASTM C990 or mortar when soil tight joints are required. Joints shall be
thoroughly wetted before applying mortar or grout.

b. Metal pipe. Metal pipe shall be firmly joined by form-fitting bands conforming to the
requirements of ASTM A760 for steel pipe and AASHTO M196 for aluminum pipe.

c. PVC, Polyethylene, or Polypropylene pipe. Joints for PVC, Polyethylene, or Polypropylene pipe
shall conform to the requirements of ASTM D3212 when leak resistant joints are required. Joints for PVC
and Polyethylene pipe shall conform to the requirements of AASHTO M304 when soil tight joints are
required. Fittings for polyethylene pipe shall conform to the requirements of AASHTO M252 or ASTM
M294. Fittings for polypropylene pipe shall conform to ASTM F2881, ASTM F2736, or ASTM F2764.

d. Fiberglass pipe. Joints and fittings shall be as detailed on the plans and in accordance with the
manufacturers recommendations. Joints shall meet the requirements of ASTM D4161 for flexible
elastomeric seals.

701-3.5 Embedment and Overfill. Pipes shall be inspected before any fill material is placed; any pipes
found to be out of alignment, unduly settled, or damaged shall be removed and re-laid or replaced at the
Contractor’s expense.

701-3.5-1 Embedment Material Requirements

a. Concrete Pipe. Embedment material and compaction requirements shall be in accordance with the
applicable Type of Standard Installation (Types 1, 2, 3, or 4) per ASTM C1479. If a concrete cradle or
CLSM embedment material is used, it shall conform to the plan details.

b. Plastic and fiberglass Pipe. Embedment material shall meet the requirements of ASTM D3282,
A-1, A-2-4, A-2-5, or A-3. Embedment material shall be free of organic material, stones larger than 1.5
inches in the greatest dimension, or frozen lumps. Embedment material shall extend to 12 inches above
the top of the pipe.

¢. Metal Pipe. Embedment material shall be granular as specified in the contract document and
specifications, and shall be free of organic material, rock fragments larger than 1.5 inches in the greatest
dimension and frozen lumps. As a minimum, backfill materials shall meet the requirements of ASTM
D3282, A-1, A-2, or A-3. Embedment material shall extend to 12 inches above the top of the pipe.

701-3.5-2 Placement of Embedment Material

The embedment material shall be compacted in layers not exceeding 6 inches (150 mm) on each side of
the pipe and shall be brought up one foot (30 cm) above the top of the pipe or to natural ground level,
whichever is greater. Thoroughly compact the embedment material under the haunches of the pipe
without displacing the pipe. Material shall be brought up evenly on each side of the pipe for the full
length of the pipe.

When the top of the pipe is above the top of the trench, the embedment material shall be compacted in
layers not exceeding 6 inches (150 mm) and shall be brought up evenly on each side of the pipe to one
foot (30 cm) above the top of the pipe. All embedment material shall be compacted to a density required
under Item P-152.
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Concrete cradles and flowable fills, such as controlled low strength material (CLSM) or controlled
density fill (CDF), may be used for embedment provided adequate flotation resistance can be achieved by
restraints, weighing, or placement technique.

It shall be the Contractor’s responsibility to protect installed pipes and culverts from damage due to
construction equipment operations. The Contractor shall be responsible for installation of any extra
strutting or backfill required to protect pipes from the construction equipment.

701-3.6 Overfill

Pipes shall be inspected before any overfill is in place. Any pipes found to be out of alignment, unduly
settled, or damaged shall be removed and relaid or replaced at the Contractor’s expense. Evaluation of
any damage to RCP shall be evaluated based on AASHTO R73.

Overfill material shall be place and compacted in layers as required to achieve compaction to at least 95
percent standard proctor per ASTM D698. The soil shall contain no debris, organic matter, frozen
material, or stones with a diameter greater than one half the thickness of the compacted layers being
placed.

701-3.7 Inspection Requirements

An initial post installation inspection shall be performed by the RPR no sooner than 30 days after
completion of installation and final backfill. Clean or flush all lines prior to inspection.

Use a camera with lighting suitable to allow a clear picture of the entire periphery of the pipe interior.
Center the camera in the pipe both vertically and horizontally and be able to pan and tilt to a 90 degree
angle with the axis of the pipe rotating 360 degrees. Use equipment to move the camera through the pipe
that will not obstruct the camera’s view or interfere with proper documentation of the pipe’s condition.
The video image shall be clear, focused, and relatively free from roll, static, or other image distortion
qualities that would prevent the reviewer from evaluating the condition of the pipe.

For pipe sizes larger than 48 inches, a walk-through visual inspection shall be performed.

Incorporate specific inspection requirements for the various types of pipes beneath the general inspection
requirements.

Reinforced concrete pipe shall be inspected, evaluated, and reported on in accordance with ASTM C1840,
“Standard Practice for Inspection and Acceptance of Installed Reinforced Concrete Culvert, Storm Drain,
and Storm Sewer Pipe.” Any issues reported shall include still photo and video documentation. The
zoom ratio shall be provided for all still or video images that document any issues of concern by the
inspection firm.

Flexible pipes shall be inspected for rips, tears, joint separations, soil migration, cracks, localized
buckling, settlement, alignment, and deflection.

METHOD OF MEASUREMENT

701-4.1 The length of pipe shall be measured in linear feet (m) of pipe in place, completed, and accepted.
It shall be measured along the centerline of the pipe from end or inside face of structure to the end or
inside face of structure, whichever is applicable. All fittings shall be included in the footage as typical
pipe sections in the pipe being measured.

701-4.2. Not used.
701-4.3 Not used.
701-4.4 Not used.
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BASIS OF PAYMENT

701-5.0 These prices shall fully compensate the Contractor for furnishing all materials and for all
preparation, excavation, and installation of these materials; and for all labor, equipment, tools, and
incidentals necessary to complete the item.

701-5.1 Payment will be made at the contract unit price per linear foot (meter) for reinforced concrete
pipe.

701-5.2 Not used.

701-5.3 Not used.

701-5.4 Not used.

Payment will be made under:

Item 701-5.1 24 inch reinforced concrete pipe per linear foot (meter)
Item 701-5.2 Not used.
Item 701-5.3 Not used.
Item 701-5.4 Not used.
REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

American Association of State Highway and Transportation Officials (AASHTO)

AASHTO M167 Standard Specification for Corrugated Steel Structural Plate, Zinc-
Coated, for Field-Bolted Pipe, Pipe-Arches, and Arches

AASHTO M190 Standard Specification for Bituminous-Coated Corrugated Metal Culvert
Pipe and Pipe Arches

AASHTO M196 Standard Specification for Corrugated Aluminum Pipe for Sewers and
Drains

AASHTO M219 Standard Specification for Corrugated Aluminum Alloy Structural Plate
for Field-Bolted Pipe, Pipe-Arches, and Arches

AASHTO M243 Standard Specification for Field Applied Coating of Corrugated Metal
Structural Plate for Pipe, Pipe-Arches, and Arches

AASHTO M252 Standard Specification for Corrugated Polyethylene Drainage Pipe

AASHTO M294 Standard Specification for Corrugated Polyethylene Pipe, 300- to 1500-
mm (12- to 60-in.) Diameter

AASHTO M304 Standard Specification for Poly (Vinyl Chloride) (PVC) Profile Wall
Drain Pipe and Fittings Based on Controlled Inside Diameter

AASHTO MP20 Standard Specification for Steel Reinforced Polyethylene (PE) Ribbed

Pipe, 300- to 900-mm (12- to 36-in.) Diameter
ASTM International (ASTM)

ASTM A760 Standard Specification for Corrugated Steel Pipe, Metallic Coated for
Sewers and Drains
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ASTM A761

ASTM A762

ASTM A849

ASTM B745

ASTM C14

ASTM C76

ASTM C9%4

ASTM C144
ASTM C150
ASTM (C443

ASTM C506

ASTM C507

ASTM C655

ASTM C990

ASTM C1433

ASTM D1056

ASTM D3034

ASTM D3212

ASTM D3262

ASTM D3282

ASTM D4161

ASTM D6690

Standard Specification for Corrugated Steel Structural Plate, Zinc
Coated, for Field-Bolted Pipe, Pipe-Arches, and Arches

Standard Specification for Corrugated Steel Pipe, Polymer Precoated for
Sewers and Drains

Standard Specification for Post-Applied Coatings, Pavings, and Linings
for Corrugated Steel Sewer and Drainage Pipe

Standard Specification for Corrugated Aluminum Pipe for Sewers and
Drains

Standard Specification for Nonreinforced Concrete Sewer, Storm Drain,
and Culvert Pipe

Standard Specification for Reinforced Concrete Culvert, Storm Drain,
and Sewer Pipe

Standard Specification for Ready Mixed Concrete
Standard Specification for Aggregate for Masonry Mortar
Standard Specification for Portland Cement

Standard Specification for Joints for Concrete Pipe and Manholes, Using
Rubber Gaskets

Standard Specification for Reinforced Concrete Arch Culvert, Storm
Drain, and Sewer Pipe

Standard Specification for Reinforced Concrete Elliptical Culvert, Storm
Drain and Sewer Pipe

Standard Specification for Reinforced Concrete D-Load Culvert, Storm
Drain and Sewer Pipe

Standard Specification for Joints for Concrete Pipe, Manholes, and
Precast Box Sections Using Preformed Flexible Joint Sealants

Standard Specification for Precast Reinforced Concrete Monolithic Box
Sections for Culverts, Storm Drains, and Sewers

Standard Specification for Flexible Cellular Materials Sponge or
Expanded Rubber

Standard Specification for Type PSM Poly (Vinyl Chloride) (PVC)
Sewer Pipe and Fittings

Standard Specification for Joints for Drain and Sewer Plastic Pipes Using
Flexible Elastomeric Seals

Standard Specification for "Fiberglass" (Glass-Fiber Reinforced
Thermosetting Resin) Sewer Pipe

Standard Practice for Classification of Soils and Soil-Aggregate Mixtures
for Highway Construction Purposes

Standard Specification for "Fiberglass" (Glass-Fiber Reinforced
Thermosetting Resin) Pipe Joints Using Flexible Elastomeric Seals

Standard Specification for Joint and Crack Sealants, Hot Applied, for
Concrete and Asphalt Pavements
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ASTM F477 Standard Specification for Elastomeric Seals (Gaskets) for Joining
Plastic Pipe

ASTM F667 Standard Specification for 3 through 24 in. Corrugated Polyethylene Pipe
and Fittings

ASTM F714 Standard Specification for Polyethylene (PE) Plastic Pipe (DR PR)
Based on Outside Diameter

ASTM F794 Standard Specification for Poly (Vinyl Chloride) (PVC) Profile Gravity
Sewer Pipe & Fittings Based on Controlled Inside Diameter

ASTM F89%4 Standard Specification for Polyethylene (PE) Large Diameter Profile
Wall Sewer and Drain Pipe

ASTM F949 Standard Specification for Poly (Vinyl Chloride) (PVC) Corrugated
Sewer Pipe with a Smooth Interior and Fittings

ASTM F2435 Standard Specification for Steel Reinforced Polyethylene (PE)
Corrugated Pipe

ASTM F2562 Specification for Steel Reinforced Thermoplastic Ribbed Pipe and
Fittings for Non-Pressure Drainage and Sewerage

ASTM F2736 Standard Specification for 6 to 30 in. (152 to 762 mm) Polypropylene
(PP) Corrugated Single Wall Pipe and Double Wall Pipe

ASTM F2764 Standard Specification for 30 to 60 in. (750 to 1500 mm) Polypropylene
(PP) Triple Wall Pipe and Fittings for Non-Pressure Sanitary Sewer
Applications

ASTM F2881 Standard Specification for 12 to 60 in. (300 to 1500 mm) Polypropylene

(PP) Dual Wall Pipe and Fittings for Non-Pressure Storm Sewer
Applications

National Fire Protection Association (NFPA)

Standard on Airport Terminal Buildings, Fueling Ramp Drainage, and
Loading Walkways

END ITEM D-701
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Part 12 — Turfing

Item T-901 Seeding

DESCRIPTION

901-1.1 This item shall consist of soil preparation, seeding, and fertilizing the areas shown on the plans or
as directed by the RPR in accordance with these specifications.

MATERIALS

901-2.1 Seed. The species and application rates of grass, legume, and cover-crop seed furnished shall be
those stipulated herein. Seed shall conform to the requirements of Federal Specification JJJ-S-181,
Federal Specification, Seeds, Agricultural.

Seed shall be furnished separately or in mixtures in standard containers labeled in conformance with the
Agricultural Marketing Service (AMS) Seed Act and applicable state seed laws with the seed name, lot
number, net weight, percentages of purity and of germination and hard seed, and percentage of maximum
weed seed content clearly marked for each kind of seed. The Contractor shall furnish the RPR duplicate
signed copies of a statement by the vendor certifying that each lot of seed has been tested by a recognized
laboratory for seed testing within six (6) months of date of delivery. This statement shall include: name
and address of laboratory, date of test, lot number for each kind of seed, and the results of tests as to
name, percentages of purity and of germination, and percentage of weed content for each kind of seed
furnished, and, in case of a mixture, the proportions of each kind of seed. Wet, moldy, or otherwise
damaged seed will be rejected.

Seeds shall be applied in accordance with MDOT Standard Specification for Bermuda grass.

Seeding shall be performed during the period between March and Septmeber inclusive, unless otherwise
approved by the RPR.

901-2.2 Lime. Not required.

901-2.3 Fertilizer. Fertilizer shall be standard commercial fertilizers supplied separately or in mixtures
containing the percentages of total nitrogen, available phosphoric acid, and water-soluble potash. They
shall be applied at the rate and to the depth specified, and shall meet the requirements of applicable state
laws. They shall be furnished in standard containers with name, weight, and guaranteed analysis of
contents clearly marked thereon. No cyanamide compounds or hydrated lime shall be permitted in mixed
fertilizers.

The fertilizers may be supplied in one of the following forms:
a. A dry, free-flowing fertilizer suitable for application by a common fertilizer spreader;
b. A finely-ground fertilizer soluble in water, suitable for application by power sprayers; or
c. A granular or pellet form suitable for application by blower equipment.

Fertilizers shall be 13-13-13 commercial fertilizer and shall be spread at the rate of 1000 pounds per acre.
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901-2.4 Soil for repairs. The soil for fill and topsoiling of areas to be repaired shall be at least of equal
quality to that which exists in areas adjacent to the area to be repaired. The soil shall be relatively free
from large stones, roots, stumps, or other materials that will interfere with subsequent sowing of seed,
compacting, and establishing turf, and shall be approved by the RPR before being placed.

CONSTRUCTION METHODS

901-3.1 Advance preparation and cleanup. After grading of areas has been completed and before
applying fertilizer and ground limestone, areas to be seeded shall be raked or otherwise cleared of stones
larger than 2 inches (50 mm) in any diameter, sticks, stumps, and other debris that might interfere with
sowing of seed, growth of grasses, or subsequent maintenance of grass-covered areas. If any damage by
erosion or other causes has occurred after the completion of grading and before beginning the application
of fertilizer and ground limestone, the Contractor shall repair such damage include filling gullies,
smoothing irregularities, and repairing other incidental damage.

An area to be seeded shall be considered a satisfactory seedbed without additional treatment if it has
recently been thoroughly loosened and worked to a depth of not less than 5 inches (125 mm) as a result of
grading operations and, if immediately prior to seeding, the top 3 inches (75 mm) of soil is loose, friable,
reasonably free from large clods, rocks, large roots, or other undesirable matter, and if shaped to the
required grade.

When the area to be seeded is sparsely sodded, weedy, barren and unworked, or packed and hard, any
grass and weeds shall first be cut or otherwise satisfactorily disposed of, and the soil then scarified or
otherwise loosened to a depth not less than 5 inches (125 mm). Clods shall be broken and the top 3 inches
(75 mm) of soil shall be worked into a satisfactory seedbed by discing, or by use of cultipackers, rollers,
drags, harrows, or other appropriate means.

901-3.2 Dry application method.
a. Liming. Not required.

b. Fertilizing. Following advance preparations and cleanup fertilizer shall be uniformly spread at the
rate that will provide not less than the minimum quantity stated in paragraph 901-2.3.

c. Seeding. Grass seed shall be sown at the rate specified in paragraph 901-2.1 immediately after
fertilizing. The fertilizer and seed shall be raked within the depth range stated in the special provisions.
Seeds of legumes, either alone or in mixtures, shall be inoculated before mixing or sowing, in accordance
with the instructions of the manufacturer of the inoculant. When seeding is required at other than the
seasons shown on the plans or in the special provisions, a cover crop shall be sown by the same methods
required for grass and legume seeding.

d. Rolling. After the seed has been properly covered, the seedbed shall be immediately compacted by
means of an approved lawn roller, weighing 40 to 65 pounds per foot (60 to 97 kg per meter) of width for
clay soil (or any soil having a tendency to pack), and weighing 150 to 200 pounds per foot (223 to 298 kg
per meter) of width for sandy or light soils.

901-3.3 Wet application method.

a. General. The Contractor may elect to apply seed and fertilizer (and lime, if required) by spraying
them on the previously prepared seedbed in the form of an aqueous mixture and by using the methods and
equipment described herein. The rates of application shall be as specified in the special provisions.

b. Spraying equipment. The spraying equipment shall have a container or water tank equipped with
a liquid level gauge calibrated to read in increments not larger than 50 gallons (190 liters) over the entire
range of the tank capacity, mounted so as to be visible to the nozzle operator. The container or tank shall
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also be equipped with a mechanical power-driven agitator capable of keeping all the solids in the mixture
in complete suspension at all times until used.

The unit shall also be equipped with a pressure pump capable of delivering 100 gallons (380 liters)
per minute at a pressure of 100 Ib / sq inches (690 kPa). The pump shall be mounted in a line that will
recirculate the mixture through the tank whenever it is not being sprayed from the nozzle. All pump
passages and pipe lines shall be capable of providing clearance for 5/8 inch (16 mm) solids. The power
unit for the pump and agitator shall have controls mounted so as to be accessible to the nozzle operator.
There shall be an indicating pressure gauge connected and mounted immediately at the back of the
nozzle.

The nozzle pipe shall be mounted on an elevated supporting stand in such a manner that it can be
rotated through 360 degrees horizontally and inclined vertically from at least 20 degrees below to at least
60 degrees above the horizontal. There shall be a quick-acting, three-way control valve connecting the
recirculating line to the nozzle pipe and mounted so that the nozzle operator can control and regulate the
amount of flow of mixture delivered to the nozzle. At least three different types of nozzles shall be
supplied so that mixtures may be properly sprayed over distance varying from 20 to 100 feet (6 to 30 m).
One shall be a close-range ribbon nozzle, one a medium-range ribbon nozzle, and one a long-range jet
nozzle. For case of removal and cleaning, all nozzles shall be connected to the nozzle pipe by means of
quick-release couplings.

In order to reach areas inaccessible to the regular equipment, an extension hose at least 50 feet (15 m)
in length shall be provided to which the nozzles may be connected.

¢. Mixtures. Lime, if required, shall be applied separately, in the quantity specified, prior to the
fertilizing and seeding operations. Not more than 220 pounds (100 kg) of lime shall be added to and
mixed with each 100 gallons (380 liters) of water. Seed and fertilizer shall be mixed together in the
relative proportions specified, but not more than a total of 220 pounds (100 kg) of these combined solids
shall be added to and mixed with each 100 gallons (380 liters) of water.

All water used shall be obtained from fresh water sources and shall be free from injurious chemicals
and other toxic substances harmful to plant life. The Contractor shall identify to the RPR all sources of
water at least two (2) weeks prior to use. The RPR may take samples of the water at the source or from
the tank at any time and have a laboratory test the samples for chemical and saline content. The
Contractor shall not use any water from any source that is disapproved by the RPR following such tests.

All mixtures shall be constantly agitated from the time they are mixed until they are finally applied to
the seedbed. All such mixtures shall be used within two (2) hours from the time they were mixed or they
shall be wasted and disposed of at approved locations.

d. Spraying. Lime, if required, shall be sprayed only upon previously prepared seedbeds. After the
applied lime mixture has dried, the lime shall be worked into the top 3 inches (75 mm), after which the
seedbed shall again be properly graded and dressed to a smooth finish.

Mixtures of seed and fertilizer shall only be sprayed upon previously prepared seedbeds on which the
lime, if required, shall already have been worked in. The mixtures shall be applied by means of a high-
pressure spray that shall always be directed upward into the air so that the mixtures will fall to the ground
like rain in a uniform spray. Nozzles or sprays shall never be directed toward the ground in such a manner
as might produce erosion or runoff.

Particular care shall be exercised to ensure that the application is made uniformly and at the
prescribed rate and to guard against misses and overlapped areas. Proper predetermined quantities of the
mixture in accordance with specifications shall be used to cover specified sections of known area.
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Checks on the rate and uniformity of application may be made by observing the degree of wetting of
the ground or by distributing test sheets of paper or pans over the area at intervals and observing the
quantity of material deposited thereon.

On surfaces that are to be mulched as indicated by the plans or designated by the RPR, seed and
fertilizer applied by the spray method need not be raked into the soil or rolled. However, on surfaces on
which mulch is not to be used, the raking and rolling operations will be required after the soil has dried.

901-3.4 Maintenance of seeded areas. The Contractor shall protect seeded areas against traffic or other
use by warning signs or barricades, as approved by the RPR. Surfaces gullied or otherwise damaged
following seeding shall be repaired by regrading and reseeding as directed. The Contractor shall mow,
water as directed, and otherwise maintain seeded areas in a satisfactory condition until final inspection
and acceptance of the work.

When either the dry or wet application method outlined above is used for work done out of season, it will
be required that the Contractor establish a good stand of grass of uniform color and density to the
satisfaction of the RPR. A grass stand shall be considered adequate when bare spots are one square foot
(0.01 sq m) or less, randomly dispersed, and do not exceed 3% of the area seeded.

METHOD OF MEASUREMENT

901-4.1 The quantity of seeding to be paid for shall be the number of acres (sq m)measured on the
ground surface, completed and accepted.

BASIS OF PAYMENT

901-5.1 Payment shall be made at the contract unit price per acre(sq m) or fraction thereof, which price
and payment shall be full compensation for furnishing and placing all material and for all labor,
equipment, tools, and incidentals necessary to complete the work prescribed in this item.

Payment will be made under:

Item 901-5.1 Seeding - per acre (sq m)

REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

ASTM International (ASTM)

ASTM C602 Standard Specification for Agricultural Liming Materials
Federal Specifications (FED SPEC)

FED SPEC J1J-S-181, Federal Specification, Seeds, Agricultural
Advisory Circulars (AC)

AC 150/5200-33 Hazardous Wildlife Attractants on or Near Airports

FAA/United States Department of Agriculture
Wildlife Hazard Management at Airports, A Manual for Airport Personnel

END OF ITEM T-901
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Item T-905 Topsoil

DESCRIPTION

905-1.1 This item shall consist of preparing the ground surface for topsoil application, removing topsoil
from designated stockpiles or areas to be stripped on the site or from approved sources off the site, and
placing and spreading the topsoil on prepared areas in accordance with this specification at the locations
shown on the plans or as directed by the RPR.

MATERIALS

905-2.1 Topsoil. Topsoil shall be the surface layer of soil with no admixture of refuse or any material
toxic to plant growth, and it shall be reasonably free from subsoil and stumps, roots, brush, stones (2
inches (50 mm) or more in diameter), and clay lumps or similar objects. Brush and other vegetation that
will not be incorporated with the soil during handling operations shall be cut and removed. Ordinary sod
and herbaceous growth such as grass and weeds are not to be removed, but shall be thoroughly broken up
and intermixed with the soil during handling operations. Heavy sod or other cover, which cannot be
incorporated into the topsoil by discing or other means, shall be removed. The topsoil or soil mixture,
unless otherwise specified or approved, shall have a pH range of approximately 5.5 pH to 7.6 pH, when
tested in accordance with the methods of testing of the Association of Official Agricultural Chemists in
effect on the date of invitation of bids. The organic content shall be not less than 3% nor more than 20%
as determined by the wet-combustion method (chromic acid reduction). There shall be not less than 20%
nor more than 80% of the material passing the 200 mesh (75 um) sieve as determined by the wash test in
accordance with ASTM C117.

Natural topsoil may be amended by the Contractor with approved materials and methods to meet the
above specifications.

905-2.2 Inspection and tests. Within 10 days following acceptance of the bid, the RPR shall be notified
of the source of topsoil to be furnished by the Contractor. The topsoil shall be inspected to determine if
the selected soil meets the requirements specified and to determine the depth to which stripping will be
permitted. At this time, the Contractor may be required to take representative soil samples from several
locations within the area under consideration and to the proposed stripping depths, for testing purposes as
specified in paragraph 905-2.1.

CONSTRUCTION METHODS

905-3.1 General. Areas to be topsoiled shall be shown on the plans. If topsoil is available on the site, the
location of the stockpiles or areas to be stripped of topsoil and the stripping depths shall be shown on the
plans.

Suitable equipment necessary for proper preparation and treatment of the ground surface, stripping of
topsoil, and for the handling and placing of all required materials shall be on hand, in good condition, and
approved by the RPR before the various operations are started.

905-3.2 Preparing the ground surface. Immediately prior to dumping and spreading the topsoil on any
area, the surface shall be loosened by discs or spike-tooth harrows, or by other means approved by the
RPR, to a minimum depth of 2 inches (50 mm) to facilitate bonding of the topsoil to the covered subgrade
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soil. The surface of the area to be topsoiled shall be cleared of all stones larger than 2 inches (50 mm) in
any diameter and all litter or other material which may be detrimental to proper bonding, the rise of
capillary moisture, or the proper growth of the desired planting. Limited areas, as shown on the plans,
which are too compact to respond to these operations shall receive special scarification.

Grades on the area to be topsoiled, which have been established by others as shown on the plans, shall be
maintained in a true and even condition. Where grades have not been established, the areas shall be
smooth-graded and the surface left at the prescribed grades in an even and compacted condition to prevent
the formation of low places or pockets where water will stand.

905-3.3 Obtaining topsoil. Prior to the stripping of topsoil from designated areas, any vegetation, briars,
stumps and large roots, rubbish or stones found on such areas, which may interfere with subsequent
operations, shall be removed using methods approved by the RPR. Heavy sod or other cover, which
cannot be incorporated into the topsoil by discing or other means shall be removed.

When suitable topsoil is available on the site, the Contractor shall remove this material from the
designated areas and to the depth as directed by the RPR. The topsoil shall be spread on areas already
tilled and smooth-graded, or stockpiled in areas approved by the RPR. Any topsoil stockpiled by the
Contractor shall be rehandled and placed without additional compensation. Any topsoil that has been
stockpiled on the site by others, and is required for topsoil purposes, shall be removed and placed by the
Contractor. The sites of all stockpiles and areas adjacent thereto which have been disturbed by the
Contractor shall be graded if required and put into a condition acceptable for seeding.

When suitable topsoil is secured off the airport site, the Contractor shall locate and obtain the supply,
subject to the approval of the RPR. The Contractor shall notify the RPR sufficiently in advance of
operations in order that necessary measurements and tests can be made. The Contractor shall remove the
topsoil from approved areas and to the depth as directed. The topsoil shall be hauled to the site of the
work and placed for spreading, or spread as required. Any topsoil hauled to the site of the work and
stockpiled shall be rehandled and placed without additional compensation.

905-3.4 Placing topsoil. The topsoil shall be evenly spread on the prepared areas to a uniform depth of 2
inches (50 mm) after compaction, unless otherwise shown on the plans or stated in the special provisions.
Spreading shall not be done when the ground or topsoil is frozen, excessively wet, or otherwise in a
condition detrimental to the work. Spreading shall be carried on so that turfing operations can proceed
with a minimum of soil preparation or tilling.

After spreading, any large, stiff clods and hard lumps shall be broken with a pulverizer or by other
effective means, and all stones or rocks (2 inches (50 mm) or more in diameter), roots, litter, or any
foreign matter shall be raked up and disposed of by the Contractor. after spreading is completed, the
topsoil shall be satisfactorily compacted by rolling with a cultipacker or by other means approved by the
RPR. The compacted topsoil surface shall conform to the required lines, grades, and cross-sections. Any
topsoil or other dirt falling upon pavements as a result of hauling or handling of topsoil shall be promptly
removed.

METHOD OF MEASUREMENT

905-4.1 Topsoil obtained on the site shall be measured by the number of cubic yards (cubic meters) of
topsoil measured in its original position and stripped or excavated. Topsoil stockpiled by others and
removed for topsoil by the Contractor shall be measured by the number of cubic yards (cubic meters) of
topsoil measured in the stockpile. Topsoil shall be measured by volume in cubic yards (cubic meters)
computed by the method of end areas.
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905-4.2 Topsoil obtained off the site shall be measured by the number of cubic yards (cubic meters) of
topsoil measured in its original position and stripped or excavated. Topsoil shall be measured by volume
in cubic yards (meters) computed by the method of end areas.

BASIS OF PAYMENT

905-5.1 Payment will be made at the contract unit price per cubic yard (cubic meter) for topsoil (obtained
on the site). This price shall be full compensation for furnishing all materials and for all preparation,
placing, and spreading of the materials, and for all labor, equipment, tools, and incidentals necessary to
complete the item.

905-5.2 Payment will be made at the contract unit price per cubic yard (cubic meter) for topsoil (obtained
off the site). This price shall be full compensation for furnishing all materials and for all preparation,
placing, and spreading of the materials, and for all labor, equipment, tools, and incidentals necessary to
complete the item.

Payment will be made under:

Item T-905-5.1 Topsoil (Obtained on Site or Removed from Stockpile - per cubic yard
(cubic meter)
Item T-905-5.2 Topsoil (Furnished from Off the Site) - per cubic yard (cubic meter)
REFERENCES

The publications listed below form a part of this specification to the extent referenced. The publications
are referred to within the text by the basic designation only.

ASTM International (ASTM)

ASTM C117 Materials Finer than 75 pm (No. 200) Sieve in Mineral Aggregates by
Washing
Advisory Circulars (AC)
AC 150/5200-33 Hazardous Wildlife Attractants on or Near Airports

FAA/United States Department of Agriculture
Wildlife Hazard Management at Airports, A Manual for Airport Personnel

END OF ITEM T-905
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